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SECTI ON 01025

MEASUREMENT AND PAYMENT

PART 1 GENERAL

1

1 SUBM TTALS

Government approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G'
designation identifies the office that will review the submttal for the
CGovernment. The followi ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES

SD-01 Data
Wei ght Certificates

Submit Certified Weight Tickets for Fill Stone, and Arnor Stone.

.2 LUMP SUM PAYNMENT | TENVS

.2.1 Cener al

Payment items for the work of this contract for which contract |unp sum
paynents will be made are listed in the BI DDI NG SCHEDULE and descri bed
below. Al costs for itens of work, which are not specifically nentioned
to be included in a particular lunp sumor unit price paynent item shal
be included in the listed lunp sumitem nost closely associated with the
work involved. The lunmp sum price and paynent nmade for each itemlisted
shal |l constitute full conpensation for furnishing all plant, |abor,
materials, and equi pnent, and perform ng any associated Contractor quality
control, environmental protection, neeting safety requirenments, tests and
reports, and for performng all work required for which separate paynent is
not ot herw se provided.

. 2.2 Lump Sum Itens

a. "SITE PREPARATION' Item No. 0001

(1) Paynment will be nmade for all costs associated with Site
Preparation, Excavation of Material, On-Site Fill, Broken Concrete
Sl abs and Seeding as required in SECTI ON 02139 "SI TE PREPARATI ON'

i ncludi ng nobilization and denobilization

(2) Unit of neasure: |unp sum

.3 UNI T PRI CE PAYMENT | TEMS

.3.1 Cener al

Payment itens for the work of this contract on which the contract unit
price paynments will be nade are listed in the Bl DDI NG SCHEDULE and
described below. The unit price and paynent made for each itemlisted
shal |l constitute full conpensation for furnishing all plant, |abor,
materials, and equi pnent, and perform ng any associated Contractor quality
control, environmental protection, neeting safety requirenments, tests and
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reports, and for performng all work required for each of the unit price
itens.

1.3.2 Unit Price Itens

a. "Ceotextile" Item No. 0002
(1) Payment will be made for costs associated w th placenent of
Ceotextile materials as specified in Section 02373 " GEOTEXTI LE",
and will be paid for at the contract unit price for "GEOTEXTILE"
"First 3,100 Square Yards" and "Over 3,100 Square Yards".

(2) Unit of nmeasure: Square Feet.

b. "Of Site Fill Material" Item No. 0003
(1) Payment will be nmade for costs associated w th placenent of
off site fill material as specified in Section 02139 "SI TE
PREPARATI ON', and will be paid for at the contract unit price for
"OFf Site Fill Material" "First 960 Cubic Yards" and "Over 960
Cubi c Yards".

(2) Unit of neasure: Cubic Yards.

e. "Top Soil Material" Item No. 0004
(1) Payment will be made for costs associated w th placenent of
top soil material as specified in SECTION 02139 "SITE
PREPARATI ON', and will be paid for at the contract unit price for
"Top Soil Material".

(2) Unit of measure: Cubic Yards.

f. "Arnor Stone Shore Protection (1,600 - 3,200 Pounds)" Item No. 0005
(1) Payment will be nmade for costs associated w th placenent of
arnmor stone shore protection as specified in Section 02486 "STONE
CONSTRUCTI ON', and will be paid for at the contract unit price for
"Arnmor Stone" "First 6,200 Tons" and "Over 6,200 Tons".

(2) Unit of neasure: Tons.

g. "Drainage" Item No. 0006
(1) Payment will be made for costs associated w th placenent of
HPDE sl otted and non slotted pipe, geotextile filter sock, caps,
and outlet screen, as specified in Section 02540 "M NI - HORI ZONTAL
DI RECTI ONAL DRI LLING', and Section 02521N "WATER SUPPLY WELL" and
will be paid for at the contract unit price for "4" HDPE slotted
pi pe" and "4" HDPE non slotted pipe".

(2) Unit of neasure: Lineal Feet.
PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTI ON ( Not Appl i cabl e)

-- End of Section --
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SECTI ON 01090

SOQURCES FOR REFERENCE PUBLI CATI ONS

PART 1 GENERAL

1.

1 REFERENCES

Various publications are referenced in other sections of the specifications
to establish requirenents for the work. These references are identified in
each section by document nunber, date and title. The docunent nunber used
in the citation is the nunber assigned by the sponsoring organi zation, e.g.
UL 1 (1993; Rev thru Jan 1995) Flexible Metal Conduit. However, when the
sponsoring organi zati on has not assigned a nunber to a docunent, an
i dentifying nunber has been assigned for convenience, e.g. UL's unnunbered
1995 edition of their Building Materials Directory is identified as UL-01
(1995) Building Materials Directory. The sponsoring organization nunber
(UL 1) can be distinguished froman assigned identifying nunber (UL-01) by
the lack of a dash mark (-) in the sponsoring organi zati on assi gned numnber.

.2 ORDERI NG | NFORVATI ON

The addresses of the organizations whose publications are referenced in
other sections of these specifications are listed below, and if the source
of the publications is different fromthe address of the sponsoring

organi zation, that information is also provided. Docunents listed in the
specifications with nunbers which were not assigned by the sponsoring
organi zation should be ordered fromthe source by title rather than by
numnber .

AMERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

100 Barr Harbor Drive

West Conshohocken, PA 19428-2959
Ph: 610-832-9500

Fax: 610-832-9555

E-mail: cservice@stmorg

CODE OF FEDERAL REGULATI ONS ( CFR)

Order from

Governnent Printing Ofice

Washi ngton, DC 20402

Ph: 202-512-1800

Fax: 202-275-7703

Internet: http://ww. pls.com 8001/ his/cfr. htn

ENG NEERI NG MANUALS (EM

USACE Publ i cati ons Depot
Attn: CEIMSP-D
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2803 52nd Avenue

Hyattsville, MD 20781-1102
Ph: 301-394-0081

W SCONSI N DEPARTMENT OF TRANSPORTATI ON ( WDQT)

Order from

St andard Specifications for

H ghwan and Structure Construction
(1996)

PART 2 PRODUCTS (NOT APPLI CABLE)
PART 3 EXECUTI ON  (NOT APPLI CABLE)

-- End of Section --
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SECTI ON 01100

SPECI AL PRQJECT PROCEDURES

PART 1 GENERAL

1.

1 REFERENCES
The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi c designation only.

CODE OF FEDERAL REGULATI ONS ( CFR)

33 CFR 320- 330 Ceneral Regulatory Policies, Permts,
Enf orcement and Definitions

.2 SUBM TTALS

Government approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G
designation identifies the office that will review the submttal for the
CGovernment. The followi ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES:

SD-01 Preconstruction Subnmittals
Acci dent Prevention Pl an
Contractor shall provide an accident prevention plan including an activity
hazard anal ysis to the Contracting O ficer within 15 cal endar days after
recei pt of award. Plan shall be in accordance with Contract O ause
entitled "ACCI DENT PREVENTI ON (NOV 1991) - ALTERNATE 1.

Payrol |l s and Basic Records

Contractor shall submt payrolls and basic records in accordance with the
CLAUSE entitled "PAYROLLS AND BASI C RECORDS (FEB 1988)".

Progress Chart; G AOF

Contractor shall submt progress chart in accordance with the Contract
clause entitled "SCHEDULE FOR CONSTRUCTI ON CONTRACTS (APR 1984)".

Non-1isted, Non-Commercially Active Stone or Material Source; G ECD
If after award of a contract, the Contractor proposes to furnish stone, or
aggregate materials fromnon-listed, or non-conmercially active sources,
the following information and data for each non-listed or non-comrercially
active source of stone, or aggregate material shall be furnished forty-five
(45) or nore cal endar days prior to the date the Contractor is scheduled to
obtain materials fromsuch source(s).

a. Nanme and address (Property Owaner).

b. Location, site map, and | egal description (or appropriate
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substitute) of the area

c. Previous land use information.

d. A topographic map of the area.

e. Photographs showi ng the area proposed for use.

f. Witten perm ssion of the owners of the proposed non-listed or
non-commercially active sources(s).

g. Witten pernission of the owners of the access properties involved.

h. Al data required to assess potential environnental inpacts. This
information is required in order to determ ne the necessity for

envi ronnent al docunmentation for any non-commercially active, non-listed
source(s).

i. Docunentation of coordination of the use of proposed
non-comercially active, non-listed source(s) with Federal, State and

| ocal agencies having an interest and furnish witten approval of these
agenci es for use of such source(s).

(1) Supervisor, Geen Bay Field Ofice, US. Fish and Wldlife
Service, 1015 Chal l enger Court, 43 Business Center, G een Bay,
W sconsin 54311

(2) Chief, Planning and Assessnment Branch (Me-J19), U. S
Envi ronmental Protection Agency, 77 Wst Jackson Blvd., Chicago,
II1inois 60604-3590.

(3) Chief, Conpliance Section, Historic Preservation Division
State Historical Society of Wsconsin, 816 State Street, Madi son
W sconsi n 53706.

(4) Chief, Lake Mchigan District, Wsconsin Departnent of Natura
Resources, P.O Box 10448, Green Bay, Wsconsin 54307-0448.

(5) Chief, Southeast District, Wsconsin Departnent of Natura
Resources, P.O Box 12436, M |waukee, W sconsin 53213.

(6) Chief, Northwest District, Wsconsin Departnent of Natura
Resources, P.O Box 309, Spooner, Wsconsin 54801

j. The proposed reduction, if any, in the applicable unit or | unp-sum
prices in the BIDDING SCHEDULE if the request were to be approved by
t he Governnent.
Notice to Mariners
A copy of the conpleted "NOTI CE TO MARI NERS" form and a copy of the U'S
Coast CQuard's official notice shall be provided prior to the comencenent
of work.
Buoy Rel ocation Position

| mredi ately upon relocating any U S. Coast Guard buoys the Contractor shal
report their position by latitude and longitude in witing.
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Utility Locating Plan; G ACF.

Submit a plan of the proposed procedure for locating existing utilities
prior to commencing work at the project site. The plan shall include the
| ocal tel ephone nunber of MSS DIG if work includes upland excavati on.

Utility Location Findings; G ACF.

Submit a copy of the utility location findings prior to comenci ng work on
the site.

Traffic Control Plan; G ACF.

At least fifteen (15) cal endar days prior to comrencing work at the site,
submit a detailed, site specific plan for the control of traffic on the
public roadways adjacent to the work area. Coordination of construction
traffic with public use of the roadways shall be fully described, including
all safety related characteristics.

Survey Note Format; G ECD

Submit the proposed survey note format prior to perform ng any survey work
at the work site.

SD-07 Certificates
As-Built Technician's Qualifications

Subnmit the identity and qualifications of the persons assigned to prepare
the as-built information at |east 10 cal endar days in advance of preparing
t he draw ngs.

As-built Draw ngs; G ACF.

Wthin ten (10) cal endar days after the substantial conpletion date as
established by the Contracting O ficer, submt the as-built details of the
wor k performed under this contract on a set of blue-line prints of the
contract drawings marked in red. Follow ng review and approval by the
CGovernment, the Contractor shall prepare el ectronic and nylar copies of
as-built drawings for submttal within 15 cal endar days foll owi ng receipt
of coments fromthe Government. Electronic files shall be submitted in
M crostation 95 (.dgn) CADD file format, suitable for plotting with
Intergraph | PLOT Software. The electronic mediumfor file transfers shal
be agreed to prior to the tine of submittal and shall be conpatible with
current industry standards and hardware configurations.

Survey | nformation
Upon conpl etion of the contract work, the originals of all field notes,
sket ches, recordi ngs and conputati ons made by the Contractor in performng
the layout work shall be submitted in ring binders.

1.3 REGULATORY REQUI REMENTS

1.3.1 Addi ti onal Work Proposed and Not Authorized

1.3.1.1 Wrk Subject to 33 CFR 320-330

Any additional work (not specifically shown on the plans or delineated in
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1

the specifications) proposed by the Contractor in or affecting navigable
wat ers, including wetlands (as defined in 33 CFR 320-330, published in the
Federal Register Vol.51, No. 219, Thursday, Novenber 13, 1986) shall not
be perfornmed w thout a Departnent of the Arny Permit. This requirenent
shall be applicable to all work, permanent or tenporary, and/or fill(s).
The Departnent of the Arny Pernmit shall be approved by the District

Engi neer or Deputy District Engineer in accordance with the [aws of the
United States and the regul ati ons promul gated t hereunder, including, but
not limted to, the River and Harbor Act of 1899, the Cean Water Act and
the National Environnmental Policy Act of 1969, as anended. Corps enpl oyees
(Contracting Oficer's Representatives (COR) or inspectors) are not

del egated authority to authorize such work. Information on nmaking
application for such pernmit(s) nmay be obtai ned by contacting one of the
offices as listed hereinafter. When applying for information or a permt,
a copy of any correspondence should be directed to the Contracting O ficer
of this contract. |If a permit is not obtained, the additional work cannot
be acconplished. Any delay in processing the pernmit will not constitute
the basis of a claimunder this contract. The fact that the Contractor is
perform ng work under a Departnent of the Army Contract will give the
Contractor no greater rights than any other applicant for a Department of
the Arny Permt.

W SCONSI N- M NNESOTA

Regul at ory Functions Branch
Construction-Qperations Division

U S. Arny Engineer District, St. Pau
1135 USPO & Custom House

St. Paul, MN 55101

Tel ephone: 612-725-5819

.4 PRQIECT/ SI TE CONDI TI ONS

.4 Condition and Use of Project Site

The drawi ngs indicate soundings and el evations at the project site as found
in condition surveys made as stated on the contract draw ngs. A
notification of at |east five (5) cal endar days shall be given to the
Contracting Oficer prior to bringing any construction equi pnent or

materi al upon the work site. The Contractor shall be responsible for
damages that may be suffered due to its operations. The Contractor shal
note CLAUSE titled "PROTECTI ON OF EXI STI NG VEGETATI ON, STRUCTURES,

EQUI PMENT, UTILITIES, AND | MPROVEMENTS. "

4.1 Physi cal Conditions

The physical conditions shown on the drawi ngs are indicative of those that
prevailed at the tinme of the site investigations and may be different than
those at the time of construction. Significant variations that woul d
require changes to the plans or specification shall be reported to the
Contracting Oficer imrediately.

. 4.2 Work and Storage Areas

Wrk and storage areas will be provided at the site and will be as
desi gnated and/or approved by the Contracting Oficer.

5 Wat erways Navi gation and Traffic
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The Contractor shall acquaint itself with all information and regul ations
pertaining to navigation and vessel traffic within the waterways at the
project site. The Contractor shall coordinate with the U S. Coast Guard to
assure that a "NOTI CE TO MARINERS" is issued prior to its work activity at
the project site. A copy of the requisite notice formis enclosed in
SECTI ON 01999. The conpleted formshall be sent to the address stated in
the Subparagraph entitled "Tenporary Lights, Signals and Buoys Required by
U S. Coast @uard". The Government will not undertake to keep the waterways
free fromvessels or other obstructions, except to the extent of such

regul ations, if any, as may be prescribed by the Secretary of the Arny, in
accordance with the provisions of Section 7 of the River and Harbor Act
approved 8 August 1917 (see Title 33, U S.C A Sec. 1). The Contractor is
required to conduct its work in such manner as to obstruct navigation as
little as possible and, in case the Contractor's plant so obstructs a
channel as to nake difficult or endanger the passage of vessels, said plant
shal |l be pronmptly noved on the approach of any vessel to such an extent as
may be necessary to afford a practicable passage. Upon conpletion of the
work, the Contractor shall pronptly renove its plant, including ranges,
buoys, piles, and other marks placed by it under the contract in navigable
waters or on shore.

1.5.1 Navi gati on

Informati on and regul ations pertaining to navigation nay be obtained from
the current issue of the "UNI TED STATES COAST PILOT 6," issued annually by
the Department of Commerce, National Cceanic and Atnospheric Adm nistration
(NOAA). The "UNI TED STATES COAST PILOT" nmay be obtained from Nationa

Ccean Survey, NOAA, Distribution Division-C44, Riverdale, Maryland 20840.

1.5.2 Traffic

Vessel s that may use the waterways at the project site consist of
recreational craft and commrercial vessels. This traffic may interfere with
contract operations and the Contractor shall conduct its work with due
regard to and in coordination with the requirenments of all navigation.
Information regarding the types and anpbunt of passages nmade by comerci al
vessel s that may use the waterways at the project site may be obtained from
the current issue of the "Waterborne Commerce of the United States, Part 3,
WAt erways and Harbors, Geat Lakes," published by the Departnent of Arny,
Cor ps of Engineers. The Department of the Arnmy publication may be obtained
at no charge fromthe foll ow ng:

Di strict Engineer, U S. Arny Engineer District, New Ol eans, Waterborne
Commerce Section, P.O Box 60267, New Ol eans, Louisiana 70160. Phone
504- 862- 1425, FAX 504-862-1091

1.6 Prevai ling Lake Levels
Average water levels in Lake M chigan fluctuate above Low Water Datum
(LVWD). Portions of the work which could be acconplished above water during
average years nmay have to be acconplished under water if |ake |levels are
unusual Iy high. Information on current and anticipated | ake | evels may be
obtained fromDetroit District, Corps of Engineers; CELRE-EP-HE; P.QO Box
1027; Detroit, Mchigan 48231

1.7 Exi sting Vegetation, Structures, Equiprment, Utilities & | nprovenents

General |ocations of applicable existing utilities, vegetation, structures,
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equi prrent and i nprovenents, based upon latest infornation available to the
CGover nent have been shown on the draw ngs. However, it is the
Contractor's obligation to establish the exact horizontal and vertica

| ocation and size of all existing utility Iines which are |ocated within
the required work area. The Contractor shall submit a utility locating plan
for locating existing utilities and a copy of its utility location findings
prior to conmencing work on the site. Any utility Iines which are not
found by the Contractor, but which are known to exist at the project site,
shall be reported to the Contracting Oficer imrediately. The Contracting
Oficer will have the option of directing comrencenent of work at the site
or requiring the Contractor to submt further plans for |ocating the
utility lines. Once the utilities have been | ocated and marked, the
Contractor shall be deened to have the | ocati on made known to it pursuant
to CLAUSE titled "PROTECTI ON OF EXI STI NG VEGETATI ON, STRUCTURES, EQUI PMENT,

UTI LI TIES, AND | MPROVEMENTS." |If the Contractor damages any existing
utility line, vegetation, structure, equipnment or inprovenent, a report
thereof shall be nade i mediately to the Contracting Officer. 1In any

event, existing utility lines, vegetation, structures, equipnment or
i mprovenents shall be protected from damage, and if danaged, shall be
repaired by the Contractor at its own expense.

1.8 Vehi cul ar Access

Thr oughout the period of work on this contract, the Contractor shal

mai ntain an all-weather roadway through or around its work area when work
therein woul d ot herwi se bl ock an existing roadway. Such permanent or
tenmporary roadways shall be kept open for use by energency vehicles, as
wel |l as residential and commercial traffic at all tinmes.

1.9 Uility Services
1.9.1 Contractor-Furnished Utility Services

The Contractor shall furnish, all water, electric current and ot her
utilities required for its use.

1.10 Protecti on and Mai ntenance of Traffic
1.10.1 Haul Roads

The Contractor shall, at its own expense, construct access and haul roads
necessary for proper prosecution of the work under this contract. Haul
roads shall be constructed with suitable grades and wi dths; sharp curves,
blind corners, and dangerous cross traffic shall be avoided. The
Contractor shall provide necessary lighting, signs, barricades, and
distinctive markings for safe novenent of traffic. Construction material

for haul road could be sane material as required for stone fill placenent.
Once haul for is no longer required the material nay be used for fill so
long as it nmeets the requirenents of stone fill as specified in Section

02486 STONE CONSTRUCTI ON. The met hod of dust control shall be adequate to
ensure safe operation at all times. Location, grade, w dth, and alignnment
of construction and hauling roads shall be subject to approval by the
Contracting Officer. Lighting shall be adequate to assure full and clear
visibility for full width of haul road and work areas during any night work
operations. Upon conpletion of the work, haul roads shall be renopved

unl ess otherw se approved by the Contracting Officer. Any dirt or nud
which is tracked onto paved or surfaced roadways shall be pronptly cl eaned
awnay.
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1.10.2 Barri cades

The Contractor shall erect and maintain tenporary barricades to limt
public access to hazardous areas. Such barricades shall be required
whenever safe and public access to paved areas such as roads, parking areas
or sidewal ks is prevented by construction activities or as otherw se
necessary to ensure the safety of both pedestrian and vehicular traffic.
Barri cades shall be securely placed, clearly visible with adequate
illumnation to provide sufficient visual warning of the hazard during both
day and ni ght.

1.11 I dentification of Enployees

The Contractor shall be responsible for requiring each enpl oyee engaged on
the work to wear a hardhat with labeling as required to identify that the
person is an enployee of the Contractor or to display other identification
as may be approved.

1.4.12 Contract Supervision and Representation

The Contractor's local representative shall be available to Governnent
representatives during duty hours, 8 aam to 4:30 p.m, on normal working
days and shall be avail able by tel ephone at other tines. The nane of the
Contractor's representative and the contact tel ephone nunber shall be
furnished to the Governnent.

1.12 Quantity Surveys

The CLAUSE titled "QUANTITY SURVEYS' is applicable other than for
neasurenent of quantities of work perfornmed for stone construction
utilizing new stone. Measurenment and paynent for stone construction is as
specified in SECTI ON 01025, "MEASUREMENT AND PAYMENT" and SECTI ON 02486,

" STONE CONSTRUCTI ON'

1.13 Traffic Control Plan
The Contractor shall control traffic in accordance with its approved pl an.

1.14 Temporary Lights, Signals and Buoys Required by Coast Guard
Al tenporary lights, signals and buoys required by the U S. Coast Guard
nust be displayed during the required work. Information regarding required
signals, lights, buoys and other requirenents may be obtained fromthe
Conmander (oan), N nth Coast Guard District, 1240 East Ninth Street,
Cl evel and, Ohi o 44199-2060, Tel ephone (216) 522-3990.

1.15 Layout of Wbrk and Surveys

1.15.1 Layout of Wbrk
The following requirements are in addition to the requirements of CLAUSE
titled "LAYQUT OF WORK." The Government has established bench marks and
hori zontal control points at the site of the work. Horizontal contro
poi nts and descriptions of bench marks are shown on the draw ngs and on
sheets enclosed in SECTI ON 01999. The el evations of bench marks are
referred to nean water | evel (IG.D 1955).

1.15.2 Surveyor Requirenents
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From these control points and bench marks, the Contractor shall lay out the
work by establishing all lines, grades, range markers and gauges at the
site as necessary to control the work. Al survey information shall be
recorded in accordance with standard and approved nethods and in the survey
note format approved by the Contracting Officer. Al field notes,

sket ches, recordi ngs and conputati ons made by the Contractor in performng
the layout work shall be available at all tines during the progress of the
wor k for ready exam nation by the Contracting Oficer or his or her duly
aut hori zed representative and upon conpl etion of the contract work the
originals shall be turned over to the Contracting Officer in ring binders.

1.15.3 Suspensi on

The Contracting O ficer may require that work be suspended at any tinme when
| ocation and limt marks established by the Contractor are not reasonably
adequate to permt checking the work. Such suspension will be withdrawn
upon satisfactory replacenent of location and |imt marks. Such suspension
shall be at no additional cost to the Government and shall not entitle the
Contractor to an extension of time for conpleting the work.

1.15. 4 Verification

The Governnent may nake checks as the work progresses to verify |lines and
grades established by the Contractor and to determ ne the confornance of
the conpleted work as it progresses with the requirenents of contract

speci fications and drawi ngs. Such checking by the Contracting O ficer or
his or her representative shall not relieve the Contractor of its
responsibility to performall work in accordance with the contract draw ngs
and specifications and the |ines and grades given therein.

1.16  SEQUENCI NG AND SCHEDULI NG
1.16.1 Excl usi on of Period in Computing Conpl eti on Schedul es

No on-site work will be required during the period between 1 Novenber and
15 April inclusive and the days in this period will not be counted when
computing the required conpletion date. The Contractor nay perform work,
unl ess otherw se prohibited, during all or any part of this period upon
giving prior witten notice to the Contracting O ficer.

1.16.2 Sunday, Holiday, N ght, and Extended Hours of Operations

When the Contractor elects to work nore than 8 hours per day, Monday
through Friday, and on Saturdays, Sundays, holidays or nights when not
prohi bited herein, notice of its intention to do so shall be given to the
Contracting Oficer not less than forty-eight (48) hours in advance
thereof. Adequate lighting for thorough inspection of night operations
shal | be provided by the Contractor at its expense.

1.16.3 Start Wrk

Evi dence that the Contractor has started procurenent of materials,
preparati on and subm ssion of shop draw ngs, preparation of subcontracts,
and other preparatory work will satisfy the requirenent that work comence
within ten (10) cal endar days after receipt of Notice to Proceed. (See
Clause titled COMENCEMENT, PROSECUTI ON, AND COWPLETI ON OF WORK, FAR
52.212-0003.)

1.17  ACCOVMODATI ONS FOR | NSPECTORS
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The Contractor shall, prior to the start of work, furnish a tenmporary field
of fice for Governnent personnel, physically and acoustically separated from
the Contractor's offices, |located near the site of the work, as approved by
the Contracting Oficer. The Contractor shall have the option of providing
the field office facility in an existing or new building, or a trailer.

Al utilities as specified or required shall be hooked up and in working
order prior to the start of work and shall be maintained during the entire
contract period. The entire cost to the Contractor for furnishing,

equi ppi ng and nmai ntai ning the accomvodati ons shall be included in the
contract price. |If the Contractor fails to neet these requirenents, the
facilities will be secured by the Contracting Oficer and the cost thereof
wi Il be deducted frompaynments to the Contractor. Al facilities provided
for the use of CGovernnent personnel under this Paragraph shall remain the
property of the Contractor.

1.17.1 Field Ofice

The tenporary field office shall have approxi mately 200 square feet of

fl oor space and a m ni mum of seven (7) feet of headroom An eight (8) foot
by thirty (30) foot office trailer my be made available in lieu of the
building. The field office or trailer shall be provided with a work table,
two (2) |ockable desks, and five (5) chairs. It shall be weatherproof and
be supplied with heat in season, a mninmum of one (1) door, electric
lights, a telephone answering device with handset, a facsinile machine, a
medi um production rate plain paper copier with sorter and paper supplies, a
sufficient nunmber of adjustable wi ndows for adequate |ight and ventilation,
toilet facilities with a wash basin with unheated water, and water cooler

wi th approved drinking water. Tel ephone service to the Governnent's field
office will be provided by the Contractor. Exterior portable toilet
facilities without wash basin may be provided in lieu of interior toilet
facilities. The wi ndows shall be screened and provided with | ocking

devi ces, arranged to open and be securely fastened fromthe inside. In

war m weat her, air conditioning shall be furnished which will maintain the
office at 50 percent relative humdity and a roomtenperature of 75 degrees
F, or 20 degrees bel ow the outside tenperature when the outside tenperature
is 95 degrees F or higher. 1In addition to the above requirements, the
CGovernment field office or trailer shall be provided with the foll ow ng:

1.17.1.1 Door Locks

Each exterior door shall be provided with an approved deadbolt |ock in the
door, key operated from both sides and tanperproof heavy duty hasp bolted
to the door. Each lock shall be provided with two (2) keys.

1.17.1.2 Security W ndow Guards

Al'l exterior wi ndow openings and gl azed panel s of exterior doors shall be
provided with security wi ndow guards. As a nininmum they shall be round
frame stationary w ndow guards consisting of 1-1/2 inch di amond mesh No. 10
W& Mgage wire, clinched to 3/8 inch round rod frames, secured to the
building or trailer with tanperproof fastenings and shall cover the entire
gl azed openi ng.

1.17.1.3 Li ghti ng

A light shall be installed over each exterior door and shall be kept
lighted at night, including Saturdays, Sundays and holi days.
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.17.1. 4 St orage C oset

The field office building or trailer shall have a closet for storage of

pil ferable equipnent. The closet shall be at |east three (3) foot by three
(3) foot, floor to ceiling height, and have one (1) upper shelf. The door
to the closet shall have an approved deadbolt | ock or a hasp with an
approved padl ock. The hasp shall be installed with tanperproof type
fastenings. Two (2) keys shall be provided for the deadbolt |ock or

padl ock. Leaves of door hinges shall be unexposed.

.17.1.5 C eani ng

The Contractor shall clean the office facility once each work week, or as
directed. ddeaning shall include, but not be linmted to, sweeping the
floor, dusting furniture, collecting trash, floor scrubbing, w ndow washi ng
and toilet facility cleaning.

.18 REPORT REQUI REMENTS

.18. 1 Acci dent Prevention Plan

Contractor shall provide an accident prevention plan including an activity
hazard anal ysis to the Contracting O ficer within 15 cal endar days after
recei pt of award. Plan shall be in accordance with Contract C ause
entitled "ACCI DENT PREVENTI ON (NOV 1991) - ALTERNATE 1.

.18.2 Payrol | s and Basi c Records

Contractor shall submt payrolls and basic records in accordance with the
CLAUSE entitled "PAYROLLS AND BASI C RECORDS (FEB 1988)".

.18.3 Progress Chart

Contractor shall submt progress chart in accordance with the Contract
clause entitled "SCHEDULE FOR CONSTRUCTI ON CONTRACTS ( APR 1984)".

PART 2 PRODUCTS

2.

2.

1 MATERI ALS
1.1 Use of Materials from Non-Listed, Non-Commercially Active Sources

If after award of the contract, the Contractor proposes to use stone froma
source or sources other than approved commrercially active sources or the
sources listed in SECTI ON 02486, "STONE CONSTRUCTI ON', Paragraph, "STONE
MATERI ALS", Subparagraph, "Sources" or to use soil, granular or aggregate
materials for fill froma non-comrercially active source or sources, the
Contractor shall subnit data as required in the Paragraph entitled

"SUBM TTALS'. The data shall be acconpanied by a request for approval.
Non-1isted, non-conmercially active stone or material sources shall not be
used unl ess the proposal and use of the source(s) are approved by the
Contracting O ficer in accordance with applicable provisions of the
contract. All expenses incurred by the Governnent and the Contractor in
connection with the Contractor's request for approval for the use of
materials fromnon-1listed, non-comercially active sources shall be borne
by the Contractor and all use of such materials and all operations in
connection therewith shall be at the Contractor's risk. No extension of
the time for conpletion of the work will be granted as the result of

di sapproval or approval of the Contractor's request to use a non-listed,
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non-commercially active source or sources. |If not approved, the Contractor
shall use materials fromthe applicable listed or cormercially active

source(s).
2.2 AS-BU LT DRAW NGS

The as-built drawing details shall be accurate and of professional quality
prepared those with adequate as-built technician's qualifications.

PART 3 EXECUTI ON ( NOT APPL| CABLE)

-- End of Section --
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SECTI ON 01101

REAL ESTATE

PART 1 GENERAL

1

1 SUBM TTALS

CGovernment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G
designation identifies the office that will review the submttal for the
CGovernment. The follow ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES

SD-01 Preconstruction Submittals
Addi tional Property Agreements; G RED.

Copi es of any agreenents for Contractor-acquired real estate rights for
this project shall be furnished before entering thereon.

.2 REGULATORY REQUI REMENTS

2.1 Real Estate Rights

Ri ghts for the use of the Governnent-furnished work and storage areas have
been obtained and the general limts of the areas are shown on the

drawi ngs. Copies of instrunents conveying rights for use of the work and
storage areas shown on the drawi ngs and specified herein are avail able for
inspection in the Engineering & Planning Division Design Branch, US. Arny
Corps of Engineers, Detroit District, 477 M chigan Avenue, MNanara

Buil ding, Detroit, Mchigan. Conformance to all applicable requirenments of
the instrunments conveying rights is required. Two (2) copies of each
instrument will be furnished to the Contractor. Al real estate |akeward
of the Ordinary Hi gh Water Mark (El evation 580.8 feet) is under Federa
jurisdiction and no other real estate permts or agreenents are necessary
for work therein except as specified in SECTION 01100, "SPECI AL PRQIECT
PROCEDURES", Paragraph, "Additional Wrk Proposed and Not Authorized". No
other real estate rights have been obtained by the Governnment for this

proj ect .

. 2.2 Addi ti onal Real Estate Rights

Any additional property agreenents and/or real estate rights desired by the
Contractor shall be obtained by the Contractor at its own expense. Such
agreenments shall clearly relieve the Governnent of any responsibility for
damages or liability resulting fromthe Contractor's use of such grounds.

.3 PRQIECT/ SI TE CONDI Tl ONS

.3.1 Locati on and Verification

It shall be the Contractor's responsibility to accurately locate the linits
of all lands utilized under the contract. The corner and angl e points of
each area for which rights have been obtained shall be marked with

sem permanent nmarkers except where there is an approved existing property
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marker. Tenporary markers shall be placed at points on alignment. The
poi nts on alignnent shall be marked at stations so that intervals between
poi nts do not exceed 200 feet.

1.3.2 Survey Markers

Al markers shall be installed in an area prior to its use and they shal
be available for reference during and upon conpletion of use of the area.
VWhere approved existing property markers are found, a w tness stake, as
speci fied in Subparagraph, "Sem permanent Markers" bel ow, shall be
provided. |If the types of markers specified hereinafter cannot be used,
ot her types, as approved by the Contracting O ficer, shall be provided.

1.3.2.1 Senmi per manent Markers

The markers shall be a steel rod one-half inch in dianmeter and four (4)
feet long. The steel rod shall be driven vertically into the ground so
that the top is flush with the finished ground surface. Each nmarker shal
be witnessed by a 2" x 2" yellow stake extending two (2) feet above the
ground surface and driven into the ground until stable, with not |ess than
one (1) foot penetration.

1.3.2.2 Tenporary Markers
Markers shall be 2" x 2", red-col ored, wood hub stakes driven into the
ground until stable (not Iess than one (1) foot penetration) with two (2)
feet projecting above the ground surface. |If the period in which tenporary
markers are to be in place exceeds one (1) construction season, a nore
per manent type of marker, as approved, shall be provided.

PART 2 PRODUCTS ( NOT APPLI CABLE)

PART 3 EXECUTI ON  ( NOT APPLI CABLE)

-- End of Section --
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SECTI ON 01130

ENVI RONVENTAL PROTECTI ON

PART 1 GENERAL

1.

1 REFERENCES
The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi c designation only.

CODE OF FEDERAL REGULATI ONS ( CFR)

40 CFR 261 Identification and listing of Hazardous
Wast e

ENG NEERI NG MANUALS (EM

EM 385-1-1 (3 Sept. 1996) U.S. Arny Corps of
Engi neers Safety and Health Requirenents
Manual

W SCONSI N DEPARTMENT OF TRANSPORTATI ON (VWDOT)

VWDOT 1996 (1996) Standard Specifications for Hi ghway
and Structure Construction

.2 DEFI NI TI ONS

Envi ronnmental pollution and damage is defined as the presence of chenical,
physical, or biological elenments or agents that adversely affect human
health or wel fare; unfavorably alter ecol ogi cal bal ances of plant or aninal
communities; or degrade the environnent from an aesthetic, cultural or

hi storic perspective. Environnmental protection is the prevention/contro
of pollution and habitat disruption that may occur during construction.

The control of environnental pollution and damage requires consideration of
air, water, land, biological and cultural resources (archaeol ogical and

hi storic resources); and includes nmanagenent of visual aesthetics; noise;
solid, chemical, gaseous, and |liquid waste; radiant energy and radi oactive
materials; and other pollutants.

.3 SUBM TTALS

CGovernment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G
designation identifies the office that will review the submttal for the
CGovernment. The followi ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES

SD-01 Preconstruction Subnmittals
Envi ronnental Protection Plan; G ACF.

Submit in witing an Environnental Protection Plan within ten (10) cal endar
days after receipt of Notice to Proceed. See Article titled ENVI RONVENTAL
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PROTECTI ON PLAN for details.
1.4 ENVI RONVENTAL PROTECTI ON REQUI REMENTS

The Contractor shall be know edgeabl e of and conply with all applicable
Federal, State, and local |aws, regulations, pernmits and |icenses
concerni ng environnental protection, pollution control and abatenent that
are applicable to the Contractor's proposed operations. Note any uni que
requirenments for this contract in the environmental pollution control plan.
Al so see Causes titled "CLEAN AIR AND WATER' and "PERM TS AND
RESPONSI BI LI TIES." The Contractor shall provide environmental protective
neasures and procedures to prevent and control pollution, lint habitat

di sruption, and correct environnmental danage that occurs during
construction.

1.4.1 Protecti on of Features

Thi s section supplenents the Contract C ause PROTECTI ON OF EXI STI NG
VECGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND | MPROVEMENTS. The
Contractor shall prepare a list of features requiring protection under the
provi sions of the contract clause which are not specially identified on the
drawi ngs as environnental features requiring protection. The Contractor
shall confine its activities to areas defined by the draw ngs and
specifications. The Contractor shall protect those environnmental features,
i ndi cated specially on the drawings or in the specifications, in spite of
interference which their preservation my cause to the Contractor's work
under the contract.

1.4.2 Permts

The Contractor shall obtain any necessary permts and |icenses that have
not been obtained by the Governnent. This section supplenents the
Contractor's responsibility under the contract clause PERM TS AND
RESPONSI BILITIES to the extent that the Governnent has al ready obtained
environmental pernits. The Contractor shall conply with the terns, and
conditions of these permits. The Contractor shall also conply with other
environmental comitments nmade by the Government, including any

envi ronment al docunents pertaining to the project.

1.4.3 Speci al Environnental Requirenents

The Contractor shall conply with the special environnental requirenents
included in Section 01999. These special environnental requirenments are an
outgrowt h of environmental commitnents made by the Government during the
proj ect devel opnent.

1.4.4 Envi ronnent al Assessment of Contract Devi ations

The Contract specifications have been prepared to conply with the specia
conditions and mtigation nmeasures of an environnental nature which were
est abl i shed during the planning and devel opnent of this project. The
Contractor is advised that deviations fromthe draw ngs or specifications
(e.g., proposed alternate borrow areas, disposal areas, staging areas,
alternate access routes, etc.) could result in the requirenent for the
CGovernment to reanal yze the project from an environnental standpoint.

Devi ati ons fromthe construction methods and procedures indicated by the

pl ans and specifications which may have an environmental inpact will
require a extended review, processing, and approval tinme by the Governnent.
The Contracting O ficer reserves the right to di sapprove alternate nethods,
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even if they are nore cost effective, if the Contracting O ficer determ nes
that the proposed alternate method will have an adverse environnenta

i mpact .
1.5 ENVI RONMENTAL PROTECTI ON PLAN

The Contractor shall subnit an Environnental Protection Plan for review and
acceptance by the Contracting Oficer. The Government will consider an
interimplan for the first 30 days of operations. However, the Contractor
shal |l furnish an acceptable final plan not |ater than 30 cal endar days
after receipt of the Notice to Proceed. Acceptance is conditional and is
predi cat ed upon satisfactory performance during construction. The
CGovernment reserves the right to require the Contractor to nake changes in
the Environnental Protection Plan or operations if the Contracting O ficer
determ nes that environmental protection requirenents are not being met.
The plan shall detail the actions which the Contractor shall take to conply
with all applicable Federal, State, and local |aws and regul ations
concerni ng environnental protection and pollution control and abatenent, as
well as the additional specific requirenents of this contract. The
Contractor shall refer to the applicable existing environnenta
docunentation to ensure that the natural, historic, and cultural resources
specific or unique to this project are protected. Any necessary
coordination with and/or notices to all interested agencies and the public
have been nmade by the Governnent for environnental docunentation prepared
by the Government. Copies of the docunents are avail able for review at the
offices of the Detroit District, Progranms and Project Managenment Division,
Envi ronnment al Anal ysis Branch, 7th Floor, 477 M chi gan Avenue, Detroit, M
48226. No physical work at the site shall begin prior to acceptance of the
Contractor's plan or an interimplan covering the work to be perforned.

The environnental protection plan shall include, but not be limted to, the
fol l owi ng:

1.5.1 Federal, State and Local Laws and Regul ati ons

The Contractor shall be know edgeabl e of all Federal, State and |oca
environmental |aws and regul ati ons which apply to the construction
operations under the Contract and shall |ist any unique requirements
applicable to this contract as part of the Environmental Protection Plan.

1.5.2 Spill Control Plan

The Contractor shall include as part of the Environnental Protection Plan,
a Spill Control Plan. The plan shall include the procedures, instructions,
and reports to be used in the event of an unforeseen spill of a substance
regul ated by the Emergency Response and Community Ri ght-to-Know Act or

regul ated under State or local |aws or regulations. The Spill Control Plan
suppl enents the requirenents of EM 385-1-1. This plan shall include as a

m ni mum

a. The name of the individual who will be responsible for inplenenting
and supervising the containment and cl eanup

b. Training requirenents for Contractor's personnel and nethods of
acconpl i shing the training.

c. Alist of materials and equi pnent to be i mediately avail abl e at

the job site, tailored to cleanup work of the potential hazard(s)
i dentified.
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d. The names and | ocations of suppliers of containnent materials and
| ocations of additional fuel oil recovery, cleanup, restoration, and
mat eri al - pl acement equi prent avail able in case of an unforeseen spil
emer gency.

e. The nethods and procedures to be used for expeditious contan nant
cl eanup.

f. The name of the individual who will report any spills or hazardous
subst ance rel eases and who will follow up with conpl ete docunentation
This individual shall imediately notify the Contracting Officer in
addition to the legally required Federal, State, and |local reporting
channel s (including the National Response Center 1-800-424-8802) if a
reportable quantity spill occurs. The plan shall contain a list of the
requi red reporting channels and tel ephone nunbers.

1.5.3 Recycling and Waste M ninization Plan

The Contractor shall submt a Recycling and Waste M nimization Plan as a
part of the Environmental Protection Plan. The plan shall detail the
Contractor's actions to comply with the follow ng recycling and waste

m ni mzation requirenents:

a. The Contractor shall participate in State and | ocal governnment
sponsored recycling progranms to reduce the volume of solid waste
materials at the source.

1.5. 4 Cont am nant Prevention Pl an

As a part of the Environnental Protection Plan, the Contractor shal
prepare a contam nant prevention statement identifying potentially

hazar dous substances to be used on the job site and intended actions to
prevent accidental or intentional introduction of such materials into the
air, water, or ground. The Contractor shall detail provisions to be taken
to neet Federal, State, and local |aws and regul ations regarding the
storage and handling of these naterials.

1.5.5 Envi ronnental Monitoring

The Contractor shall include in the plan the details of environnenta

noni toring requirenents under the | aws and regul ati ons and a description of
how this nmonitoring will be acconplished, including, but not limted to,
nonitoring of land, air, and water resources, including noise, odors and

vi brati ons.

PART 2 PRODUCTS (NOT APPLI CABLE)

PART 3 EXECUTI ON

3.1  SPECI AL ENVI RONMENTAL PROTECTI ON REQUI REMENTS

3.1.1 Wrk Area Limts
Prior to any construction, the Contractor shall mark the areas where the
work is to be performed under this contract. |solated areas within the
general work area which are to be saved and protected shall also be marked
or fenced. Mnunments and markers shall be protected before construction

operations comence. Were construction operations are to be conducted
during darkness, the markers shall be visible during darkness. The
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Contractor shall convey to its personnel the purpose of marking and/or
protection of all necessary objects.

3.1.2 Protecti on of Landscape

Trees, shrubs, vines, grasses, land forns and other |andscape features to
be preserved, indicated and defined on the drawi ngs subnmitted by the
Contractor as a part of the Environnmental Protection Plan shall be clearly
identified by marking, fencing, or wapping with boards, or any other
approved techni ques. Vegetated soil surfaces disturbed by construction
activities shall be re-vegetated as soon as practicable after conpleting
operations in the disturbed area.

3.1.2.1 Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s)
for anchorage unl ess specifically authorized by the Contracting Oficer.
Where such special use is permtted, the Contractor shall provide effective
protection to prevent damage to the tree and other |and and vegetative
resources. Unless specifically authorized by the Contracting Oficer, no
construction equi pment or materials shall be placed or used within the drip
line of trees shown on the drawi ngs to be saved. No excavation or fill
shall be permtted within the drip line of trees to be saved except as
shown on the draw ngs.

3.1.3 U S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equiprment at the
prior job site in a manner that ensures all residual soil is renmoved and
that egg deposits fromplant pests are not present to prevent the spread of
non-i ndi genous and/ or pest species. The Contractor shall consult with the
USDA Pl ant Protection and Quarantine (USDA - PPQ jurisdictional office for
addi ti onal cleaning requirements that nmay be necessary.

3.1.3.1 Control of Non-Indi genous Aquatic Nui sance Species

The Contractor shall conduct diligent watercraft operating practices to
prevent the spread of Non-Indi gent Aquatic Nui sance Species (ANS). Such
practices shall include, but not be Iimted to, cleaning equi pnment on-site
to prevent the spread of seeds, eggs, |arvae, or other dispersal vectors
(e.g. do not transport soil and plant nmatter fromone |ocation to another);
and di schargi ng or exchanging ballast water or other water froma vessel of
any type only at a location where the chances for survival of ANS are

m ni mal , such as at cold, deep regions of Lake M chigan which are far from
shore.

3.1.5 Commrer ci al Borrow
Prior to bringing conrercially obtained borrow naterial on site, the
Contractor shall provide the Contracting Oficer with the |l ocation of the
pit or pits, the names of the owners and operators, and the types and
estimated quantities of materials to be obtai ned fromeach source.

3.1. 4 Di sposal of Waste Materials

Di sposal of any materials, waste, effluents, trash, garbage,

[unsatisfactory excavated materials], oil, grease, chemicals, etc., in
areas adjacent to streans, rivers, or lakes and in areas not authorized for
wast e di sposal shall not be permitted. If any waste material is dunped or
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3.

pl aced in unauthorized areas, the Contractor shall renove the material and
restore the area to the condition of the adjacent undisturbed area. |If
necessary, ground whi ch has become contam nated through the fault or
negl i gence of the Contractor shall be excavated, disposed of as directed by
the Contracting Oficer, and replaced with suitable fill material conpacted
and finished with topsoil and planted as required to re-establish
vegetation, all at the expense of the Contractor. Disposal of waste, trash
and other materials off the project site shall be in accordance with al
appl i cabl e Federal, State, and local |laws, rules and regul ati ons. Renoved
vegetation, including trees, shall be put to beneficial reuse and not
placed into | andfills.

.1.4.1 Di sposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other

di scarded solid materials (excluding clearing debris and hazardous waste as
defined in foll owi ng paragraphs). Solid waste shall be placed in

contai ners and di sposed of on a regular schedule. Al handling and

di sposal shall be conducted in such a way as to prevent spillage and
contam nation. The Contractor shall transport all solid waste off
Covernment property and di spose in conpliance with Federal, State, and

| ocal requirenents.

.1.4.2 Di sposal of Chemi cal Waste

Chemical waste shall be stored in corrosion resistant containers, renoved
fromthe work area and di sposed of in accordance with Federal, State, and
| ocal |aws, rules and regul ations.

.1.4.3 Spi | | ages

Speci al measures shall be taken to prevent chemicals, fuels, oils, greases,
bi tum nous materials, ashes, sawdust, waste washi ngs, herbicides and

i nsecticides, rubbish or sewage, and other pollutants fromentering public
wat er s.

.1.5 Clearing Debris

Clearing debris is trees, tree stunps, tree trimmngs, and shrubs, and

| eaves, vegetative matter, excavated natural materials (e.g., dirt, sand,
and rock), and denolition products (e.g., brick, concrete, glass, and
netal s).

a. The Contractor shall collect trees, tree stunps, tree trimm ngs,
shrubs, |eaves, and other vegetative matter; and shall transport from
Government property for proper disposal in conpliance with Federal
State, and local requirenents. The Contractor shall segregate the
matter where appropriate for proper disposal. Untreated and unpainted
scrap lunmber may be disposed of with this debris where appropriate.

b. Excavated natural materials shall be placed in the designated area
on the draw ngs.

c. Demolition products shall be transported from Governnent property
for proper disposal in conpliance with Federal, State, and |oca
requi renents.

1.6 Di sposal of Contractor Generated Hazardous Wastes
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Hazar dous wastes are hazardous substances as defined in 40 CFR 261, or as
defined by applicable State and | ocal regul ations. Hazardous waste
generated by construction activities shall be renpved fromthe work area
and be disposed in conpliance with Federal, State, and |ocal requirenents.
The Contractor shall segregate hazardous waste fromother materials and
wast es, and shall protect it fromthe weather by placing it in a safe
covered | ocation; precautionary neasures agai nst accidental spillage such
as berming or other appropriate nmeasures shall be taken. Hazardous waste
shal | be renoved from Government property within 60 days. Hazardous waste
shal | not be dunped onto the ground, into storm sewers or open water
courses, or into the sanitary sewer system A copy of the manifest shal
be provided to the Contracting Oficer for any hazardous waste di sposed of
under this contract.

3.1.7 Fuel s and Lubricants

Fueling and lubrication of equi prment and notor vehicles shall be conducted
in a manner that affords the maxi num protection against spills and
evaporation. Lubricants and waste oil to be discarded shall be stored in
mar ked corrosion-resi stant contai ners and recycled or disposed in
accordance with Federal, State, and local |aws and regul ations.

3.1.8 Hydr ocar bons, Carbon Monoxi de, and Oxi des of N trogen and Sul fur

Vapor/ gaseous em ssions of hydrocarbons, carbon nonoxi de, oxides of
ni trogen and sul fur oxides from equi prent shall be controlled to Federa
and State limts at all tinmes.

3.1.9 dor s

Odors fromall construction activities, processing and preparation of shal
be controlled at all tinmes.

3.1.10 Ground Vi brations

Ground vi brations fromconstruction activities shall be controlled at all
tinmes.

3.1. 14 Protection from Sound | ntrusions

The Contractor shall keep construction activities under surveillance and
control to mnimze danage to the environnment by noise. Construction
equi prrent shall be fitted with noise control devices.

3.2 HI STORI CAL, ARCHAEOLOG CAL, AND CULTURAL RESOURCES
3.2.1 Di scovered Historic, Archaeol ogical, and Cultural Resources

If, during construction activities, itens are observed that may have

hi storic or archaeol ogical value (e.g., human remai ns or associ ated
objects, or artifacts are discovered), such itens shall be protected in

pl ace and the observations shall be reported immediately to the Contracting
Oficer so that the District Archaeol ogist nmay be notified and a
determnati on nade as to their significance and what, if any, specia

di sposition of the finds should be nade. The Contractor shall cease all
activities that may result in inmpact to, or the destruction of, these
resources. The Contractor shall prevent its enpl oyees fromtrespassi ng on,
renovi ng, or otherw se disturbing such resources.
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3.3 PROTECTI ON OF WATER RESOURCES

The Contractor shall keep construction activities under surveill ance,
managenent, and control to avoid pollution of surface and ground waters.

3.3.1 Wast ewat er

Wastewater directly derived fromconstruction or occurring as a result of
any other construction activities shall not be di scharged before being
treated to renove pollutants. Wastewater shall not be allowed to enter
streans, rivers, or lakes unless it neets Federal and State water quality
criteria.

3.4 PROTECTI ON OF FI SH AND W LDLI FE RESOURCES
3.4.1 Protection of Fish, Wldlife and Flora

The Contractor shall keep construction activities under surveillance,
managenent and control to nmininize interference with, disturbance to and
damage of fish, wildlife and flora. Species that require specific
attention along with measures for their protection shall be listed by the
Contractor prior to beginning construction operations. See Subparagraph
titled "Environmental Protection Plan."

3.5 PROTECTI ON OF Al R RESOURCES

Speci al managenent techni ques as set out bel ow shall be inplenmented to
control air pollution by the construction activities. These techniques
suppl enent the requirenents of Federal, State, and | ocal |aws and

regul ations; and the safety requirenents under this Contract. |f any of
the follow ng techniques conflict with the requirements of Federal, State,
or local laws or regul ations, or safety requirenments under this contract,
then those requirenments shall be followed in lieu of the foll ow ng.

3.5.1 Parti cul at es

Ai rborne particul ates, including dust particles, aerosols, and gaseous

by- products from construction activities and processi ng and preparation of
materials, shall be controlled at all times, including weekends, holidays,
and hours when work is not in progress. The Contractor shall maintain all
excavations, stockpiles, haul roads, pernmanent and tenporary access roads,
pl ant sites, disposal sites, borrow areas, and all other work areas free
from ai rborne dust which would cause a hazard or nui sance.

3.6 | NSPECTI ON

If the Contracting Oficer notifies the Contractor in witing of any
observed nonconpliance with contract requirenents or Federal, State, or

| ocal laws, regulations, or permits, the Contractor shall informthe
Contracting Oficer of proposed corrective action and take such action to
correct the nonconpliance. |If the Contractor fails to comply promptly, the

Contracting Oficer may issue an order stopping all or part of the work
until satisfactory corrective action is taken. No tine extensions will be
granted or costs or danmges allowed to the Contractor for any such
suspensi on.

3.7 MAI NTENANCE OF POLLUTI ON CONTROL FACI LI TI ES

The Contractor shall maintain all constructed pollution control facilities
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and portable pollution control devices for the duration of the Contract or
for the length of time construction activities create the particul ar
pol | ut ant .

3.8 TRAI NING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and

pollution control. The Contractor shall conduct environmenta
protection/pollution control neetings for all Contractor personnel nonthly.
The training and neeting agenda shall include nmethods of detecting and
avoi ding pollution, famliarization with pollution standards, both
statutory and contractual, installation and care of facilities (vegetative

covers, etc.), and instrunents required for nmonitoring purposes to ensure
adequat e and conti nuous environmental protection/pollution control.
Anti ci pated hazardous or toxic chem cals or wastes, and other regul ated
contam nants, shall also be discussed. Oher itens required to be

di scussed shall include recognition and protection of archaeol ogical sites,
artifacts, and historic structures.

3.9 POST CONSTRUCTI ON CLEANUP OR OBLI TERATI ON

The Contractor shall obliterate all signs of tenporary facilities such as
haul roads, work area, structures, stock piles of excess or waste
materials, fencing, buoys, stakes, or other vestiges of construction wthin
the work, storage and access areas or as directed by the Contracting
Oficer. Except for surfaced areas, the areas shall be restored to near
natural conditions which will permt the growth of vegetation thereon. In
areas where restoration to near natural conditions is not required,
surfaces shall be evenly and snoothly dressed, sloped to drain, and the
edges of the restored area graded to be flush with the surroundi ng existing
grade even if original contours are not restored. All danmaged non-surfaced
areas shall be restored by topsoiling, fertilizing, seeding and mul ching,
unl ess otherw se specified or directed. The topsoiling, fertilizing,

seedi ng, and mul ching shall be in accordance with the applicabl e provisions
of WDOT 1996, provisions of Sections 624 through 630

3.10 RESTORATI ON CF LANDSCAPE
The Contractor shall restore all |andscape features damaged of destroyed
during construction operations inside and outside the imts of the approve
work areas. Such restoration shall be in accordance with the Contractor's
submitted plan, as approved by the Contracting Officer. The work shall be
acconmpl i shed at the Contractor's expense.

-- End of Section --
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SECTI ON 01312A

QUALI TY CONTROL SYSTEM ( QCS)

PART 1 GENERAL
1.1 GENERAL

The Governnment will use the Resident Managenent System for Wndows (RMB) to
assist inits nonitoring and administration of this contract. The
Contractor shall use the Government-furni shed Construction Contractor
Modul e of RMS, referred to as QCS, to record, nmmintain, and subnit various
i nformati on throughout the contract period. This joint
Government - Contractor use of RM5 and QCS will facilitate electronic
exchange of information and overall managenment of the contract. QCS

provi des the nmeans for the Contractor to input, track, and electronically
share information with the Governnent in the follow ng areas:

Admi ni stration

Fi nances

Quality Control
Submittal Monitoring
Schedul i ng

| mport/ Export of Data

1.1.1 Cor respondence and El ectroni ¢ Comuni cati ons

For ease and speed of communications, both Governnent and Contractor wll,
to the maxi num extent feasible, exchange correspondence and ot her docunents
in electronic format. Correspondence, pay requests and ot her docunents
comprising the official contract record shall also be provided in paper
format, with signatures and dates where necessary. Paper docunents will
govern, in the event of discrepancy with the el ectronic version.

1.1.2 O her Factors

Particular attention is directed to Contract C ause, "Schedul es for
Construction Contracts", Contract C ause, "Paynents", Section 01330,

SUBM TTAL PROCEDURES, and Section 01451, CONTRACTOR QUALI TY CONTROL, which
have a direct relationship to the reporting to be acconplished through QCS
Al so, there is no separate paynent for establishing and maintaining the
CS database; all costs associated therewith shall be included in the

contract pricing for the work.

1.2 QCS SOFTWARE

QCS is a Wndows-based programthat can be run on a stand-al one persona
computer or on a network. The CGovernment will make avail able the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor shall be responsible to
downl oad, install and use the | atest version of the QCS software fromthe
CGovernment's RVB Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on 3-1/2 inch

hi gh-density di skettes or CO-ROM Any program updates of QCS will be nade
available to the Contractor via the Government RMS Website as they become
avai | abl e.
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1.

1.

1.

3 SYSTEM REQUI REMENTS

The followi ng |isted hardware and software is the m ni nrum system
configuration that the Contractor shall have to run CQCS:

Har dwar e
| BM conmpati ble PC with 200 MHz Pentium or higher processor
32+ MB RAM
4 GB hard drive disk space for sole use by the QCS system
3 1/2 inch high-density floppy drive
Conpact di sk (CD) Reader
Col or nonitor

Laser printer conpatible with HP LaserJet |1l or better, with
mnimm4 MB installed nenory.

Connection to the Internet, m ninum 28 BPS
Sof t war e

M5 W ndows 95 or newer version operating system (M5 Wndows NT 4.0
or newer is recomended)

Word Processing software conpatible with MS Word 97 or newer
I nt ernet browser
The Contractor's conputer systemshall be protected by virus
protection software that is regularly upgraded with all issued
manuf acturer's updates throughout the life of the contract.
El ectronic mail (E-mmil) conpatible with M5 Qutl ook
4 RELATED | NFORMATI ON
4.1 QCS User Guide
After contract award, the Contractor shall downl oad instructions for the
installation and use of QCS fromthe Governnent RMS I nternet Wbsite; the
Contractor can obtain the current address fromthe Governnent. In case of

justifiable difficulties, the Governnent will provide the Contractor with a
CD- ROM cont ai ni ng these instructions.

4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Trai ning cl ass.

.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Governnent shall provide the
Contractor with basic contract award data to use for QCS. The Governnent
will provide data updates to the Contractor as needed, generally by files
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attached to E-mail. These updates will generally consist of submitta
revi ews, correspondence status, QA coments, and other admnistrative and

QA dat a.
1.6 DATABASE MAI NTENANCE

The Contractor shall establish, nmaintain, and update data for the contract
in the QCS dat abase throughout the duration of the contract. The
Contractor shall establish and maintain the QCS database at the
Contractor's site office. Data updates to the Governnent shall be
submitted by E-mail with file attachnments, e.g., daily reports, schedule
updat es, paynent requests. |If permtted by the Contracting Oficer, a data
di skette or CD-ROM may be used instead of E-mail (see Paragraph DATA

SUBM SSI ON VI A COVPUTER DI SKETTE OR CD-ROM). The QCS dat abase typically
shal | include current data on the follow ng itemns:

1.6.1 Adm ni stration
1.6.1.1 Contractor Information

The dat abase shall contain the Contractor's nane, address, tel ephone
nunbers, managenent staff, and other required itenms. Wthin 14 cal endar
days of receipt of QCS software fromthe Government, the Contractor shall
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2 Subcontractor I nformation

The dat abase shall contain the name, trade, address, phone nunbers, and
other required information for all subcontractors. A subcontractor nust be
|isted separately for each trade to be performed. Each subcontractor/trade
shal | be assigned a unique Responsibility Code, provided in QCS. Wthin 14
cal endar days of receipt of QCS software fromthe Governnent, the
Contractor shall deliver subcontractor adnministrative data in electronic
format via E-mail.

1.6.1.3 Cor respondence

Al Contractor correspondence to the Government shall be identified with a
serial nunber. Correspondence initiated by the Contractor's site office
shall be prefixed with "S". Letters initiated by the Contractor's hone
(main) office shall be prefixed with "H'. Letters shall be nunbered
starting from0001l. (e.g., H 0001 or S-0001). The Governnment's letters to
the Contractor will be prefixed with "C'.

1.6.1.4 Equi pnent
The Contractor's QCS database shall contain a current |ist of equipnent
pl anned for use or being used on the jobsite, including the nost recent and
pl anned equi pnent inspection dates.

1.6.1.5 Management Reporting
QCS includes a nunber of reports that Contractor nanagenent can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Anong these reports are: Progress Payment Request worksheet, QA/ QC
comrents, Submittal Register Status, Three-Phase |Inspection checklists.

1.6.2 Fi nances
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1.6.2.1 Pay Activity Data

The QCS dat abase shall include a |ist of pay activities that the Contractor
shal | devel op in conjunction with the construction schedule. The sum of

all pay activities shall be equal to the total contract amount, including
nodi fications. Pay activities shall be grouped by Contract Line Item
Nunmber (CLIN), and the sumof the activities shall equal the anmpbunt of each
CLIN. The total of all CLINs equals the Contract Anount.

1.6.2.2 Paynment Requests

Al'l progress paynent requests shall be prepared using QCS. The Contractor
shal | conpl ete the paynent request worksheet and include it with the
paynment request. The work conpl eted under the contract, neasured as
percent or as specific quantities, shall be updated at |east nonthly.
After the update, the Contractor shall generate a paynent request report
using QCS. The Contractor shall subnit the paynment requests with
supporting data by E-mail with file attachnment(s). |If permtted by the
Contracting Oficer, a data diskette may be used instead of E-mail. A

si gned paper copy of the approved payment request is also required, which
shall govern in the event of discrepancy with the el ectronic version.

1.6.3 Quality Control (QQ

QCS provides a neans to track inplenmentation of the 3-phase QC Control
System prepare daily reports, identify and track deficiencies, docunent
progress of work, and support other contractor QC requirenments. The
Contractor shall nmaintain this data on a daily basis. Entered data wll
automatically output to the QCS generated daily report. The Contractor
shal | provide the Governnment a Contractor Quality Control (CQC) Plan within
the tinme required in Section 01451, CONTRACTOR QUALITY CONTROL. Wthin
seven cal endar days of CGovernment acceptance, the Contractor shall submit a
data diskette or CO-ROMreflecting the information contained in the
accepted CQC Pl an: schedule, pay activities, features of work, subnitta
regi ster, QC requirenents, and equi pnent |ist.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.

QCS includes the neans to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS shall be the Contractor's official report. Data from any
suppl enental reports by the Contractor shall be summarized and consol i dat ed
onto the QCS-generated Daily CQC Report. Daily CQC Reports shall be
submitted as required by Section 01451, CONTRACTOR QUALI TY CONTROL.

Reports shall be submitted electronically to the Governnment using E-mail or
di skette within 24 hours after the date covered by the report. Use of

ei ther nmode of submittal shall be coordinated with the Governnent
representative. The Contractor shall also provide the Government a signed,
printed copy of the daily CQC report.

1.6.3.2 Def i ci ency Tracki ng.

The Contractor shall use QCS to track deficiencies. Deficiencies
identified by the Contractor will be nunerically tracked using QC punch
list items. The Contractor shall maintain a current log of its QC punch
list itenms in the QCS database. The Governnment will | og the deficiencies
it has identified using its QA punch list items. The Governnment's QA punch
list itens will be included in its export file to the Contractor. The
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Contractor shall regularly update the correction status of both QC and QA
punch list itemns.

.6.3.3 Thr ee- Phase Control Meetings

The Contractor shall maintain schedul ed and actual dates and tinmes of
preparatory and initial control neetings in QCS

.6.3.4 Accident/Safety Tracki ng.

The Governnment will issue safety coments, directions, or gui dance whenever
safety deficiencies are observed. The Governnent's safety coments will be
included in its export file to the Contractor. The Contractor shal

regul arly update the correction status of the safety comments. In
addition, the Contractor shall utilize QCS to advise the Governnment of any
accidents occurring on the jobsite. This brief supplenental entry is not
to be considered as a substitute for conpletion of mandatory reports, e.g.,
ENG Form 3394 and OSHA For m 200.

.6.3.5 Features of Work

The Contractor shall include a conplete list of the features of work in the
QCS database. A feature of work nay be associated with nultiple pay
activities. However, each pay activity (see subparagraph "Pay Activity
Dat a" of paragraph "Finances") will only be linked to a single feature of
wor k.

.6.3.6 QC Requi renents

The Contractor shall develop and maintain a conplete list of QC testing,
transferred and installed property, and user training requirements in QCS
The Contractor shall update all data on these QC requirenents as work
progresses, and shall pronptly provide this information to the Governnent

via QCS.

.6.4 Submi ttal Managenent

The Government will provide the initial submttal register, ENG Form 4288,
SUBM TTAL REGQ STER, in electronic format. Thereafter, the Contractor shal
maintain a conplete list of all submttals, including conpletion of all
data columms. Dates on which submttals are received and returned by the
CGovernment will be included in its export file to the Contractor. The
Contractor shall use @S to track and transmt all submittals. ENG Form
4025, submittal transmittal form and the submittal register update, ENG
Form 4288, shall be produced using QCS. RMS will be used to update, store
and exchange submittal registers and transmttals, but will not be used for
storage of actual submittals.

.6.5 Schedul e

The Contractor shall develop a construction schedul e consisting of pay
activities, in accordance with Contract C ause "Schedul es for Construction
Contracts". This schedule shall be input and nmaintained in the QCS

dat abase either manually or by using the Standard Data Exchange Format
(SDEF) (see Section 01320A PRQJECT SCHEDULE). The updated schedul e data
shal | be included with each pay request submtted by the Contractor.

6.6 | mport/ Export of Data
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QCS includes the ability to export Contractor data to the Governnent and to
inmport submittal register and other Governnent-provided data, and schedul e
dat a usi ng SDEF.

1.7 | MPLEMVENTATI ON

Contractor use of QCS as described in the precedi ng paragraphs is
mandatory. The Contractor shall ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regul ar dat abase updates. QCS shall be an integral part of the
Contractor's managenent of quality control

1.8 DATA SUBM SSI ON VI A COMPUTER DI SKETTE OR CD- ROM

The Government-preferred nmethod for Contractor's subm ssion of updates,
paynent requests, correspondence and other data is by E-mail with file
attachnent (s). For locations where this is not feasible, the Contracting
Oficer may pernmit use of conputer diskettes or CD-ROM for data transfer.
Data on the disks or CDs shall be exported using the QCS built-in export
function. |If used, diskettes and CD-ROVs will be subnmitted in accordance
with the foll ow ng:

1.8.1 File Medi um

The Contractor shall submt required data on 3-1/2 inch doubl e-sided

hi gh-density di skettes formatted to hold 1.44 MB of data, capabl e of
runni ng under M crosoft Wndows 95 or newer. Alternatively, CD ROV may be
used. They shall conformto industry standards used in the United States.
Al data shall be provided in English.

1.8.2 Di sk or CD- ROM Label s

The Contractor shall affix a permanent exterior |abel to each diskette and
CD-ROM subm tted. The | abel shall indicate in English, the QCS file nane,
full contract nunber, contract nanme, project |ocation, data date, nane and
t el ephone nunber of person responsible for the data.

1.8.3 Fil e Nanes

The Governnment will provide the file names to be used by the Contractor
with the QCS software.

1.9 MONTHLY COORDI NATI ON MEETI NG

The Contractor shall update the QCS dat abase each workday. At |east
nonthly, the Contractor shall generate and submit an export file to the
CGovernment with schedul e update and progress paynent request. As required
in Contract Cl ause "Paynents", at |east one week prior to submittal, the
Contractor shall neet with the Government representative to reviewthe
pl anned progress paynent data subm ssion for errors and oni ssions.

The Contractor shall make all required corrections prior to Governnent
acceptance of the export file and progress paynent request. Paynent
requests acconpani ed by inconplete or incorrect data subnmittals will be
returned. The Governnent will not process progress paynents until an
acceptabl e QCS export file is received.

1.10 NOT1 FI CATI ON OF NONCOWPLI ANCE

The Contracting Officer will notify the Contractor of any detected
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noncompl i ance with the requirenments of this specification. The Contractor
shal | take imredi ate corrective action after receipt of such notice. Such
notice, when delivered to the Contractor at the work site, shall be deemed

sufficient for the purpose of notification.
PART 2 PRODUCTS ( NOT APPLI CABLE)
PART 3 EXECUTI ON  (NOT APPLI CABLE)

-- End of Section --
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SECTI ON 01330

SUBM TTAL PROCEDURES

PART 1 GENERAL

1

1

1 SUMVARY
1.1 Gover nirent - Fur ni shed | nf or mati on

Subm ttal register database and subnmittal nanagement programwi |l be
delivered to the contractor, by contracting officer on 3 1/2 inch di sk.
Regi ster database will have the following fields conpleted, to the extent
that will be required by the Governnment during subsequent usage.

Columm (c): Lists specification section in which submittal is
required.

Columm (d): Lists each subnmittal description (SD No. and type, e.g.
SD-04 Drawi ngs) required in each specification section

Columm (e): Lists one principal paragraph in specification section
where a naterial or product is specified. This listingis only to
facilitate |l ocating submtted requirenents. Do not consider
entries in colum (e) as limting project requirenents.

Columm (f): Indicate approving authority for each submttal. A "G
i ndi cates approval by contracting officer; a blank indicates
approval by QC manager.

The dat abase and submittal nanagenent programw || be extractable fromthe
di sk furnished to contractor, for operation on contractor's |BM conpatible
personal computer with 640kb RAM a hard drive,and 3 1/2 inch high density
fl oppy disk drive.

.2 DEFI NI TI ONS

.2 Submitta

Shop draw ngs, product data, sanples, and administrative submttals
presented for review and approval. Contract C auses "FAR 52.236-5,

Mat eri al and Wor kmanshi p, " paragraph (b) and "FAR 52.236-21, Specifications
and Drawi ngs for Construction," paragraphs (d), (e), and (f) apply to all
"subm ttals."

.3 Types of Submittals

Al submittals are classified as indicated in paragraph "Submitta
Descriptions (SD)". Submittals also are grouped as foll ows:

a. Shop drawings: As used in this section, draw ngs, schedul es,
di agrans, and ot her data prepared specifically for this contract,
by contractor or through contractor by way of subcontractor
manuf acturer, supplier, distributor, or other |lower tier
contractor, to illustrate portion of work.

b. Product data: Preprinted material such as illustrations, standard
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schedul es, performance charts, instructions, brochures, diagrans,
manuf acturer's descriptive literature, catal og data, and other
data to illustrate portion of work, but not prepared exclusively
for this contract.

c. Sanples: Physical exanples of products, materials, equipnent,
assenblies, or workmanship that are physically identical to
portion of work, illustrating portion of work or establishing
standards for eval uating appearance of finished work or both.

d. Administrative subnmittals: Data presented for reviews and
approval to ensure that adnministrative requirenents of project are
adequately met but not to ensure directly that work is in
accordance with design concept and in conpliance with contract
docunents.

1.4 Submittal Descriptions (SD)
SD-01 Preconstruction Subnmittals

Certificates of insurance

Sur ety bonds

Li st of proposed subcontractors
Li st of proposed products
Construction Progress Schedul e
Subnittal schedul e

Schedul e of val ues

Heal th and safety plan

Work pl an

Quality control plan

Envi ronmental protection plan

SD- 02 Shop Drawi ngs

Drawi ngs, di agrans and schedul es specifically prepared to illustrate sone
portion of the work.

Di agrams and instructions froma manufacturer or fabricator for use in
produci ng the product and as aids to the contractor for integrating the
product or systeminto the project.

Drawi ngs prepared by or for the contractor to show how nultiple systens and
interdisciplinary work will be coordinated.

SD- 04 Sanpl es

Physi cal exanples of naterials, equi pnment or workmanship that illustrate
functional and aesthetic characteristics of a material or product and
establ i sh standards by which the work can be judged.

Col or sanmples fromthe manufacturer's standard line (or custom col or
sanples if specified) to be used in selecting or approving colors for the
proj ect .

Fi el d sanpl es and nock-ups constructed on the project site establish
standards by whi ch the ensuring work can be judged. |Includes assenblies or
portions of assenblies which are to be incorporated into the project and
those which will be removed at concl usion of the work.
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SD-07 Certificates

Statements signed by responsible officials of manufacturer of product,
systemor material attesting that product, systemor material neets
specification requirements. Mist be dated after award of project contract
and clearly nane the project.

Docurent required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to further
quality of orderly progression of a portion of the work by docunenting
procedures, acceptability of nmethods or personnel qualifications.
Confined space entry permts.

SD- 08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concer ni ng i npedances, hazards and safety precautions.

SD- 11 O oseout Submttals

Docurnentation to record conpliance with technical or admnistrative
requirenents or to establish an adninistrative nechani sm

As-built draw ngs
Speci al warranties
Post ed operating instructions
Trai ni ng pl an
1.5 SUBM TTAL CLASSI FI CATI ON

Subnmittals are identified with submttal description (SD) nunbers and are
classified as foll ows:

1.5.1 CGover nment Approved

CGovernmental approval is required for extensions of design, critica
materi al s, deviations, equipnent whose conpatibility with the entire system
nmust be checked, and other itens as designated by the Contracting Oficer.
Wthin the terns of the Contract C ause entitled "Specifications and

Drawi ngs for Construction,"” they are considered to be "shop draw ngs."

1.5.2 Desi gnhat ed Revi ewers

The organi zation designated to performthe review for approval for itens
requiring Government approval (G is identified by acronymin the REVI EVER
colum on the SUBM TTAL REG STER, ENG FORM 4288 or ENG FORM 4288 (RMVB).
Following is a list of the acronynms used and their full description:

ACF

The Resident U S. Arnmy Corps of Engineers Area Ofice

RED = Real Estate Division, Detroit District, US. Army Corps of
Engi neers

AEN = The Architect/Engi neer firmthat designed the project
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ECD = Engi neering and Construction Division, Detroit District, US.
Arny Corps of Engi neers

1.6 APPROVED SUBM TTALS

The Contracting O ficer's approval of submittals shall not be construed as

a conplete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory.
Approval will not relieve the Contractor of the responsibility for any

error which may exist, as the Contractor under the Contractor Quality
Control (CQC) requirenments of this contract is responsible for dinensions,
the design of adequate connections and details, and the satisfactory
construction of all work. After submittals have been approved by the
Contracting Officer, no resubmttal for the purpose of substituting
materials or equipnent will be considered unless acconpani ed by an

expl anation of why a substitution is necessary.

1.7 DI SAPPROVED SUBM TTALS

VWhen a submittal is returned to the Contractor and marked " DI SAPPROVED' or
" APPROVED AS NOTED, REVI SE AND RESUBM T", the Contractor shall nake al
corrections required by the Contracting Oficer and pronptly furnish a
corrected submittal in the formand nunber of copies specified for the
initial submittal. |If the Contractor considers any correction indicated on
the submittals to constitute a change to the contract, a notice in
accordance with the Contract C ause "Changes" shall be given pronptly to
the Contracting Oficer.

1.8 WTHHOLDI NG OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approval s have not been obt ai ned.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTI ON3. 1 GENERAL

The Contractor shall make submittals as required by the specifications.

The Contracting O ficer may request submittals in addition to those
speci fi ed when deened necessary to adequately describe the work covered in
the respective sections. Units of weights and neasures used on al
submittals shall be the sane as those used in the contract draw ngs.
Submittals shall be nade in the required nunber of copies and to the
applicable Area Ofice. FEach submttal shall be conplete and in sufficient
detail to allow ready determ nation of conpliance with contract
requirenents. Prior to subnmittal, all itens shall be checked and stanped
in accordance with ARTICLE titled STAMPS, and approved by the CQC
representative. Each respective transnmittal form (ENG FORM 4025) shall be
signed and dated by the CQC representative certifying that the accompanying
submittal conplies with the contract requirements. Proposed deviations
fromthe contract requirenents shall be clearly identified. Submttals
shall include items such as: Contractor's, manufacturer's, or fabricator's
drawi ngs; descriptive literature including (but not limted to) catal og
cuts, diagrans, operating charts or curves; test reports; test cylinders;
sampl es; O&M manual s (including parts list); certifications; warranties;
and ot her such required submittals. Submittals requiring Governnent
approval shall be schedul ed and made prior to the acquisition of the

mat eri al or equi prent covered thereby. Sanples remaining upon conpl etion
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of the work shall be picked up and di sposed of in accordance with
manuf acturer's Material Safety Data Sheets (MSDS) and in conpliance with
exi sting laws and regul ati ons.

3.2 SUBM TTAL REGQ STER ( ENG FORM 4288)

In Section 01999, is one set of ENG Form 4288 listing itenms of equipnent
and materials for which submittals are required by the specifications; this
list may not be all inclusive and additional submittals may be required.
The Contractor will also be given the submttal register as a diskette
containing the conputerized ENG Form 4288 and i nstructions on the use of
the diskette. Columms "d" through "r" have been conpl eted by the
CGovernment; the Contractor shall conplete colums "a" and "s" through
and submit the fornms (hard copy plus associated electronic file) to the
Contracting Oficer for approval within 10 cal endar days after receipt of
the Notice to Proceed. The Contractor shall keep this diskette up-to-date
and shall submit it to the Governnent together with the nonthly paynent
request. The approved subnmittal register will becone the scheduling
docunent and will be used to control submttals throughout the life of the
contract. The submittal register and the progress schedul es shall be
coor di nat ed.

u

3.3 SCHEDULI NG

Submittals covering conponent itens formng a systemor itens that are
interrelated shall be scheduled to be coordi nated and subnitted
concurrently. Certifications to be submitted with the pertinent draw ngs
shal |l be so schedul ed. Adequate tine (a mninmumof 10 cal endar days
exclusive of mailing tine) shall be allowed and shown on the register for
revi ew and approval. No delay damages or tine extensions will be allowed
for tinme lost in late subnmittals. An additional 5 cal endar days shall be
al l owed and shown on the register for review and approval of submttals for
refrigeration and HVAC control systens.

3.4 TRANSM TTAL FORM ( ENG FORM 4025)

The sanple transmittal form (ENG Form 4025) encl osed in SECTI ON 01999 shal
be used for subnmitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form These forns will be furnished to the Contractor, or nmay be copied
fromthe enclosed form This formshall be properly conpleted by filling
out all the headi ng bl ank spaces and identifying each item subnitted.
Speci al care shall be exercised to ensure proper listing of the

speci fication paragraph and/or sheet nunber of the contract draw ngs
pertinent to the data submtted for each item

3.5 SUBM TTAL PROCEDURE
Submittals shall be nmade as foll ows:
3.5.1 Devi ati ons

For submittals which include proposed deviations requested by the
Contractor, the columm "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in witing the reason for any devi ations and
annot ate such deviations on the submittal. The Governnent reserves the
right to rescind inadvertent approval of subnmittals containing unnoted
devi ati ons.
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3.6 CONTRCL OF SUBM TTALS

The Contractor shall carefully control its procurenment operations to ensure
that each individual submittal is made on or before the Contractor
schedul ed submittal date shown on the approved "Subnittal Register."

3.7 GOVERNMENT APPROVED SUBM TTALS

Upon conpl etion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so
stanped and dated. The distribution of approved copies will be as specified
in the Cause titled "SPECIFI CATI ONS AND DRAW NGS FOR CONSTRUCTI ON".

3.8 | NFORVATI ON ONLY SUBM TTALS

Normal |y submittals for information only will not be returned. Approval of
the Contracting Oficer is not required on information only subnittals.

3.9 RESERVATI ON OF RI GHTS

The Government reserves the right to require the Contractor to resubmt any
itemfound not to conply with the contract. This does not relieve the
Contractor fromthe obligation to furnish material confornmng to the plans
and specifications; will not prevent the Contracting Oficer fromrequiring
renoval and repl acement of nonconform ng material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish sanples
for testing by the Government | aboratory or for check testing by the
Government in those instances where the technical specifications so

prescri be.
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3.10 STAVPS

St anps, approximately 2 inches high by 3 inches wide, and simlar to the
followi ng, shall be used by the Contractor on the submttal data to
val i dat e approval

CONTRACTOR

(Fi rm Nane)

Approved

Approved with corrections as noted on submttal data and/or
attached sheets(s).

SI GNATURE

TI TLE:

DATE:

3.11 ACCI DENT PREVENTI ON PLAN

The format of the Contractor's Accident Prevention Plan shall be in
accordance with APPENDI X A, M NI MUM BASI C OQUTLI NE FOR ACCI DENT PREVENTI ON
PLAN of the SAFETY AND HEALTH REQUI REMENTS MANUAL, EM 385 1-1, 3 Sept 1996.
A copy of NCE FORM 129 is included in SECTION 01999 for use in preparing
activity hazard anal ysis docunentati on.

-- End of Section --
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SECTI ON 01451

CONTRACTOR QUALI TY CONTRCL

PART 1 GENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi c designation only.

AMERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM
ASTM D 3740 (1995) M ninum Requirenents for Agencies
Engaged in the Testing and/or |nspection

of Soil and Rock Used in Engineering
Desi gn and Construction

ASTM E 329 (1995c) Agencies Engaged in the Testing
and/ or Inspection of Materials Used in
Construction

1.2 SUBM TTALS

Government approval is required for submttals with a "G' designation;

submittals not having a "G' designation are for information only or as

ot herw se designated. Wen used, a designation followi ng the "G'

designation identifies the office that will review the submttal for the

CGovernment. The follow ng shall be subnmitted in accordance with Section

01330 SUBM TTAL PROCEDURES

SD-01 Preconstruction Subnmittals
Quality Control Plan; G ACF

At least ten (10) cal endar days prior to comrenci ng work submt a Quality
Control Pl an.

Preparatory | nspection Checkli st

Wthin 48 hours after any preparatory phase meeting submt the origina
preparatory inspection checkli st.

Initial Inspection Checklist

Wthin 48 hours after any preparatory phase neeting submt the origina
preparatory inspection checkli st.

Daily I nspection Reports

Wthin 24 hours followi ng any previous cal endar day submt the origina
daily inspection report.

CQC System Manager; G ACF

At |least ten (10) cal endar days prior to comrenci ng work submt the
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qualification of the CQC nanager

PART 2 PRCDUCTS (NOT APPLI CABLE)

PART 3 EXECUTI ON

3.

1 GENERAL

The Contractor is responsible for quality control and shall establish and
maintain an effective quality control systemin conpliance with O ause
titled "I NSPECTI ON OF CONSTRUCTION." The quality control system shal
consi st of plans, procedures, and organi zati on necessary to produce an end
product which conplies with the contract requirenents. The system shal
cover all construction operations, both on-site and off-site, and shall be
keyed to the proposed construction sequence. The project superintendent
will be held responsible for the quality of work on the job and is subject
to renoval by the Contracting Oficer for non-conpliance with quality
requirenments specified in the contract. The project superintendent in this
context shall nean the individual with the responsibility for the overal
management of the project including quality and producti on.

.2 QUALI TY CONTROL PLAN

2.1 Cener al

The Contractor shall furnish for review by the Governnent, not |ater than
30 days after receipt of notice to proceed, the Contractor Quality Contro
(CQC) Plan proposed to inplenent the requirenments of Cause titled

"I NSPECTI ON OF CONSTRUCTION." The plan shall identify personnel,

procedures, control, instructions, records, and forns to be used. The
Government will consider an interimplan for the first 30 days of
operation. Construction will be permtted to begin only after acceptance

of the CQC Plan or acceptance of an interimplan applicable to the
particular feature of work to be started. Wrk outside of the features of
work included in an accepted interimplan will not be permitted to begin
until acceptance of a CQC Plan or another interimplan containing the
additional features of work to be started.

. 2.2 Content of the CQC Pl an

The CQC plan shall include, as a mninum the following to cover al
construction operations, both on-site and off-site, including work by
subcontractors, fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknow edgnent that the CQC staff
shal | inplenent the three phase control systemfor all aspects of the
wor k specified. The staff shall include a CQC system manager who shal
report to the project superintendent.

b. The nane, qualifications (in resunme format), duties,
responsibilities, and authorities of each person assigned a CQC
functi on.

c. A copy of the letter to the CQC System Manager signed by an

aut horized official of the firmwhich describes the responsibilities
and del egates sufficient authorities to adequately performthe
functions of the CQC System Manager, including authority to stop work
which is not in conpliance with the contract. The CQC System Manager
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3.

shall issue letters of direction to all other various quality contro
representatives outlining duties, authorities and responsibilities.
Copies of these letters shall also be furnished to the Government.

d. Procedures for scheduling, review ng, certifying, and managi ng
submittals, including those of subcontractors, offsite fabricators
suppliers, and purchasing agents. These procedures shall be in
accordance with SECTI ON 01330, "SUBM TTAL PROCEDURES".

e. Control, verification, and acceptance testing procedures for each
specific test to include the test nane, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities will be
approved by the Contracting O ficer.)

f. Procedures for tracking preparatory, initial, and followup contro
phases, including docunentation

g. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These procedures
will establish verification that identified deficiencies have been
correct ed.

h. Reporting procedures, including proposed reporting formats.

i. Alist of the definable features of work. A definable feature of
work is a task which is separate and distinct fromother tasks, has
separate control requirenents, and nay be identified by different
trades or disciplines, or it my be work by the sane trade in a
di fferent environnent. Although each section of the specifications nay
be generally considered as a definable feature of work, there are
frequently nore than one definable features under a particul ar section
This list shall be as agreed upon during the coordi nati on neeti ng.

2.3 Accept ance of Pl an

Accept ance of the Contractor's plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on

sati sfactory performance during the construction. The Governnent reserves
the right to require the Contractor to nmake changes in its CQC plan and
operations including renoval of personnel, as necessary, to obtain the
qual ity specified.

.2.4 Notification of Changes

After acceptance of the CQC plan, the Contractor shall notify the
Contracting Oficer in witing of any proposed change. Proposed changes
are subject to acceptance by the Contracting O ficer.

.3 COORDI NATI ON MEETI NG

| mredi ately after adjournnment of the required Preconstruction Conference,
before start of construction, and prior to acceptance by the Governnent of
the Quality Control Plan, the Contractor shall neet with the Contracting

O ficer or Authorized Representative and discuss the Contractor's quality
control system The CQC plan shall be submitted in draft formfor a review
a mni mum of 3 working days prior to the Coordination Meeting. During the
neeting, a nmutual understanding of the systemdetails shall be devel oped,
including the forms for recording the CQC operations, control activities,
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adnmi ni stration of the systemfor both on-site and off-site work, and the
interrel ationship of the Contractor's Managenent and control with the
CGovernment's Quality Assurance. Mnutes of the nmeeting will be prepared by
the Government and are to be signed by both the Contractor and the
Contracting Oficer or the Contracting Oficer's Representative. The

m nutes shall be separate fromthe Preconstruction Conference m nutes and
shal | becone a part of the contract file. There may be occasi ons when
subsequent conferences will be called by either party to reconfirm mutual
under st andi ngs and/or address deficiencies in the CQC system or procedures
which may require corrective action by the Contractor.

3.3.1 Finalize CQC Pl an

| mredi ately follow ng the Preconstructi on Conference, the Contractor shall
finalize the CQC plan, taking into account conments made at the conference,
and shall formally subnmt the CQC plan for acceptance. The Contractor
shall allow up to 10 cal endar days for review and acceptance of the
finalized submttal.

3.4 QUALI TY CONTROL ORGANI ZATI ON
3.4.1 Cener al

The requirenents for the CQC organi zation are a CQC System Manager and
sufficient nunber of additional qualified personnel to ensure contract
compliance. The Contractor shall provide a CQC organi zati on which shall be
at the site at all times during progress of the work and with conplete
authority to take any action necessary to ensure conpliance with the
contract. Al CQC staff nmenbers shall be subject to acceptance by the
Contracting O ficer.

3.4.2 CQC Syst em Manager

The Contractor shall identify as CQC System Manager an individual within
the on site work organi zati on who shall be responsible for overall
managenent of CQC and have the authority to act in all CQC matters for the
Contractor. This CQC System Manager shall be a construction person with a
m ni mum of 3 years in related work. This CQC system manager shall be on
site at all tines during construction and shall be enpl oyed by the prinme
Contractor The CQC System Manager shall be assigned as System Manager but
may have duties as project superintendent in addition to quality control.
An alternate for the CQC System Manager shall be identified in the plan to
serve in the event of the System Manager's absence. The requirenents for
the alternate shall be the sane as for the designated CQC System Manager.

3.4.3 Addi ti onal Requirenents

In addition to the above experience and education requirenents the CQC

Syst em Manager shall have conpleted the course titled "Construction Quality
Management For Contractors". This course is periodically offered at one or
nore of the Area Offices within the District.

3.4.4 Organi zati onal Changes

The Contractor shall maintain the CQC staff at full strength at all tines
that the work related to the applicable skill is ongoing. Wen it is
necessary to nmake changes to the CQC staff, the Contractor shall revise the
CQC Plan to reflect the changes and submt the changes to the Contracting
O ficer for acceptance.
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3.

5 SUBM TTALS

Submittals shall be as specified in SECTION 01330,titled "SUBM TTAL
PROCEDURES"'. The CQC organi zation shall be responsible for certifying that
all subnmittals are in conpliance with the contract requirenents.

.6 CONTROL

Contractor Quality Control is the nmeans by which the Contractor ensures
that the construction, to include that of subcontractors, conplies with the
requirenments of the contract. The controls shall be adequate to cover al
construction operations and will be keyed to the proposed construction
sequence. The controls shall include at |east three phases of control to
be conducted by the CQC system manager for all definable features of work,
as follows:

.6.1 Pr epar at ory Phase

Thi s phase shall be performed prior to begi nning work on each definable
feature of work, after all required plans/docunments/ mterials are
approved/ accepted, and after copies are at the work site. This phase shal
i ncl ude:

a. A review of each paragraph of applicable specifications.
b. A review of the contract draw ngs.

c. A check to assure that all materials and/or equipnent have been
tested, submtted, and approved.

d. Review of provisions have been made to provide required contro
i nspection and testing.

e. Exanmination of the work area to assure that all required
prelimnary work has been conpleted and is in conpliance with the
contract.

f. A physical examnation of required materials, equipnment, and sanple
work to assure that they are on hand, conformto approved shop draw ngs
or submitted data, and are properly stored

g. Areview of the appropriate activity hazard analysis to assure
safety requirenents are net.

h. Discussion of procedures for controlling quality of the work
i ncluding repetitive deficiencies. Docunent construction tol erances
and wor kmanshi p standards for that feature of work.

i. A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Oficer

j. Discussion of the initial control phase.

k. The Governnent shall be notified at [east 24 hours in advance of
begi nning any of the required action of the preparatory control phase.
Thi s phase shall include a neeting conducted by the CQC system nanager
and attended by the superintendent, other CQC personnel (as
applicable), and the forenan responsible for the definable feature.
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The results of the preparatory phase actions shall be docunented by a
conpl eted Preparatory Inspection Checklist and by separate m nutes
prepared by the CQC system manager and attached to the daily QC report.
The Contractor shall instruct applicable workers as to the acceptable
| evel of worknanship required in order to neet contract specifications.

3.6.2 Initial Phase

Thi s phase shall be acconplished at the begi nning of a definable feature of
work. The follow ng shall be acconplished:

a. A check of prelinmnary work to ensure that it is in conpliance with
contract requirements. Review mnutes of the preparatory neeting.

b. Verify adequacy of controls to ensure full contract conpliance.
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it nmeets mini num
accept abl e wor kmanshi p standards. Conpare with required sanpl e panels
as appropriate.

d. Resolve all differences.

e. Check safety to include conpliance with and upgrading of the safety
pl an and activity hazard anal ysis. Review the activity analysis with
each worker.

f. The Governnent shall be notified at |east 24 hours in advance of
beginning the initial phase. A conpleted initial inspection checkli st
of this phase shall be prepared by the CQC system nmanager and attached
to the daily QC report. Exact location of initial phase shall be

i ndicated for future reference and comparison with foll ow up phases.

g. The initial phase should be repeated for each new crew to work
on-site, or any tinme acceptable specified quality standards are not
bei ng net.

3.6.3 Fol | ow- up Phase

Daily checks shall be perforned to assure continuing conpliance with
contract requirenments until conpletion of the particular feature of work.
The checks shall be nade a matter of record in the CQC docunentation. Fina
foll owup checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor concea

non- conf orm ng wor k.

3.6.4 | mpl enent ati on of Governnent Resident Management System (RVB)

The Contractor shall utilize the Government-furni shed CQC Managenent

Report, NCE Form 63 for its daily reports. (Copy enclosed in SECTI ON 01999
). Oher Contractor desired reporting forms may be used in addition to
this form The Contractor shall use a governnent-furni shed RVS CQC
conmput er nodul e for managing the quality control for this project. On the
Gover nment - f ur ni shed | nput Fornms in SECTI ON 01999 for use with the RMS, the
Contractor shall provide the follow ng information

(1) Prinme Contractor staffing
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3.

(2) letter codes which the Contractor wi shes to use in addition to
those supplied with the programlibraries. Alist of current
exi sting codes is provided in SECTI ON 01999.

(3) subcontractor infornmation showi ng trade, nane, address, and
i nsurance expiration dates

(4) Definable features of work froma Governnent provided
dictionary (may be expanded by the Contractor, as approved).

(5) Pay activity and activity information, including nmininmand
maxi mum durations for each activity on a separate listing. The
sumof all activity values shall equal the contract anmount and,
all Bid Items and Additives shall be separately identified, in
accordance with the BI DDI NG SCHEDULE. Bid Items may include
multiple activities, but activities nay only be assigned to one
such Bid Item Al of the data listed in this Subpart 6 shall be
provided and the RMS CQC nodul e shall be conpleted to the
satisfaction of the Contracting Officer prior to any contract
paynments (except paynents for bonds, insurance and/or nobilization
as approved by the Contracting Oficer) and shall be updated as
required.

(6) Required Quality Control tests (as applicable) tied to

i ndi vidual activities. The QC Reports/QC Requirenents function of
the RM5 QC Mbdule will be used to neet the requirenents for
tracking of verification and acceptance testing specified in the
paragraph titled "Content of the CQC Pl an"

(7) Submittal information relating to specification section, bid
i tem nunber, description, activity nunber, review period and
expect ed procurenment period

(8) User schooling information (as applicable).

The above itens shall be incorporated into the required subnittal for the
Contractor's Quality Control Plan required in the paragraph titled "QUALITY
CONTROL PLAN' of this Section.

6.

5

a. During the course of the contract, the Contractor will receive
various Quality Assurance coments fromthe Governnent that will
reflect corrections needed to Contractor activities or reflect
outstanding or future itens needing the attention of the Contractor
The Contractor shall acknow edge recei pt of these comments by specific

nunber reference on its Daily CQC Report, and will also reflect on his
Daily CQC Report when these itens are specifically conpleted or
corrected to permt Governnent verification. The contractor will use

the QC COWENTS function of the RMS QC Module to neet the requirenents
for tracking construction deficiencies as specified in paragraph
titled, "Content of the CQC Pl an".

b. The Contractor's schedul e system shall include, as specified and
separate activities, all Preparatory Phase Meetings (inspections); al
&M Manual s (as applicable) and all Test Plans of Electrical and
Mechani cal Equi pnent or Systems that require validation testing or
instructions to Contracting Oficer Representatives (as applicable).

Addi tional Preparatory and Initial Phases
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3.

3.

Addi tional preparatory and initial phases may be conducted on the sane
definabl e features of work as determ ned by the Governnent if the quality
of on-going work is unacceptable; or if there are changes in the applicable
QC staff or in the on-site production supervision or work crew, or if work
on a definable feature is resuned after a substantial period of inactivity,
or if other problens devel op.

.7 TESTS

. 7.1 Testing Procedures

The Contractor shall performspecified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirenments. Upon request, the Contractor shall furnish to the
CGovernment duplicate sanples of test specinmens for possible testing by the
Government. Testing includes operation and/or acceptance tests when
specified. The Contractor shall procure the services of a Corps of

Engi neers approved testing | aboratory or establish an approved testing

| aboratory at the project site. The Contractor shall performthe follow ng
activities and record and provide the foll owi ng data:

a. Verify that testing procedures conply with contract requirenents.

b. Verify that facilities and testing equi pment are avail abl e and
conply with testing standards.

c. Check test instrunent calibration data against certified standards.

d. Verify that recording forns and test identification control nunber
system including all of the test docunentation requirenments, have been
pr epar ed.

e. Results of all tests taken, both passing and failing tests, shall be
recorded on the CQC report for the date taken. Specification paragraph
reference, |ocation where tests were taken, and the sequential contro
nunber identifying the test, shall be given. |[|f approved by the
Contracting Officer, actual test reports nay be subnmitted later with a
reference to the test number and date taken. An information copy of
tests performed by an offsite or conmercial test facility shall be
provided directly to the Contracting Oficer. Failure to submt tinely
test reports as stated may result in nonpaynent for related work
perfornmed and di sapproval of the test facility for this contract.

7.2 Testing Laboratories
7.2.1 Capabi lity Check

The Governnent reserves the right to check | aboratory equi pnment in the
proposed | aboratory for conpliance with the standards set forth in the
contract specifications and to check the | aboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, and steel shall neet criteria detailed in ASTM D 3740
and ASTM E 329.

.7.2.2 Capability Recheck

If the selected | aboratory fails the capability check, the Contractor will
be assessed a charge of $3,000.00 to reinburse the Government for each
succeedi ng recheck of the laboratory or the checking of a subsequently
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sel ected | aboratory. Such costs will be deducted fromthe contract anount
due the Contractor.

3.7.3 On-site Laboratory

The Governnent reserves the right to utilize the Contractor's contro
testing | aboratory and equi prent to nmake assurance tests and to check the
Contractor's testing procedures, techniques, and test results at no
addi ti onal cost to the Governmnent.

3.7. 4 Furni shing or Transportation of Sanmples for Testing

Costs incidental to the transportation of sanples or materials shall be

borne by the Contractor. Sanples of materials for test verification and
acceptance testing by the Government shall be delivered to the Corps of

Engi neers Division Laboratory, f.o.b., at the foll ow ng address:

Wat er ways Experinent Station
3909 Halls Ferry Road
Vi cksburg, M5 39180-6199

Coordi nation for each specific test, exact delivery |ocation, and dates
will be nmade through the Area O fice.

3.8  COWVPLETI ON | NSPECTI ON
3.8.1 Punch-Qut | nspection

At the completion of all work the CQC system nmanager shall conduct an

i nspection of the work and develop a "punch list" of items which do not
conformto the approved plans and specifications. Such a list of
deficiencies shall be included in the CQC docunentation, as required by

par agr aph " DOCUMENTATI ON' bel ow, and shall include the estimted date by
which the deficiencies will be corrected. The CQC system nmanager or staff
shal | nmake a second inspection to ascertain that all deficiencies have been
corrected. Once this is acconplished, the Contractor shall notify the
CGovernment that the facility is ready for the Government Pre-Fina

| nspecti on.

3.8.2 Pre-Final Inspection

The Governnment will performthis inspection to verify that the facility is
conpl ete and ready to be occupied, A Government Pre-Final Punch List may
be developed as a result of this inspection. The Contractor's CQC System
Manager shall ensure that all items on this |ist have been corrected before
notifying the Governnment so that a Final inspection with the custoner can
be scheduled. Any itens noted on the Pre-Final inspection shall be
corrected in a tinely nanner. These inspections and any deficiency
corrections required by this paragraph shall be acconplished within the
time slated for conpletion of the entire work or any particul ar increnent
thereof if the project is divided into increments by separate conpl etion
dat es.

3.8.3 Fi nal Acceptance | nspection
The Contractor's Quality Control I|nspection personnel, plus the
superintendent or other prinmary managenent person, and the Contracting

Oficer's Representative shall be in attendance at this inspection.
Addi ti onal Governnment personnel including, but not linmted to, those from
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Base/ Post Civil Facility Engineer user groups, and maj or comands may al so
be in attendance. The final acceptance inspection will be formally
schedul ed by the Contracting O ficer based upon results of the Pre-Fina
inspection. Notice shall be given to the Contracting O ficer at |east 14
days prior to the final acceptance inspection and shall include the
Contractor's assurance that all specific itens previously identified to the
Contractor as being unacceptable, along with all renaining work performed
under the contract, will be conplete and acceptable by the date schedul ed
for the final acceptance inspection. Failure of the Contractor to have all
contract work acceptable conplete for this inspection will be cause for the
Contracting Oficer to bill the Contractor for the Governnent's additiona

i nspection cost in accordance with the contract clause titled "lnspection
of Construction".

3.9 DOCUMENTATI ON

The Contractor shall maintain Daily |Inspection Reports of quality contro
operations, activities, and tests perforned, including the work of
subcontractors. These records shall be on an acceptable form and shal

i nclude factual evidence that required quality control activities and/or
tests have been performed, including but not Iimted to the foll ow ng:

a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equiprment with hours worked, idle, or down for
repair.

c. Work perforned today, giving |ocation, description, and by whom

For dredging projects, the report shall always include the character
and types of materials renoved. Wenever there is a significant change
inthe mterials, the location of such change shall be included in the
reports.

d. Control activities perfornmed with results and references to

speci fications/plan requirenents. The control phase should be
identified (Preparatory, Initial, Followup). List deficiencies noted
along with corrective action.

e. Quantity of materials received at the site, with statement as to
acceptability, storage, and reference to specifications/draw ngs
requi renents.

f. ldentify subnmittals reviewed, with contract reference, by whom and
action taken.

g. Of-site surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
i nstructions or corrective actions.

i. List instructions given/received and conflicts in plans and/or
speci fications.

j. Contractor's verification statenent.
These records shall indicate a description of trades working on the
proj ect; the nunber of personnel working; weather conditions encountered;

and any del ays encountered. These records shall cover both conform ng and
deficient features and shall include a statenent that the workmanship
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conplies with the contract. The original and one copy of these records in
report formshall be furnished to the Governnent daily within 24 hours
after the date(s)covered by the report, except that reports need not be
submitted for days on which no work is perforned. Al cal endar days shal
be accounted for throughout the life of the contract. The first report
following a period of no work shall be for that day and all the no-work
days since the last reported work day. Reports shall be sequentially
nunbered for this project, signed and dated by the CQC system manager. The
report fromthe CQC system manager shall include copies of reports prepared
by all subordinate quality control personnel

3.10 SAMPLE FORVS

Sanple fornms for the CQC Management Report, Preparatory Inspection
Checklist, Initial Inspection Checklist, and other required reports and
pl ans are encl osed in SECTION 01999. The Contractor shall tailor the
checklists to include all reporting and quality control requirenents
specific to this project.

3.11 NOTI FI CATI ON OF NONCOWPLI ANCE

The Contracting Officer will notify the Contractor of any detected
nonconpl i ance with the foregoing requirenents. The Contractor shall, after
recei pt of such notice, imediately take corrective action. Such notice,
when delivered to the Contractor at the site of the work, shall be deemed
sufficient for the purpose of notification. |If the Contractor fails or
refuses to comply pronmptly, the Contracting O ficer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. No part of the tine |ost due to such stop orders shall be nmade
the subject of claimfor extension of tine or for excess costs or damages
by the Contractor or subcontractor.

-- End of Section --
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SECTI ON 01580

CONSTRUCTI ON PRQJECTS AND SAFETY PERFORMANCE SI GNS

PART 1 GENERAL

1.1  SUBM TTALS
CGovernment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G
designation identifies the office that will review the submttal for the

CGovernment. The follow ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES

SD- 02 Shop Drawi ngs
Sign Layouts; G ACF.
Submit the proposed | ayouts before applying lettering.
1.2  QUALITY CONTROL
The Contractor shall establish and maintain a quality control system for
all operations performed under this Section to assure conpliance with
contract requirenents and maintain records of its quality control for al
operations perforned, including, but not linmted to the foll ow ng:
a. Quality - materials and workmanshi p.
b. Overall appearance of signs and site.
c. (Observance of safety regulations
PART 2  PRODUCTS
2.1 SI GN CONSTRUCTI ON

The materials to be used and the manner in which they are to be assenbl ed
and installed are shown on the sketches encl osed in SECTI ON 01999.

2.1.1 CGover nmrent - Fur ni shed Material s

The Governnment will furnish and deliver to the Contractor at the project
site one (1) Construction Project sign panel, four (4) feet by six (6) feet
by 3/4 inch thick and one (1) Safety Perfornmance sign panel, four (4) feet
by four (4) feet by 3/4 inch thick. Each sign panel will have affixed
graphics and be lettered except for the project title and the nane of the
Contractor. Each sign panel will enbody six (6) 1/4 inch diameter T-nuts
appropriately placed. The Governnment will retain possession of the
renovabl e nunbers for the Safety Perfornmance sign and affix themat the
appropriate tines.

2.1.2 Contractor-Furni shed Material s

All materials necessary for construction of the signs as described on the
sket ches except those furnished by the Governnent, shall be furnished by
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the Contractor. Al wood menbers shall be of well seasoned, kiln dried,

cl ear redwood, bald cypress, red cedar, Douglas fir, spruce, tulip poplar
or white pine. The lunber materials shall be free of splits, wane and

| oose knots or pitch pockets. W.od materials for posts, braces and stakes
shal | be preservative treated. Al nmenbers of the sign shall be fastened
with screws or bolts of type, size, nunber and spacing to provide rigid
construction and a neat appearance. The Contractor shall furnish twelve
(12) each 1/4 inch dianeter by four (4) inches long Alen head bolts,
threaded to match the T-nuts.

2.1.2.1 Sign Lettering

In the location provided on each sign panel, the Contractor shall apply the
applicable project title, Contractor name [and architect/engi neer name].
Specific information for sign |layouts will be provided by the Contracting
Oficer's Representative (COR) at the conference specified hereinbefore in
clause titled "PRE- CONSTRUCTI ON CONFERENCE. " Lettering shall be black. The
materials used for lettering shall be of a type which will adhere to the
hi gh density overlay plywod panels under all weather conditions and shal
be applied in accordance with the lettering manufacturer's recomendati ons.
Letter size, typeface and maximumline | engths are as foll ows:

Constructi on Saf ety

Proj ect Sign Per f or mance Sign
Project Title
Typef ace Hel vetica Bold Hel veti ca Regul ar
Letter size (inches) 3 1.5
Maxi mum | i ne | ength (inches) 42 42
Contractor's Nane
Typef ace Hel veti ca Regul ar Hel veti ca Regul ar
Letter size (inches) 1.25 1.5
Maxi mum | ine | ength (inches) 21 42

PART 3 EXECUTI ON
3.1 | NSTALLATI ON

The Contractor shall affix the panels to the posts with the Al en head
bolts prior to erection of the signs, including drilling counter-sunk 1/4
inch diameter holes in the posts to match the T-nut |ocations. The
Contractor shall take all precautions necessary to protect the faces of the
signs from damage during assenbly and construction. The signs shall be
installed upon comencenent of the work under this contract. The location
in which each sign is to be installed shall be as directed by the
Contracting Oficer. The site on which the signs are to be installed shal
be cleared and leveled to facilitate the installation of, and provi de easy

visual contact with, the signs. Installation and positioning of the posts,
braces and stakes shall be as indicated on the referenced sketches.
Excavation and backfilling of the holes for posts and installation of the

posts, braces and stakes shall be such that signs are installed plunb and
| evel .

3.2 MAI NTENANCE

The Contractor shall maintain the signs in good condition and the sign site

SECTI ON 01580 Page 3



EMERGENCY SHORELI NE PROTECTI ON - SECTI ON 14 - MOSEL SVSCEE

in a neat condition throughout the construction period.

3.3 REMOVAL
Upon conpletion of all contract work, the signs shall be renoved by the
Contractor and turned over to the Contracting Oficer's Representative at
the site.

-- End of Section --
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SECTI ON TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUI REMENTS
SECTI ON [ 01999]

LI STI NG OF ENCLOSED DOCUMENTS, EXHI BI TS AND OTHER ATTACHEMENT

PART 1 GENERAL
1.1 ENCL OSURES

PART 2 PRODUCTS (NOT APPLI CABLE)

PART 3 EXECUTI ON ( NOT APPLI CABLE)

-- End of Section Table of Contents --
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EMERGENCY SHORELI NE PROTECTI ON - SECTI ON 14 - MOSEL

PART 1

1.1

This Section contains docunents referenced in other Sections of the

specifications. They are consolidated in this Section for the convenience

SECTI ON [ 01999]

LI STI NG OF ENCLOSED DOCUMENTS, EXHI BI TS AND OTHER ATTACHEMENT

GENERAL

ENCLOSURES

SVSCEE

of the Contractor and the CGovernnent. The Contractor may reproduce the

enclosed forns for its use or obtain a supply of the forns fromthe

Contracting O ficer.

TI TLE

PART 2

PART 3

CONSTRUCTI ON QUALI TY MANAGEMENT REPORT - NCE FORM 63,
6 MAY 77. (2 Sides)

PREPARATORY | NSPECTI ON CHECKLI ST (3 Sl DES)
I NI TI AL | NSPECTI ON CHECKLI ST (2 SI DES)

ACCI DENT PREVENTI ON PROGRAM ACTI VI TY HAZARD ANALYSI S-
NCE FORM 129, 6 JUNE 1986.

RESI DENT MANAGEMENT SYSTEM FORMG ( SAMPLES)
CURRENT ACTI VI TY SUMVARY ( SMPL)

I NI TI AL | NSPECTI ON WORKSHEET
PREPARATORY | NSPECTI ON WORKSHEET

CONTRACTOR QUALI TY CONTROL REPORT (QCR)

m ©o O ®m »

TRANSM TTAL SHEET (4025-R)

SUBM TTAL REG STER - ENG FORM 4288, MAY 91

TRANSM TTAL OF SHOP DRAW NGS, EQUI PVMENT DATA,
MATERI AL SAMPLES, OR MANUFACTURER S CERTI FI CATI ONS
OF COVPLI ANCE ENG FORM 4025, MAY 91 (2 S| DES)
CONSTRUCTI ON PRQJECT AND SAFETY PERFORVANCE S| GNS
CHAPTER 30 PERM T

GENERAL DECI SION NO. W 030019

PRODUCTS (NOT APPL| CABLE)

EXECUTI ON  (NOT APPL| CABLE)

-- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT

DATE REPORT

CONTRACTOR CONTRACT NO.

PROJECT NAME LOCATION

WEATHER TYPE TEMP. MAX MIN RAINFALL GAGE READING
EMPLOYEES: SUPV. SKILLED LABORERS LENGTH OF SHIFT HR

WORK RESPONSIBILITY: NAME (PRIME OR SUBCONTRACTOR) AND AREA OF RESPONSIBILITY .
A.

B.

C.

D.

E.

WORK PERFORMED TODAY': (LOCATION, DESCRIPTION, QUANTITY AND RESPONSIBILITY BY LETTER REFERENCE
( Relate to Items on the Progress Chart or CPM)

INSPECTION: (DESCRIPTION OF INSPECTION AND LOCATION. INCLUDE OFF-SITE, MATERIALS AND
EQUIPMENT INSPECTION.)
A. PREPARATORY PHASE:

B. INITIAL PHASE:

C. CONTINUOUS PHASE:

RESULTS OF INSPECTION: (INCLUDE FINDINGS, DEFICIENCIES OBSERVED & CORRECTIVE ACTION)

NCE FORM 63 EDITION OF 22 JUNE 76 ISOBSOLETE
6 MAY 77

SECTION 01999 Page



RESULTS OF SURVEILLANCE CONTINUED:

TEST PERFORMED: TYPE, LOCATION, RESULTSINCLUDING FAILURES & REMEDIAL ACTION,
(ATTACH COPY OF TEST REPORT OR NOTATION WHEN IT WILL BE FURNISHED.)

WORK ITEMS BEHIND SCHEDULE: REASON, EFFECT ON PROGRESS SCHEDULE AND ACTION TAKEN.

JOB SAFETY: (REPORT CONDITIONS, DEFICIENCIES, CORRECTIVE ACTION & RESULTS.)

REMARKS: LIST ATTACHMENT AND OTHER MANAGEMENT ACTIONS TAKEN TO ASSURE QUALITY
CONSTRUCTION

IF INSPECTION & RESULTS ARE NOT LISTED THEN IT ISASSUMED THAT QUALITY CONTROL ISNOT BEING
IMPLEMENTED.

THE ABOVE REPORT IS COMPLETE AND CORRECT AND ALL MATERIALS & SUPPLIES INCORPORATED IN THE
WORK ARE IN COMPLIANCE WITH THE TERMS OF THE CONTRACT EXCEPT ASNOTED:

CONTRACTOR’'S APPROVED REPRESENTATIVE SIGNATURE

SECTION 01999 Page



ACCIDENT PREVENTION PROGRAM
ACTIVITY HAZARD ANALYSIS

Page of
1. Contract No. 2. Project 3. Facility
4, Date 5. Location 6. Estimated Start Date
7 ltem 8 Phase of Wark 9 Safety Hazard 10 Precautionary Action Taken

11. Contractor (Signature & Date)

12. Report discussed with contractor/ superintendent on

13. Contracting Officer (Signature & Date)

CEATINN N1000 Danao




US Army Corps
of Engineers

Current Activity Summary

Project Name: Repair of North & South Piers, Baloney Harbor, Ml

Contract Number: DACW35-02-G-####

08 Jul 2002

Location Name

Activity Actiyity QUANTITY UNIT AMOUNT
Number Description PRICE
CLIN 0001 North and South Pier Repairs 1 $3,437,787.18 / LS $3,437,787.18
1001 Bonds $49,136.00
1002A Prepare & Mobilize Equipment $94,864.00
1002B Prepare Site $72,500.00
1002C Office Trailers & Utilities $22,500.00
1003A Demobilize Equipment $5,000.00
1003B Site Restoration $2,500.00
1003C As-Built Drawings $2,500.00
1004A Furnish SSP $750,000.00
1004B Furnish Special Piles $50,000.00
1004C Furnish SSP Pile Shoes $30,000.00
1004D Fabricate Template $6,000.00
1004E Excavate Driving Line $100,000.00
1004F Set & Drive SSP $500,000.00
1004G Backfill Driving Line $50,000.00
1004l South Driving Line Obstruction Removal $117,787.18
1005A Furnish Misc. Steel $193,000.00
1005B Furnish Tie-Rods $20,000.00
1005C Furnish Plate Washers $15,000.00
1005D Furnish Fastners $12,000.00
1005E Place Misc. Steel $280,000.00
1006A Demo Concrete & Remove (Rubblemound) $100,000.00
1006B Excavate Existing Cribs (Rubblemound Area) $185,000.00
1006C Disposal of Demo Materials (Rubblemound Area) $25,000.00
1007A Furnish H-Pile Materials $22,800.00
1007B Install H-Piles $27,200.00
1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00
1009A Furnish Handrails $60,000.00
1009B Place Handrails $7,000.00
1009C Paint Handrails $3,000.00 |
$3,437,787.18
CLIN 0002 Fill Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.
CLIN 0002AA  First 18,000 tons 18,000 $22.50/ TN $405,000.00
2001 Furnish & Place Fill Stone - 1st 18,000 Tons $405,000.00 |
$405,000.00
CLIN 0002AB  Over 10,000 tons 2,000 $22.50/ TN $45,000.00
2101 Furnish & Place Fill Stone - Over 18,000 Tons $45,000.00 |
$45,000.00
CLIN 0003 Underlayer Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.
CLIN 0003AA  First 4,500 Tons 4,500 $31.50 / TN $141,750.00
3001 Furnish & Place Underlayer Stone - 1st 4,500 Tons $141,750.00 |
$141,750.00
CLIN 0003AB  Over 4,500 tons 450 $31.50/ TN $14,175.00
3101 Furnish & Place Underlayer Stone - Over 4,500 Tons $14,175.00 |
$14,175.00
CLIN 0004 Scour Stone: 0 $0.00 / NA $0.00
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US Army Corps
of Engineers

Current Activity Summary

08 Jul 2002

Project Name: Repair of North & South Piers, Baloney Harbor, M1

Contract Number: DACW35-02-C-###Ht

Location Name

Activity Actiyity QUANTITY UNIT AMOUNT
Number Description PRICE
CLIN 0004 Scour Stone: (Continued) 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.
CLIN O004AA  First 3,500 tons 3,500 $27.50 / TN $96,250.00
4001 Furnish & Place Scour Stone - 1st 3,500 Tons $96,250.00 |
$96,250.00
CLIN 0004AB  Over 3,500 tons 600 $27.50 / TN $16,500.00
4101 Furnish & Place Scour Stone - Over 3,500 Tons $16,500.00 |
$16,500.00
CLIN 0005 Bedding Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.
CLIN 0005AA  First 3,000 tons 3,000 $28.00 / TN $84,000.00
5001 Furnish & Place Bedding Stone - 1st 3,000 Tons $84,000.00 |
$84,000.00
CLIN 0005AB  Over 3,000 tons 600 $28.00 / TN $16,800.00
5101 Furnish & Place Bedding Stone - Over 3,000 Tons $16,800.00 |
$16,800.00
CLIN 0006 Armor Stone: 0 $0.00 / NA $0.00
No Activities Assigned to this Bid Item.
CLIN 0006AA  First 6,000 tons 6,000 $34.00/ TN $204,000.00
6001 Furnish & Place Armor Stone - 1st 6,000 Tons $204,000.00 |
$204,000.00
CLIN 0006AB  Over 6,000 tons 825 $34.00/ TN $28,050.00
6101 Furnish & Place Armor Stone - Over 6,000 Tons $28,050.00 |
$28,050.00
Sum of CLINs $4,489,312.18
Sum of Activities $4,489,312.18 |
Difference $0.00
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North & South Pier Repair, Baloney Harbor, M| 02 Aug 2002

DACW35-02-C -###
Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

ABC Company, Inc

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00
$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1 SF 1413 for Subcontracts Not submitted

03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data; AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved
QC TESTS -

CT # 00001 Obtain 1 Cylinder for strength testing at 7 days and 2 Cylinders for 28 days. Minimum of  Not Performed

one set per day or 1 set per every 150 CY placed. (ASTM C-94)
Required strength at 7 Days = 2,800 p.s.i.; 28 Days = 4,000 p.s.i.

CT # 00002 Check Batch slips for water/cement ratio not to execeed 0.40 by weight Not Performed

CT # 00003 Check Slump at both mixer and discharge ends: Not Performed
Pumped = 3" - 7" at discharge
Maximum of 5" at Mixer if no admixture used
Maximum of 7" at mixer if admixture is used
2 checks per shift is minimum required

CT # 00004 2 Air Content tests required per shift. Check approved mix design for maximum and Not Performed
minimum values acceptable.

C. QA/QC PUNCH LIST ITEMS -

Page 1 of 2



North & South Pier Repair, Baloney Harbor, M1

DACW35-02-C -###
Grand Haven Area Office

INITIAL INSPECTION WORKSHEET

02 Aug 2002

DEFINABLE FEATURE OF WORK : Site Cast Concrete

C. QA/QC PUNCH LIST ITEMS - Cont.
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT

D. LABOR RATES -

LABOR BASIC FRINGE PLUS
CLASSIFICATIONS RATE BENEFITS %

TOTAL
WAGE/HR

E. INSPECTION CHECKS -

Check rebar for proper bar sizes, per approved shop drawings.
Check for 3" clearance of rebar from form sides and top surface.
Check for proper use of concrete vibrators

Check for correct finish elevations.

grwbdE

are aware of approved finishing method and degree of brooming.

Ensure embedded items are not displaced during placement and finishing of the concrete.

IN COMPLIANCE
Yes/ No/ NA

Concrete finish shall meet approval of on-site Government Representative. Make sure all finshers

2RO NO®

F.JOB SITE SAFETY -

All employees working over water are required to wear workvests (PFDs)

All employees are to wear hard hats.

Concrete Pump must be shut down prior to cleaning.

Review Activity Hazard Analysis for Concrete Work prior to performing this work.

IN COMPLIANCE
Yes/ No/ NA

ONo~wNhE

G. QA Evaluation Notes -

DISCUSSED
Yes/ No/ NA

AW PE

Page 2 of 2




North & South Pier Repair, Baloney Harbor, M1 12 Jul 2002

DACW 35-02-C -##
Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

DEFINABLE FEATURE OF WORK : Site Cast Concrete

A. ACTIVITIES INCLUDED UNDER Site Cast Concrete -

ABC Company, Inc.

1008A Furnish Rebar $135,000.00
1008B Place Concrete (2000 CY @ $250.00/CY) $500,000.00
$635,000.00

B. QUALITY CONTROL REQUIREMENTS -

SUBMITTALS REQUIRED -
00700 1 SF 1413 for Subcontracts Not submitted

03250 1 Expansion Joint Materials A Approved
03307 1 Batching and Mixing Equipment F Receipt
03307 2 Conveying and Placement Equipment F Receipt
03307 3 Reinforcing Steel (Mat Steel, Bar Steel A Approved
03307 4 Concrete Mixture Proportions; A Approved
03307 5 Cementitious Material A Approved
03307 6 Aggregates A Approved
03307 7 Manufacturer's Literature A Approved
03307 8 Batching & Mixing Equipment - Redi-Mix F Receipt
03307 9 Conveying & Placing Equipment - Redi-Mix F Receipt
03307 10 Concrete Mix Proportions - Redi-Mix A Approved
03307 11 Cementitious Material - Redi-Mix A Approved
03307 12 Aggregates - Redi Mix A Approved
03307 13 Manufacturer's Data; AEA - Redi-Mix A Approved
03307 14 Manufacturer's Data; WRA - Redi-Mix A Approved
05500 2 Welders F Receipt
05552 4 Mill Certs - Ladder Grab Rails A Approved
C. QA/QC PUNCH LIST ITEMS -
INCLUDE ADDITIONAL COMMENTS ON DAILY REPORT
D. LABOR RATES -
LABOR BASIC FRINGE PLUS TOTAL
CLASSIFICATIONS RATE BENEFITS % WAGE/HR

Page 1 of 2




North & South Pier Repair, Baloney Harbor, Ml

DACW35-02-C -#t#
Grand Haven Area Office

PREPARATORY INSPECTION WORKSHEET

12 Jul 2002

DEFINABLE FEATURE OF WORK : Site Cast Concrete

E. REVIEW CONTRACT DRAWINGS AND SPECIFICATIONS -

DRAWING / SPEC. NO

COMMENTS / CONFLICTS

pODOPE

F. REPETITIVE DEFICIENCIES FOUND ON PREVIOUS PROJECTS -

e N

G. INSPECTION CHECKS -

SN S

H. JOB SITE SAFETY -

SN S

l. QUALITY ASSURANCE EVALUATION NOTES -

pODPE

DISCUSSED
Yes/ No/ NA

DISCUSSED
Yes/ No/ NA

IN COMPLIANCE
Yes/ No/ NA

IN COMPLIANCE
Yes/ No/ NA

DISCUSSED
Yes/ No/ NA

Page 2 of 2




REPORT NUMBER
CONTRACTORS QUALITY CONTROL REPORT (QCR) 92 Page 1 of 2
DAILY LOG OF CONSTRUCTION - CIVIL DATE
22 Jun 2001 - Friday
PROJECT CONTRACT NUMBER
North & South Pier Repair, Baloney Harbor, M1 DACW35-02-C-###  NA
CONTRACTOR WEATHER

Weather Caused No Delay

ABC Company, Inc. 555 Imagination Road, Fantasy, M| 49494 . . )
Temperature Min 80 °F, Max 63 °F; 0.01 IN Precipitation; 10 MPH Wind

QC NARRATIVES

Activities in Progress:
Set and drove 24 sheets of SSP

Installing Miscellaneous Steel Waler sections c/s 4+00W to 4+50W
123 Tons of Fill stone placed between existing structure and req'd SSP wall from c/s 6+25 W to 6+75W.

Safety Inspection / Safety Meetings:
Weekly Safety Meeting held today - Use of PPE - Hrad hats & Work Vests

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

A preparatory inspection was held today for the following feature:
Miscellaneous Steel & Handrail

An initial inspection was held today for the following feature:
Miscellaneous Steel & Handrail

ACTIVITY START/FINISH
The following activity was started today:
Activity No Description

2001 Furnish & Place Fill Stone - 1st 18,000 Tons

No activities were finished today

QC REQUIREMENTS
The following 4 QC requirements were completed today:

Requirement No  Type Description Results
CT-00001 QC Testing Check Plumbness of piles during driving Completed
CT-00002 QC Testing Check horizontal placement of piling (Check for Pile-Walk) Completed
CT-00003 QC Testing Check vibratory hammer driving rate for SSP - 12"/minute is the minimum rate. If  Completed
exceeded, switch to Impact hammer.
CT-00004 QC Testing Video Tape Interlocks of piling after driving SSP Completed
QA/QC PUNCH LIST (Describe QC Punch List items issued, Report QC and QA Punch List items corrected)
The following QC Punch List item was issued today:
ltem No Location Description
QC-00001 4+25W Cut-off sheets to finish grade from 4+00W to 4+50W

No Punch List items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

No contractors had their first or last day on site today

LABOR HOURS

The following labor hours were Reported today: Number of Hours
Employer Labor Classification Employees Worked
IRONWORKER 3.0 10.0

PILE DRIVING SETTER 2.0 10.0




REPORT NUMBER
CONTRACTORS QUALITY CONTROL REPORT (QCR) 92 Page 2 of 2

DAILY LOG OF CONSTRUCTION - CIVIL DATE
22 Jun 2001 - Friday

CONTRACT NUMBER

PROJECT ) !
North & South Pier Repair, Baloney Harbor, M|
° . ® 4 DACW35-02-C-#it

ABC Company, Inc. PILE DRIVER OPERATOR 1.0 10.0
Total hours worked to date: 30.0 Total 6.0 30.0
EQUIPMENT HOURS

The following equipment hours were Reported today: Standby Operating
Equipment ID Description Hours Hours

00000002 Vibratory Hammer 0.0 10.0

00000003 Arc Welder 0.0 8.0

00000004 Crane - 100' Boom 0.0 10.0

Total 0.0 28.0

Total operating hours to date: 28.0

ACCIDENT REPORTING  (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION  On behalf of the contractor, | certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE




TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR

DATE

TRANSMITTAL NO.

MANUFACTURER'S CERTIFICATES OF COMPLIANCE 06/06/2002 02486-37.2
(Read instructions on the reverse side prior to initiating this form)
SECTION | - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: Grand Haven Area Office CONTRACT NO. CHECK ONE:

307 South Harbor Street
P. O. Box 629
Grand Haven, Ml 49417

FROM:  ABC Company, Inc
555 Imagination Park Road

Fantasy, M| 49494

DACW35-02-C-H#### NA

[] THIS IS A NEW TRANSMITTAL

[X] THIS IS A RESUBMITTAL OF
TRANSMITTAI02486-37.1

SPECIFICATION SEC. NO. (Cover only one section with each

PROJECT TITLE AND LOCATION

CHECK ONE: THIS TRANSMITTAL IS

transmittal) 02486 FOR FlIo[] GOV'T. APPROVAL
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. NO. CONTRACT REFERENCE FOR VARIATION FOR
NO. (Type size, model number/etc.) CAT., CURVE OF DOCUMENT CONTRACTOR (See CE
DRAWING OR COPIES SPEC CRATING USE CODE Instruction USE
BROCHURE NO. : No. 6) CODE
(See instruction no. 8) PARA.NO. [ SHEET NO.
a c. d. e. f. g. h. i
12 Production Test Results DATA 3 [3.234 F
REMARKS | certify that the above submitted items have been reviewed

stated.

in detail and are correct and in the strict conformance with the
contract drawings and specifications except as otherwise

NAME AND SIGNATURE OF CONTRACTOR

SECTION Il - APPROVAL ACTION

ENCLOSURES RETURNED (List by item No.)

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

DATE

ENG FORM 4025-R, MAR 95

(ER 415-1-10)

EDITION OF SEP 93 IS OBSOLETE.

SHEET10F1

(Proponent: CEMP-CE)



CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
EMERGENCY SHORELINE PROTECTION - SECTION 14 - MOSEL

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\V2 T E R | E o) DATE FWD o) MAILED
| T C A C N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
01025 |SD-01 Preconstruction Submittals
Weight Certificates
01100 |SD-01 Preconstruction Submittals
Accident Prevention Plan 1.18.1
Payrolls and Basic Records 1.18.2
Progress Chart 1.18.3 |G AOF

Non-listed, Non-Commercially 2.1.1 G ECD
Active Stone or Material Source

Notice to Mariners 1.5

Buoy Relocation Position

Utility Locating Plan 1.7 G AOF

Utility Location Findings 1.7 G AOF

Traffic Control Plan 1.13 G AOF

Survey Note Format 1.15.2 |G ECD
SD-07 Certificates

As-Built Technician's 2.2

Qualifications
As-built Drawings 2.2 G AOF
Survey Information 1.15.2

01101 |SD-01 Preconstruction Submittals
Additional Property Agreements  |1.2.2 G RED
01130 |SD-01 Preconstruction Submittals

Environmental Protection Plan 1.5 G AOF
01451 |SD-01 Preconstruction Submittals
Quality Control Plan 3.2 G AOF

Preparatory Inspection Checklist ]3.6.1

SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 4 PAGES



CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
EMERGENCY SHORELINE PROTECTION - SECTION 14 - MOSEL

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
\Y] T E R | E 0 DATE FWD o) MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
@|e] © () ©) ® @ (h) 0} 0] k) 0} (m) m (@] ® @ "
01451 Initial Inspection Checklist 3.6.2
Daily Inspection Reports 3.9
CQC System Manager 3.4.2 G AOF
CQC System Manager 3.4.2 G AOF
01580 |SD-02 Shop Drawings
Sign Layouts 2.1.2.1 |G AOF

02139 |SD-01 Preconstruction Submittals
Construction Equipment
Work Plan G AOF
SD-11 Closeout Submittals
Check Survey Records
02373 |SD-01 Preconstruction Submittals
Thread 2.1.2 G AOF
Manufacturing Quality Control G AOF
Manual Sampling and Testing
SD-04 Samples
Quality Assurance Samples and  |3.1 G AOF
Tests
SD-07 Certificates
Geotextile 2.1.1 G AOF
02486 |SD-01 Preconstruction Submittals
Changes to Existing Condition G AOF.
(Check Surveys)
Displacement Gauge Installation G AOF.
Data
Gauging Table Data

SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 4 PAGES



CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
EMERGENCY SHORELINE PROTECTION - SECTION 14 - MOSEL
CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
G SCHEDULE DATES ACTION
o
v
T c T
R L
A A O
AlN S R A A
c| s S c c
T ™ s P I A T T
I I P A F o/ I I
vi|T E R I E o DATE FWD o MAILED
I T (o} A (o} N TO APPR N TO
T|A G# A R AUTH/ CONTR/
Y | L s R T E c c
E DESCRIPTION A Y, IAPPROVAL|MATERIAL| o DATE |DATE RCD |DATE FWD |DATE RCD| o DATE |DATE RCD
NN c p o w NEEDED | NEEDED | p OF FROM |TO OTHER |FROM OTH| p OF FRM APPR
ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
02486 | Equipment Data
Stone Source G AOF
Alternate Stone Source Data G ECD
Redesign Data G ECD
Stone Production Testing Plan G ECD
Stone Material Control (SMC) G ECD
Plan
Revision of SMC Plan or 1.5 G ECD
Inspection Staffing
Bilk Specific Gravity of Stone G ECD
SD-07 Certificates
Weigh Scale Certification G AOF
Certified Weight Scale Tickets
SMC Field Supervisor 1.6 G ECD
Qualifications
SD-06 Test Reports
Specific Gravity of Stone
Check Survey Data
SMC Reports 1.7
02540 |SD-02 Shop Drawings
Shop Drawings G EDC
Detailed Descriptive Drawings G EDC
As-Built Drawings G EDC
SD-08 Manufacturer’s Instructions
Material Safety and Data Sheets G EDC
(MSDS)

SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 3 OF 4 PAGES



CONTRACT NO.

SUBMITTAL REGISTER

TITLE AND LOCATION CONTRACTOR
EMERGENCY SHORELINE PROTECTION - SECTION 14 - MOSEL

CONTRACTOR: CONTRACTOR APPROVING AUTHORITY
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ol o T ITEM SUBMITTED H N R SUBMIT BY BY g | AcTioN | coNTR |REVIEWER|REVIEWER| E | ACTION AUTH REMARKS
(@) | (b) (c) (d) (e) (f) (9) (h) (i) () (k) 0} (m) (n) (0) (p) (a) (r)
02540 |SD-01 Preconstruction Submittals
Schedule G EDC
HDD WORK PLAN G EDC
Accident Prevention Plan G AOF
Protection of Existing Utilities G EDC
SD-07 Certificates
QUALIFICATIONS 1.5 G ED
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TRANSMITTAL OF SHOP DRWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR DATE TRANSMITTAL NO.
MANUFACTURER'S CERTIFICATES OF COMPLIANCE
(Read instructions on the reverse side prior to initiating this form)
SECTION | — REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO: FROM: CONTRACT NO: CHECK ONE:
H THISISA NEW TRANSMITTAL
THISISA RESUBMITTAL OF
TRANSMITTAL
SPECIFICATION SEC. NO (Cover only one section with each PROJECT TITLE AND LOCATION
transmittal)
ITEM DISCRIPTION OF ITEMS SUBMITTED MFG OR CONTR. NO. CONTRACT REFERENCE FOR VARIATION FOR
NO. (Type size, model number/etc.) CAT., CURVE OF DOCUMENT CONTRACTOR (see CE
DRAWING OR COPIES SPEC. DRAWING USE CODE Instruction USE
BROCHURE NO. PARA. NO. SHEET NO. No. 6) CODE
(See instruction no. 8)
a C. d. €. f. g h i.
b.
REMARKS | certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as otherwise stated.
NAME AND SIGNATURE OF CONTRACTOR
SECTION Il — APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE, AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025, MAY 91 (ER 415-1-10) EDITION OF AUG 89 ISOBSOLETE. SHEET
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INSTRUCTIONS

1. Section | will beinitiated by the Contractor in the required number of copies.
2. Each transmittal shall be numbered consecutively in the space provided for “ Transmittal No.”. This number, in addition to the contract number, will form a serial
number for identifying each submittal. For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.
3. The*"ltem No.” will be the same “Item No.” asindicated on ENG FORM 4288 for each entry on this form.
4. Submittals requiring expeditious handling will be submitted on a separate form.
5.  Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the “Variation” column when a submittal is not in accordance with the plans and specification -- also, a written statement to that effect shall
be included in the space provided for “Remarks’.

7. Form isself-transmittal, letter of transmittal is not required.
8. When asample of material or Manufacturer’s Certificate of Compliance is transmitted, indicate “ Sample’ or “ Certificate” in column ¢, Section I.
9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted. In

addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor. The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A -- Approved as submitted. E -- Disapproved (see attached)

B -- Approved, except as noted on drawings. F -- Receipt acknowledged

C -- Approved, except as noted on drawings FX -- Receipt acknowledged, does not comply
Refer to attached sheet resubmission required. asnoted with contract requirements

D -- Will bereturned by separate correspondence. G -- Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG Form 4025 * U.S. Government Printing Office: 1991
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State Of Wisconsin
DIVlSION_OF HEARINGS AND APPEALS

In the Matter of Sheboygan County Highway
Department for a Permit to Grade More Than Case No. 3-SE-02-60-200SH
10,000 Square Feet on the Bank of Lake Michigan ] ‘

Located in the Town of Mosel, Sheboygan County,
Wisconsin '

FINDINGS OF FACT, CONCLUSIONS OF LAW AND PERMIT

_ Mr. Roger Laning, Commissioner of the Sheboygan County Highway Department, 1211
North 23" Street, Sheboygan, Wisconsin, 53081, has applied to the Department of Natural
Resources for a permit to grade more than 10,000 square feet on the bank of Lake Michigan and
place a rock revetment at the toe of the slope. The proposed project would involve cutting and

- filling along 500 feet of shoreline, installation of a drainage system to direct water down the
slope, and placement of a large rock revetment at the base to stabilize the slope so that Highway
LS will not be in danger of collapse. The proposed project has been designed by the US Army
Corps of Engineers and would be partially funded by that agency. The County has not made a
final determination on whether to proceed with the proposed project and no work will be done at
this site until approval is obtained from affected landowners. The proposed project is located in
SE %, SW %4, S10, T16N, R23E, Town of Mosel, Sheboygan County, along Highway LS.

The Department of Natural Resources issued Notice of Proposed Grading and Revetment
which stated that unless written objection was made within 30 days of publication of the Notice,
the Department may issue a decision without a hearing. Timely objections were received. On
October 29, 2003, the Department filed a Request for Hearing with the Division of Hearings and
Appeals. :

Pursuant to due notice hearing was held on November 25, 2003, at Sheboygan,
Wisconsin, Jeffrey D. Boldt, administrative law judge presiding.

In accordance with Wis. Stat. §§ 227.47 and 227.53(1)(c), the PARTIES to this
* proceeding are certified as follows:

- Sheboygan County Highway Department, by
~ :Rogcr Laning, Highway Commissioner

1211 North 23™ Street
Sheboygan, WI 53081

iaabiagn it B i ik B A i ek
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Jerald Holub, County Board Supervisor
W711 Orchard Beach Drive
Sheboygan, WI 53083

Department of Natural Resources, by

Kathi Kramase, Water Management Specialist
P. O. Box 408
Plymouth, WI 53073

Lynn Lindorfer
N8982 County Road LS
Sheboygan, W1 53083

Jeff Rochon and Mickey Judkins
58677 State Road 37
Eau Claire, W1 54703

FINDINGS OF FACT

1. Mr. Roger Laning, Commissioner of the Sheboygan County Highway
Department, 1211 North 23" Street, Sheboygan, Wisconsin, 53081, completed filing an
application with the Department for a permit under Wis. Stat. §§ 30.12 and 30.19, to grade more
than 10,000 square feet on the bank of Lake Michigan and place a rock revetment on the bed of
Lake Michigan, Town of Mosel, Sheboygan County. The Department and the applicant have
fulfilled all procedural requirements of Wis. Stat. §§ 30.12 and 30.02. -

2. - The co-applicants own real property located in the SE % of the SW % in Section
10, Township 16 North, Range 23 East, Sheboygan County. The above-described property abuts
Lake Michigan which is navigable in fact at the project site.

3. The County does not own riparian frontage, but holds an easement for the public
roadway. The neighboring riparians, Robert and Lynn Lindorfer and Walter and Verna Schelk,
have signed off on the project as co-applicants. (Ex. 1)

4. The applicant proposes to construct a rock revetment and to grade along the bank
of Lake Michigan to stabilize the bank and prevent the collapse of County Highway LS. The
project would cover an area of approximately 500 feet of frontage. The bank will be re-graded to
a slope of approximately 2 to 1. Large field armor stone will be placed along this 500-foot area,
roughly one third of the way up the bank. Further, drainage tiles will be placed to redirect and
control both run off and groundwater, which at present undercut bank stability. The HDPE pipe
will be installed using horizontal directional drilling. Large rock revetment will be over
geotextile fabric at the toe of the slope. To prevent flanking, the end 11 feet of the north and
south edges of the protection shall be tied into the existing bank.
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5. The purpose is to ensure the future safety and stability of County Highway LS.
The U.S. Army Corps of Engineers (USACOE) has designed the project and provided significant
funding. County Highway “LS” is an important and scenic link between Sheboygan and
Manitowoc Counties, particularly the area along the Lake Michigan Shoreline from the City of
Sheboygan to the Village of Cleveland and on to the City of Manitowoc. The roadway area that
is most threatened is located approximately 5 miles north of the City of Sheboygan, immediately
north of the PGA golf course known as “Whistling Straits.” There was a slough-off of
approximately 300 feet, which has slumped the bank within 6 to 9 feet of the existing roadway.
The project has qualified as a safety “Emergency Shoreline Protection” project eligible for
USACOE funding. (Ex. 2)

6. The County has explored the option of relocating the roadway, but has chosen to
stabilize the bank due to concerns relating to cost, the breaking up of farmland, and the impact
on existing residences located on the west side of the roadway facing Lake Michigan. (Laning)
These residents would be required to change their access to their back yards, impacting wells,
septic systems and property values. (Ex.2) As aresult of these considerations, “local officials
prefer to rule out the roadway relocation options.” The County has closed the road to truck
traffic, has reduced the speed limit to 45 mph, and has imposed weight restrictions that allows for
only one bus on the road at a time. (Ex.-2)

Other reputable consultants have previously argued in favor of road relocation. (Ex. 47)
The objectors argte in part that a large area of the roadway is ultimately threatened by erosion.
However, the instant permit proceeding is not about which option is the best course, but solely
whether the propesed project meets the requirements for the grading and riprap permits.

7. The only objections to the proposed project have been made by the neighboring
riparians, Jeff Rochon and Mickey Judkins (the objectors). The objectors are concerned that the
proposed project will have an impact upon the stability of the bank in front of their property.
The project area approximates property boundaries and the project does not extend as far south
as the Rochon-Judkins’ property. Littoral transport patterns move sand from north to south, so
the greatest impact would be expected south of the project area. However, all of the expert
testimony indicates that there will be minimal impacts, if any, to the Rochon-Judkins riparian
area.

The USACOE authorized a 22-page report prepared by W. F. Baird and Ass. Coastal
Engineers, Ltd., directly addressing this issue. (Ex. 9) Reductions in sand volume in theory
could lead to bluff recession. The report concluded as follows: :
. If the revetment is constructed, the resulting deficit in said and gravel may result

in an equivalent volume reduction for the fillet beaches adjacent to the Whistling
Straits Golf Course and further to the south. However, even if these reductions in
beach volume are only limited to the four pocket beaches north of the Camp
Haven revetment and the ‘50 years of cumulative losses are assumed to occur
immediately following the construction of the revetment, only very minor impacts
on local recession rates are predicted with the COSMOS model. For example, for
a 38-year simulation, bluff rece_:_ssim} only increased 1.8%
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Locally there is the potential for flanking erosion adjacent to the two terminus
points of the revetment. An example of this process was presented for the
conditions immediately north of the Camp Haven revetment between 1961 and
1992. This potential impact can be addressed with the termination details on the
construction drawings. (Id.)

Mr. Ross of the USACOE concluded that Rochon-Judkins would not notice such
- a slight reduction.

Further, the potential for flanking erosion has been addressed in the final design
plans by means of designing the structure {0 be turned and tied into the bank. (Ross)

8.  The objectors argued that there would be likely detrimental cumulative
impacts to their riparian frontage as a result of this project because of existing impacts
associated with construction of Whistling Straits Golf Course. However, Mr. Ross of the
USACOE provided unrebutted expert testimony that the study considered the impacts
from Whistling Straits in reaching its conclusion that there would be no detrimental
impact upon the Rochon-Judkins property. (Ex. 14) The County should consider
allowing the Rochon-Judkins to put in a drain tile in conjunction with this project.
However, any such effort is voluntary on behalf of the County, as the record does not
support requiring such a condition in the permit in the absence of expert testimony on
behalf of the objectors.

9. The proposed project will impact .16 acres of wetlands. The parties
stipulated that there would be no detrimental impact to wetlands from the proposed
project and that the project met the requirements of NR 103 and 259.

10.  The proposed structure will not materially obstruct existing navigation on Lake
Michigan and will not be detrimental to the public interest upon compliance with the conditions
of thi§ permit. :

11.  The applicant is financially capable of constructing, maintaining, monitoring or.
removing the structure if it should be found in the public interest to do so.

12.  The proposed structure will not reduce the effective flood flow capacity of Lake
Michigan upon compliance with the conditions in the permit. '

13.  The proposed structure will not adversely affect water quality nor will it increase
water pollution in Lake Michigan. The structure will not cause environmental pollution as
defined in Wis. Stat. § 299.01(4) if the structure is built and maintained in accordance with this
permit.

14.  The proposed project will not injure.pﬁblic rights in fish or wildlife habitat values.
(Kramasz) There is minimal fish habitat in the near shore area. The project will not have a
~ detrimental impact upon wildlife, principally migratory birds, making use of the area. (Id.)
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15.  The proposed project will not have a detrimental impact on public access to the
Lake Michigan shoreline. The project is designed to allow as much access as is consistent with
the project purpose of stabilizing the bank in the project area. Any minimal impacts on public
access from placement of the armor stone are insignificant when balanced against the dangers
that collapse of the bank and roadway poses both to users of the highway and users of Lake
Michigan. _

16.  The Department of Natural Resources has complied with the procedural
requirements of Wis. Stat. § 1.11, and Wis. Admin. Code ch. NR 150, regarding assessment of
environmental impact.

DISCUSSION

Given their proximity to the proposed project area and their concemn relating to previous
shoreline protection projects, the objector’s concerns are reasonable. However, a clear
preponderance of the credible evidence, including all of the expert testimony, establishes that the
applicants have carried their burden of proof as to both permits.

: The applicants have carried their burden of proof in demonstrating that the proposed
project will meet the standards of Wis. Stat. §§ 30. 12(3) and 30.19(4). There is no question that
the proposed riprap and revetment are needed “for the purpose of protecting the bank and
adjacent land from erosion” within the meaning of Wis. Stat. § 30.12(3). The bank has
sloughed-off, within 6 to 9 feet of the county roadway. This represents an urgent threat to public
safety.

Further, the County and USACOE provided unrebutted expert testimony that the
proposed grading “will not cause environmental pollution . . . and will result in no material
injury to the rights of any neighboring riparian owners,” so long as the project is undertaken
according to the permit conditions below. The project is designed to prevent exactly the type of
“flanking” which the objectors are most concerned about. (Ross)

As a courtesy to the Rochon-Judkins’s, the County should consider allowing them an
opportunity to tie into the drain tile piping if they so request within 21 days of the issuance of the
permit. Because the record does not reflect that this is necessary to prevent damage to the '
neighboring property, this suggestion is made voluntary for the County, both in terms of design
and as to cost. :

CONCLUSIONS OF LAW
1. The Division of Heaﬁngs and Appeals has authority under Wis. Stat. §§ 30.12 and
227.43(1)(b), and in accordance with the foregoing Findings of Fact, to issue a permit for the

construction and maintenance of said structure subject to the conditions specified.

2. The co-applicants are riparian owners within the meaning of Wis. Stat. § 30.12.
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3. The proposed facility described in the Findings of Fact constitutes riprap placed
on the bed and bank of navigable waters for “the purpose of protecting the bank and adjacent
land from erosion” within the meaning of Wis. Stat. § 30.12(3).

4, The proposed grading will not injure public rights or interest in Lake Michigan
and will not cause environmental pollution as defined in Wis. Stat. § 299.01(4), and will result in
no material injury to the rights of any neighboring riparian owners, so long as the project is
undertaken in accordance with the permit conditions set forth below. The project as proposed
conforms to the requirements of laws for the platting of land and for sanitation and meets the
standards for issuance of a grading permit set forth in Wis. Stat. § 30.19(4).

5. The parties stipulated that the project would meet all applicable standards relating
to wetlands as set forth in Wis. Admin. Code § NR 103 and NR 299.

6. The project is a type III action under Wis. Admin. Code NR 150.03(8)()4. Type
I actions do not require the preparation of a formal environmental impact assessment.

PERMIT

AND. THERE HEREBY DOES ISSUE AND IS GRANTED to the permittee, a permit
under Wis. Stat. §§ 30.12 and 30.19, for the construction of a structure as described in the
foregoing Findings of Fact, subject, however, to the conditions that:

1. The authority herein granted can be amended or rescinded if the structure
becomes a material obstruction to navigation or becomes detrimental to the public interest.

2. The permittee shall waive any objection to the free and unlimited inspection of
the premises, site or facility at any time by any employee of the Department of Natural
Resources for the purpose of investigating the construction, operation and maintenance of the
project. :

3. The permittee shall obtain any necessary authorit=y needed under local zoning
ordinances and from the U.S. Army Corps of Engineers.

4. The permittee shall submit a re-vegetation plan acceptable to the DNR prior to
undertaking project construction. Final site stabilization requires the re-establishment of native
vegetation and must not contain any exotic species.

5. The permittee must notify Kathi Kramasz at phonie 920-892-8756 before starting
construction and again not more than 5 days after the project is complete.

6. The permittee must complete the project as described on or before December [,
2004. If the permittee will not complete the project by this date, the permittee must submit a
written request for an extension prior to the expiration date of the permit. The permittee’s
request must identify the requested extension date and the reason for the extension. A permit
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extension may be granted, for good cause, by the Department. The permittee may not begin or
continue construction after the original permit expiration date unless the Department grants a
new permit or permit extension in writing.

7. This permit does not authorize any work other than what the permitiee
specifically described in their application and plans, and as modified by the conditions of this
permit. If the permittee wishes to alter the project or permit conditions, the permittee must first
obtain written approval of the Department.

8. The Department may modify or revoke this permit if the project is not completed
according to the terms of the permit, or if the Department determines the activity is detrimental
to the public interest. ‘

9. The permittee must post a copy of this permit at a conspicuous location on the
project site, visible from the waterway, for at least five days prior to construction; and remaining
at least five days after construction. The permittee must also have a copy of the permit and
approved plan available at the project site at all times until the project is complete.

10.  The permittee’s acceptance of this permit and efforts to begin work on this project
signify that they have read, understood and agreed to follow all conditions of this permit.

11.  The permittee must submit a series of photographs to the Department, within two
weeks of completion of work on the site. The photographs must be taken from different vantage
points and depict all work authorized by this permit. :

12.  The permittee, or any agent, and any involved contractors or consultants may be
considered a party to the violdtion pursuant to Wis. Stat. § 30.292 for any violations of Wis. Stat.
ch. 30 or this permit.

13.  Construction shall be accomptlished in such a manner as to minimize erosion and
 siltation into surface waters. Erosion control measures such as silt fence and straw bales must
meet or exceed the standards in the Wisconsin Construction Site Best Management Practices
Handbook.

14.  The permittee must submit a detailed plan for the project at least 2 weeks prior to
beginning construction. This plan must include the site specific construction sequence, details
on the location of the access drive and how it will be constructed, information on where any fill
material will be hauled from, a detailed revegetation plan that includes natural/native plantings
that are conducive the slope stability, a detailed maintenance plan with information as to
responsible parties, and a detailed erosion control plan specific to this site.

15.  The contractor, the county, and any other necessary parties must meet with the
DNR for a preconstruction meeting at least one week prior to work beginning.

16. After the site is 80% stabilized, or prior to at the direction of the Department, all
temporary erosion control measures must be removed and disposed of properly. Any remaining
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temporary erosion control devices after this point constitute littering and may be enforced as
determined necessary by the department.

17.  Any area where topsoil is exposed during construction must be immediately
seeded and mulched or riprapped to prevent soil from being eroded and washed into the
waterway. :

18.  Appropriate erosion control measures must be in-place and effective during every
phase of this project. Erosion control measures such as silt fence and straw bales must meet or
exceed the standards in the Wisconsin Construction Site Best Management Practices Handbook.

19.  Erosion control measures must be in place at the end of each working day.
Erosion control measures must be inspected, and any necessary repairs or maintenance
performed, after every rainfall exceeding Y2 inch and at Jeast once per week.

.~

20.  No portion of the band or upland which is altered 6r disturbed and, as a result,
unstable may remain unprotected for more than 7 days.

21. Site stabilization between October 1 and April 15 requires sodding or seeding and
mulching (with a non-toxic tackifier).

22.  The bank slopes must be no steeper than 2 feet horizontal to one-foot vertical after
construction.

23.  The permittee must not deposit or store ﬁny of the graded materials in any wetland
or below the ordinary high water mark of any waterway. All graded materials must be placed
out of the floodway of any stream. :

24. The permittee must not operate any construction equipment below the ordinary
high water mark of any waterway. If the contractor plans to operate on the beach the permittee
must submit written notification of the type of equipment, the length of beach that will be
traversed, and the length of distance that will be traversed. The permittee must include an
emergency fuel clean up plan with this submittal and the Department must issue a permit
amendment prior to any vehicle operation below the OHWM.

25.  The permittee must supply a copy of this permi‘i to every contractor associated
with this project.

26. A filter cloth, or a gravel filter layer, must be placed under the riprap to extend the
life of the structure and to reduce maintenance costs.

27.  The project must be constructed in such a manner as to prevent upland soil losses
and sediment deposition into surface waters.
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28.  The revetment wall must be constructed to conform as nearly as possible to the
existing shoreline contours. Ends of the wall must be protected with a layer of rock tied into the
bank to prevent flanking of the wall.

29.  The revetment must be tied back into the neighboring properties to prevent
flanking. : _ '

30.  No other portion of any wetland may be disturbed beyond the 500° area
designated in the plans.

31.  The lakeward encroachment below the OHWM is limited to that needed to obtain
a stable slope from the edge of the highway and moust not exceed that shown on the plans.

32.  If the revetment obstructs legal use of the lakeshjs _by the publi_c due to water

_depth, slopes, etc. the property owners must allow passage over the revetment.

33. Any fill used for this project must be soil matefial as indicated in the project’
specifications and cannot be concrete, demolition debris, etc.

34.  No further dumping of material over the bluff is to be done.

35. Once an access road is established, the revetment must be constructed from the
bottom up. The toe stones must be keyed in as described in the plans.

36.  The permittee is responsible for ensuring the safety of motorists on the road,
neighbors, and construction vehicles that are involved with this project. '

Dated at Madison, Wisconsin on December 18, 2003.

STATE OF WISCONSIN

DIVISION OF HEARINGS AND APPEALS
5005 University Avenue, Suite 201

Madison, Wisconsin 33705

Telephone:  (608) 266-7709

FAX: © (608) 264-9885

By: %’)’ b“ M‘t‘ht&s
N\ effrey D.iBoldt
Administrative Law Judge

GADOCS\GENDECISIOMSHERCOHWY.JDB.DOC
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 NOTICE

Set out below is a list of alternative methods available to persons who may desire to obtain review of the
attached decision of the Administrative Law Judge. This notice is provided to insure compliance with sec. 227.48,
Stats., and sets out the rights of any party to this proceeding to petition for rehearing and administrative or judicial
review of an adverse decision.

1. Any party to this proceeding adversely affected by the decision attached hereto has the right within twenty
(20) days after entry of the decision, to petition the secretary of the Department of Natural Resources for review of
the decision as provided by Wisconsin' Administrative Code NR 2.20. A petition for review under this section is not
a prerequisite for judicial review under secs. 227.52 and 227.53, Stats.

2. Any person aggrieved by the attached order may within twenty (20) days after service. of such order or
decision file with the Department of Natural Resources a written petition for rehearing pursuant to sec. 227.49, Stats.

.Rehearing may only be granted for those reasons set out in sec. 227.49(3), Stats. A petition under this section is not
a prerequisite for judicial review under secs. 227.52 and 227.53, Stats. '

3. Any person aggrieved by the attached decision which adversely affects the substantial interests of such
person by action or inaction, affirmative or negative in form is entitled to judicial review by filing a petition therefor
in accordance with the provisions of sec. 227.52 and 227.53, Stats. Said petition must be filed within thirty (30}
days after service of the agency decision sought to be reviewed. If a rehearing is requested as noted in paragraph (2)
above, any party seeking judicial review shall serve and file a petition for review within thirty (30} days after service
of the order disposing of the rehearing application or within thirty (30) days after final disposition by operation of
law. Since the decision of the Administrative Law Judge in the attached order is by law a decision of the
Department of Natural Resources, any petition for judicial review shall name the Department of Natural Resources
as the respondent. Persons desiring to file for judicial review are advised to closely examirne all provisions of secs.
227.52 and 227.53, Stats., to insure strict compliance with all its requirements.
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General Decision Number: WI030019 06/25/2004 WI19

Superseded General Decision Number: WI020019
State: Wisconsin

Construction Types: Heavy

Counties: Wisconsin Statewide.

HEAVY CONSTRUCTION PROJECTS (Excluding Tunnel, Sewer, and Water
Lines), AND HOPPER DREDGE PROJECTS

Modification Number Publication Date
0 06/13/2003
1 03/12/2004
2 04/16/2004
3 06/25/2004

* BOIL0O107-001 01/01/2004

Rates Fringes
Boilermaker
Boilermaker.. ... .. .......... $ 27.64 14.52
Small Boiler Repair (under
25,000 Ibs/hr) ... . ... .._. $ 22.11 10.45

BRWI0001-002 06/01/2002

CRAWFORD, JACKSON, JUNEAU, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes
BRWI0002-002 06/01/2002
ASHLAND, BAYFIELD, DOUGLAS, AND IRON COUNTIES
Rates Fringes
BRWI0003-002 06/01/2002
BROWN, DOOR, FLORENCE, KEWAUNEE, MARINETTE, AND OCONTO COUNTIES
Rates Fringes
BRWI0004-002 06/01/2002
KENOSHA, RACINE, AND WALWORTH COUNTIES

BRWI0006-002 06/01/2002

ADAMS, CLARK, FOREST, LANGLADE, LINCOLN, MARATHON, MENOMINEE,
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ONEIDA, PORTAGE, PRICE, TAYLOR, VILAS AND WOOD COUNTIES

Rates Fringes
BRWI0007-002 06/01/2002
GREEN, LAFAYETTE, AND ROCK COUNTIES

BRWI10008-002 06/01/2002

MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES
Rates Fringes

BRWI10009-001 06/01/2002

GREEN LAKE, MARQUETTE, OUTAGAMIE, SHAWANO, WAUPACA, WASHARA,
AND WINNEBAGO COUNTIES

Rates Fringes
BRWI0011-002 06/01/2002
CALUMET, FOND DU LAC, MANITOWOC, AND SHEBOYGAN COUNTIES
Rates Fringes
BRWI0013-002 06/01/2002
DANE, GRANT, I0OWA, AND RICHLAND COUNTIES

BRWI0019-002 06/01/2002

BARRON, BUFFALO, BURNETT, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN,
PIERCE, POLK, RUSK, ST. CROIX, SAWYER AND WASHBURN COUNTIES

Rates Fringes
Bricklayer.... .. ... ... ......... $ 23.83 9.65
BRWIOO21-002 06/01/2002
DODGE AND JEFFERSON COUNTIES
Rates Fringes
Bricklayer.... .. ... ... ......... $ 25.89 9.28
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BRWI0034-002 06/01/2002

COLUMBIA AND SAUK COUNTIES
Rates Fringes
* CARP0O087-001 05/01/2004

BURNETT (W. of Hwy 48), PIERCE (W. of Hwy 29), POLK (W. of Hwys
35, 48 & 65), AND ST. CROIX (W. of Hwy 65) COUNTIES

Rates Fringes
Carpenter & Piledrivermen...... $ 24.41 9.91
CARPO161-004 06/01/2002
KENOSHA COUNTY
Rates Fringes
Carpenter. ... ... .o iaaaaaan $ 24.71 9.51
CARPO161-005 06/01/2002
RACINE COUNTY
Rates Fringes
Carpenter. ... ... .o iaaaaaan $ 24.71 9.51

CARP0252-002 06/01/2002

ADAMS, ASHLAND, BARRON, BAYFIELD (Eastern 2/3), BROWN, BUFFALO,
BURNETT (E. of Hwy 48), CALUMET, CHIPPEWA, CLARK, COLUMBIA,
CRAWFORD, DANE, DODGE, DOOR, DUNN, EAU CLAIRE, FLORENCE (except
area bordering Michigan State Line), FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, I0OWA, IRON, JACKSON, JEFFERSON,
JUNEAU, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE (except N.E. corner), MARQUETTE,
MENOMINEE, MONROE, OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE (E.
of Hwys 29 & 65), POLK (E. of Hwys 35, 48 & 65), PORTAGE,
PRICE, RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN,
ST CROIX (E. of Hwy 65), TAYLOR, TREMPEALEAU, VERNON, VILAS,
WALWORTH, WASHBURN, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

Rates Fringes
Carpenter....... ... ocaaaaa. $ 23.19 8.88
Millwright. .. ... . ... . ... ....... $ 24.84 8.88
Piledriverman. .. ... __._.._._.._..... $ 23.69 8.88

CARP0264-003 06/01/2002
MILWAUKEE, OZAUKEE, WAUKESHA, AND WASHINGTON COUNTIES

Rates Fringes

* CARP0361-004 05/01/2004
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BAYFIELD (Western 1/3) AND DOUGLAS COUNTIES

Rates Fringes
Carpenter....... ... ooaaaan-. $ 26.12 10.75
CARP1146-003 06/01/2001
MARINETTE COUNTY (Northeast part)
Rates Fringes
Carpenter....... ... ooaaaaa-. $ 22.61 7.97
Millwright. .. ... ... .. ... ....... $ 24.16 7.97
Piledriverman...... ... .. ....... $ 23.11 7.97

CARP1510-006 05/01/2003
FLORENCE COUNTY (Area bordering Michigan)

Rates Fringes
Carpenter....... .. .o ooaonn $ 22.97 8.20
Millwright. ... .. .. .. ... ....... $ 26.59 8.42
Piledriverman.................. $ 23.17 8.20
CARP2337-001 06/01/2002
Rates Fringes
Piledriverman
Zone A. .. $ 25.05 12.17
Zone B. ... ... $ 22.27 12.17
Zone Coo oot $ 22.57 11.77
Zone Do $ 23.87 10.62
Zone E. ..o $ 23.87 10.62

ZONE DEFINITIONS

ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON COUNTIES
ZONE B: KENOSHA COUNTY

ZONE C: RACINE COUNTY (East of Hwy 75)

ZONE D: JEFFERSON (South of 1-94), RACINE (West of Hwy 75),
and WALWORTH COUNTIES

ZONE E: DODGE AND JEFFERSON (North of 1-94) COUNTIES

CARP2337-003 06/01/2002

Rates Fringes

Millwright
Zone AL . $ 25.32 11.88
Zone B. .o $ 24.27 11.68
Zone Cooim e $ 24.17 11.68
Zone D.oeiie e $ 25.52 10.48
Zone E. ... .o oo... $ 25.57 10.23

ZONE DEFINITIONS

ZONE A: MILWAUKEE, OZAUKEE, WAUKESHA AND WASHINGTON COUNTIES
ZONE B: KENOSHA COUNTY

ZONE C: RACINE COUNTY (Area East of Hwy 75)

ZONE D: JEFFERSON (South of 1-94), RACINE (West of Hwy 75),
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and WALWORTH COUNTIES
ZONE E: DODGE AND JEFFERSON (North of 1-94) COUNTIES

* ELEC0014-002 06/01/2004

ASHLAND, BARRON, BAYFIELD, BUFFALO, BURNETT, CHIPPEWA, CLARK
(except Maryville, Colby, Unity, Sherman, Fremont, Lynn &
Sherwood), CRAWFORD, DUNN, EAU CLAIRE, GRANT, IRON, JACKSON, LA
CROSSE, MONROE, PEPIN, PIERCE, POLK, PRICE, RICHLAND, RUSK, ST
CROIX, SAWYER, TAYLOR, TREMPEALEAU, VERNON, AND WASHBURN
COUNTIES

Rates Fringes
Electricians:..... ... ......... $ 27.72 27 .8%+4.00
ELEC0127-002 09/01/2000
KENOSHA COUNTY
Rates Fringes
Electricians:...... ... ......... $ 26.71 23.8%+3.00

ELEC0158-002 06/01/2002

BROWN, DOOR, KEWAUNEE, MANITOWOC (except Schleswig),
MARINETTE(Wausuakee and area South thereof), OCONTO, MENOMINEE
(East of a ine 6 miles West of the West boundary of Oconto
County), SHAWANO (Except Area North of Townships of Aniwa and
Hutchins) COUNTIES

Rates Fringes

Electricians: . ... ... ... .. ...... $ 24.53 24 .75%+5.01

ELEC0159-003 06/01/2001

COLUMBIA, DANE, DODGE (Area West of Hwy 26, except Chester and
Emmet Townships), GREEN, LAKE (except Townships of Berlin,
Seneca, and St. Marie), I0WA, MARQUETTE (except Townships of
Neshkoka, Crystal Lake, Newton, and Springfield), and SAUK
COUNTIES

Rates Fringes
ELEC0219-004 06/01/2000
FLORENCE COUNTY (Townships of Aurora, Commonwealth, Fern,

Florence and Homestead) AND MARINETTE COUNTY (Township of
Niagara)

Rates Fringes
Electricians:
Electrical contracts over
$90,000. ..o $ 23.86 10.22
Electrical contracts under
$90,000. ... i $ 20.46 7.11

ELEC0242-005 06/01/2002



DB.WI030019.6.25.2004. txt
DOUGLAS COUNTY

Rates Fringes

ELEC0388-002 06/01/2002

ADAMS, CLARK (Colby, Freemont, Lynn, Mayville, Sherman,
Sherwood, Unity), FOREST, JUNEAU, LANGLADE, LINCOLN, MARATHON,
MARINETTE (Area North of the town of Wausaukee), MENOMINEE
(Area West of a line 6 miles West of the West boundary of
Oconto County), ONEIDA, PORTAGE, SHAWANO (Area North of the
townships of Aniwa and Hutchins), VILAS AND WOOD COUNTIES

Rates Fringes
ELEC0430-002 06/01/2002
RACINE COUNTY (Except Burlington Township)

Rates Fringes

Electricians:...... .. ......... $ 27.22 26.5%+4.98

= ELEC0494-005 06/01/2004
MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes

* ELEC0494-006 06/01/2004

CALUMET (Township of New Holstein), FOND DU LAC (Except
Waupun), MANITOWOC (Schleswig), and SHEBOYGAN COUNTIES

Rates Fringes

ELEC0577-003 06/01/2002

CALUMET (except Township of New Holstein), GREEN LAKE (N. part
including Townships of Berlin, St Marie, and Seneca), MARQUETTE
(N. part including Townships of Crystal Lake, Neshkoro, Newton,
and Springfield), OUTAGAMIE, WAUPACA, WAUSHARA, AND WINNEBAGO
COUNTIES

Rates Fringes
Electricians: . ... ..o eecennn. $ 24.70 23.3%+4.85

ELEC0890-003 06/01/2003

DODGE (Emmet Township only), GREEN, JEFFERSON, LAFAYETTE,
RACINE (Burlington Township), ROCK AND WALWORTH COUNTIES

Rates Fringes

Electricians: . ... ... ... .. o..... $ 25.75 12.85
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ELEC0953-001 07/01/2003

Rates Fringes
Line Construction:
() Lineman......... ... ..... $ 28.21 3.75+25.75%
(2) Heavy Equipment Operator$ 25.39 3.75+25.75%
(3) Equipment Operator...... $ 22.57 3.75+25.75%
(4) Heavy Groundman Driver..$ 19.75 3.75+25.75%
(5) Light Groundman Driver..$ 18.34 3.75+25.75%
(6) Groundman. .............. $ 15.52 3.75+25.75%

* ENGI0139-005 06/01/2004

Rates Fringes
Power Equipment Operator

Group 1. .. .o $ 27.52 13.68
GroUp 2. e i i e ceceeeaan $ 27.02 13.68
Group 3. $ 26.52 13.68
Group 4. i e i e $ 26.26 13.68
Group 5. i e e $ 25.97 13.68
Group 6. .. $ 20.07 13.68

PREMIUM PAY:

EPA Level "A" protection - $3.00 per hour
EPA Level "B'" protection - $2.00 per hour
EPA Level "C" protection - $1.00 per hour

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, tower cranes, and derricks with or without
attachments with a lifting capacity of over 100 tons; or
cranes, tower cranes, and derricks with boom, leads and/or
Jib lengths measuring 176 feet or longer.

GROUP 2: Cranes, tower cranes and derricks with or without
attachments with a lifting capacity of 100 tons or less; or
cranes, tower cranes, and derricks with boom, leads, and/or
Jibs lengths measuring 175 feet or under and backhoes
(excavators) having a manufacturers rated capacity of 3
cubic yards and over; caisson rigs; pile driver; dredge
operator; dredge engineer

GROUP 3: Mechanic or welder - Heavy duty equipment; cranes
with a lifting capacity of 25 tons or under; concrete
breaker (manual or remote); vibratory/sonic concrete
breaker; concrete laser screed; concrete slipform paver;
concrete batch plant operator; concrete pvt. spreader -
heavy duty (rubber tired); concrete spreader & distributor;
automatic subgrader (concrete); concrete grinder & planing
machine; concrete slipform curb & gutter machine; slipform
concrete placer; tube finisher; hydro blaster (10,000 psi &
over); bridge paver; concrete conveyor system; concrete
pump; stabilizing mixer (self-propelled); shoulder widener;
asphalt plant engineer; bituminious paver; bump cutter &
grooving machine; milling machine; screed (bituminous
paver); asphalt heater, planer & scarifier; backhoes
(excavators) having a manufacturer®s rated capacity of
under 3 cu yds; grader or motor patrol; tractor (scraper,
dozer, pusher, loader); scraper - rubber tired (single or
twin engine); endloader; hydraulic backhoe (tractor type);
trenching machine; skid rigs; tractor, side boom (heavy);
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drilling or boring machine (mechanical heavy); roller over
5 tons; percussion or rotary drilling machine; air track;
blaster; loading machine (conveyor); tugger; boatmen;
winches & A-frames; post driver; material hoist

GROUP 4: Greaser, roller steel (6 tons or less); roller
(pneumatic tired) - self propelled; tractor (mounted or
towed compactors & light equipment); shouldering machine;
self- propelled chip spreader; concrete spreader; finishing
machine; mechanical float; curing machine; power subgrader;
joint sawer (multiple blade) belting machine; burlap
machine; texturing machine; tractor endloader (rubber
tired) - light; jeep digger; forklift; mulcher; launch
operator; fireman, environmental burner

GROUP 5: Ailr compressor; power pack; vibrator hammer and
extractor; heavy equipment, leadman; tank car heaters;
stump chipper; curb machine operator; proportioning plants;
generators; mudjack operator; rock breaker; crusher or
screening plant; screed (milling machine); automatic belt
conveyor and surge bin; pug mill operator; Oiler, pump
(over 3 inches)

GROUP 6: Off-road material hauler with or without ejector.

* ENGI10139-008 06/01/2004

STATEWIDE EXCEPT KENOSHA, MILWAUKEE, OZAUKEE, RACINE,
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
Power Equipment Operator

Lock & Dam and River Work
Group 1. ... $ 27.67 13.70
GroUp 2. i i iiceeeeeaaaaan $ 27.17 13.70
Group 3. i i $ 26.67 13.70
Group 4. . i e $ 26.14 13.70
Group 5. i i $ 24.07 13.70
Group 6. . ... $ 23.44 13.70

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Cranes, Tower Cranes and Derricks with or without
attachments with a lifting capacity of over 100 tons;
Cranes, Tower Cranes, and Derricks with boom, leads and/or
Jib lengths 176 ft or longer.

GROUP 2: Backhoes (Excavators) having a manufacturer®s rated
capacity of 3 cu yd and over; Cranes, Tower Cranes and
Derricks with or without attachments with a lifting

capacity of 100 tons or less; Cranes, Tower Cranes, and
Derricks with boom, leads, and/or jib lengths 175 ft or

less; Caisson Rigs; Pile Driver

GROUP 3: Backhoes (Excavators) under 3 cu yd; Travelling
Crane (bridge type); Milling Machine; Concrete Paver over
27 E; Concrete Spreader and Distributor; Concrete Laser
Screed; Concrete Grinder and Planing Machine; Slipform Curb
and Gutter Machine; Boring Machine (Directional); Dredge
Operator; Skid Rigs

GROUP 4: Hydraulic Backhoe (tractor or truck mounted);
Hydraulic Crane, 10 tons or less; Tractor, Bulldozer, or
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End Loader (over 40 hp); Motor Patrol; Scraper Operator;
Bituminous Plant and Paver Operator; Screed-Milling
Machine; Roller over 5 tons; Concrete and Grout Pumps;
Hydro Blaster, 10,000 psi and over; Rotary Drill Operator;
Percussion Drilling Machine; Air Track Drill with or
without integral hammer; Blaster; Boring Machine (vertical
or horizontal); Side Boom; Trencher, wheel type or chain
type having 8 inch or larger bucket; Rail Leveling Machine
(Railroad); Tie Placer; Tie Extractor; Tie Tamper; Stone
Leveler; Straddle Carrier; Material Hoists; Stack Hoist;
Man Hoists; Mechanic and Welder

GROUP 5: Tractor, Bulldozer, or End Loader (over 40 hp);
Tampers -Compactors, riding type; Stump Chipper, large;
Roller, Rubber Tire; Backfiller; Trencher, chain type
(bucket under 8 inch); Concrete Auto Breaker, large;
Concrete Finishing Machine (road type); Concrete Batch
Hopper; Concrete Conveyor Systems; Concrete Mixers, 14S or
over; Pumps, Screw Type and Gypsum); Hydrohammers, small;
Brooms and Sweeeprs; Lift Slab Machine; Roller under 5
tons; Industrial Locomotives; Fireman (Pile Drivers and
Derricks); Pumps (well points); Hoists, automatic; A-Frames
and Winch Trucks; Hoists (tuggers); Boats (Tug, Safety,
Work Barges and Launches); Assistant Engineer

GROUP 6: Shouldering Machine Operator; Farm or Industrial
Tractor mounted equipment; Post Hole Digger; Auger
(vertical and horizontal); Skid Steer Loader with or
without attachments; Robotic Tool Carrier with or without
attachments; Power Pack Vibratory/Ultra Sound Driver and
Extractor; Fireman (Asphalt Plants); Screed Operator; Stone
Crushers and Screening Plants; Air, Electric, Hydraulic
Jacks (Slip Form); Prestress Machines; Air Compressor, 400
CFM or over; Refrigeration Plant/Freese Machine; Boiler
Operators (temporary heat) Forklifts; Welding Machines;
Generators, over or under 150 kw; Compressors, under 400
CFM; Heaters, Mechanical; Combination small equipment
operator; Winches, small electric; Oiler; Greaser;
Conveyor; Elevator Operator

IRONO008-002 06/01/2002

BROWN, CALUMET, DOOR, FOND DU LAC, KEWAUNEE, MANITOWOC,
MARINETTE, OCONTO, OUTAGAMI, SHAWANO, SHEBOYGAN, AND WINNEBAGO
COUNTIES:

Rates Fringes
IRONO008-003 06/01/2002

KENOSHA, MILWAUKEE, OZAUKEE, RACINE, WALWORTH (N.E. 2/3),
WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes

IRONO383-001 06/01/2002

ADAMS, COLUMBIA, CRAWFORD, DANE, DODGE, FLORENCE, FOREST,
GRANT, GREENE, (Excluding S.E. tip), GREEN LAKE, IOWA,
JEFFERSON, JUNEAU, LA CROSSE, LAFAYETTE, LANGLADE, MARATHON,
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MARQUETTE, MENOMINEE, MONROE, PORTAGE, RICHLAND, ROCK (Northern
area, vicinity of Edgerton and Milton), SAUK, VERNON, WAUPACA,
WAUSHARA, AND WOOD COUNTIES

Rates Fringes
IRON0498-005 06/01/2002

GREEN (S.E. 1/3), ROCK (South of Edgerton and Milton), and
WALWORTH (S.W. 2/3) COUNTIES:

Rates Fringes
IRONO512-008 05/01/2003
BARRON, BUFFALO, CHIPPEWA, CLARK, DUNN, EAU CLAIRE, JACKSON,
PEPIN, PIERCE, POLK, RUSK (S.W. half), ST CROIX, TAYLOR, AND
TREMPEALEAU COUNTIES

Rates Fringes

IRONO563-004 05/01/2003

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, LINCOLN, ONEIDA,
PRICE, RUSK (N.E. half), SAWYER, VILAS AND WASHBURN COUNTIES

Rates Fringes
Ironworker. ... ... .. .. ... _...... $ 24.33 13.75
LABO0113-002 06/01/2003
MILWAUKEE AND WAUKESHA COUNTIES
Rates Fringes
Laborers:
Group ... .o i e $ 20.92 9.42
Group 2. ..o $ 21.07 9.42
Group 3. et i i i i e ieeeaaaa $ 21.27 9.42
Group 4. e ee e $ 21.42 9.42
Group 5. i $ 21.57 9.42
Group 6. -ccece i i i e e e e $ 17.41 9.42

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning TOrch
Laborer
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GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster and Powderman
GROUP 6: Flagperson; traffic control person

LABO0113-003 06/01/2003
OZAUKEE AND WASHINGTON COUNTIES

Rates Fringes
Laborers:

Group 1. e i i e e $ 20.17 9.42
Group 2. ... i $ 20.27 9.42
Group 3. i i i i i i eeeeaaaa $ 20.32 9.42
Group 4. . $ 20.52 9.42
Group 5. i $ 20.37 9.42
(6] (010 o TN T $ 17.26 9.42

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated);

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; powderman
GROUP 6: Flagperson and Traffic Control Person

LAB0O0140-002 06/01/2003

ADAMS, ASHLAND, BARRON, BAYFIELD, BROWN, BUFFALO, BURNETT,
CALUMET, CHIPPEWA, CLARK, COLUMBIA, CRAWFORD, DODGE, DOOR,
DOUGLAS, DUNN, EAU CLAIRE, FLORENCE, FOND DU LAC, FOREST,
GRANT, GREEN, GREEN LAKE, IRON, JACKSON, JUNEAU, I0WA,
JEFFERSON, KEWAUNEE, LA CROSSE, LAFAYETTE, LANGLADE, LINCOLN,
MANITOWOC, MARATHON, MARINETTE, MARQUETTE, MENOMINEE, MONROE,
OCONTO, ONEIDA, OUTAGAMIE, PEPIN, PIERCE, POLK, PORTAGE, PRICE,
RICHLAND, ROCK, RUSK, SAUK, SAWYER, SHAWANO, SHEBOYGAN, ST.
CROIX, TAYLOR, TREMPEALEAU, VERNON, VILLAS, WALWORTH, WASHBURN,
WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD COUNTIES

Rates Fringes

Laborers:
Group 1. .. . $ 20.75 7.77
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GroUp 2. e i i ieeeceeeaann $ 20.85 7.77
(6] g0 10 ] o TG J $ 20.90 7.77
Group 4. ... $ 21.10 7.77
Group 5. i $ 20.95 7.77
Group 6. .. $ 17.38 7.77

LABORERS CLASSIFICATIONS

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bitminous Worker (Shoveler, Loader, and
utility Man); Batch Truck Dumper or Cement Handler;
Bituminous Worker (Dumper, lroner, Smoother and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated)

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk and Pavement); Strike Off Man

GROUP 4: Line and Grade Secialist
GROUP 5: Blaster; powderman
GROUP 6: Flagperson; Traffic Control

LABO0237-002 06/01/2003
KENOSHA AND RACINE COUNTIES

Rates Fringes
Laborers:

Group ... . ... $ 19.02 10.38
GroUp 2. e i i e i eeceeeaenn $ 19.17 10.38
(6] o010 o JC J $ 19.37 10.38
Group 4. .. $ 19.34 10.38
Group 5. i i i e $ 19.67 10.38
(€] 010 ] o T T $ 16.16 10.38

LABORERS CLASSIFICATIONS:

GROUP 1: General laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
Utility Man); Batch Truck Dumper or Cement Handler;
Bituminous worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist

GROUP 5: Blaster and Powderman
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GROUP 6: Flagman; traffic control person

LABO0464-003 06/01/2003
DANE COUNTY

Rates Fringes
Laborers:

Group 1. .. .o $ 20.63 8.17
GroUp 2. e i e ieceeeeeaan $ 20.73 8.17
Group 3. i $ 20.78 8.17
Group 4. i e i e $ 20.98 8.17
Group 5. i e e $ 20.83 8.17
Group 6. .. c e $ 16.98 8.17

LABORERS CLASSIFICATIONS:

GROUP 1: General Laborer; Tree Trimmer; Conduit Layer;
Demolition and Wrecking Laborer; Guard Rail, Fence, and
Bridge Builder; Landscaper; Multiplate Culvert Assembler;
Stone Handler; Bituminous Worker (Shoveler, Loader, and
utility Man); Batch Truck Dumper or Cement Handler;
Bituminious Worker (Dumper, lroner, Smoother, and Tamper);
Concrete Handler

GROUP 2: Air Tool Operator; Joint Sawer and Filler
(Pavement); Vibrator or Tamper Operator (Mechanical Hand
Operated); Chain Saw Operator; Demolition Burning Torch
Laborer

GROUP 3: Bituminous Worker (Raker and Luteman); Formsetter
(Curb, Sidewalk, and Pavement); Strike Off Man

GROUP 4: Line and Grade Specialist
GROUP 5: Blaster; Powderman
GROUP 6: Flagperson and Traffic Control Person

PAINO106-008 05/01/2001
ASHLAND, BAYFIELD, BURNETT, AND DOUGLAS COUNTIES

Rates Fringes
Painters:
New:
Brush, Roller.............. $ 22.73 7.73
Spray, Sandblast, Steel....$ 23.33 7.73
Repaint:
Brush, Roller.............. $ 21.23 7.73
Spray, Sandblast, Steel....$ 21.83 7.73
PAINO108-002 06/01/2000
RACINE COUNTY
Rates Fringes
Painters:
Brush, Roller...... ... ...... $ 20.50 7.40
Spray & Sandblast........... $ 21.50 7.40
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* PAINO259-002 06/01/2004

BARRON, CHIPPEWA, DUNN, EAU CLAIRE, PEPIN, PIERCE, POLK, RUSK,
SAWYER, ST. CROIX, AND WASHBURN COUNTIES

Rates Fringes
* PAINO259-004 06/01/2004

BUFFALO, CRAWFORD, JACKSON, LA CROSSE, MONROE, TREMPEALEAU, AND
VERNON COUNTIES

Rates Fringes

* PAINO781-002 06/01/2002
JEFFERSON, MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes

Painters:
Bridge. ... ... ... ... ....... $ 23.69 9.22
Brush. ... ... . .. . . .. ...... $ 23.34 9.22
Spray & Sandblast........... $ 24.09 9.22

* PAINO802-002 06/01/2002

COLUMBIA, DANE, DODGE, GRANT, GREEN, IOWA, LAFAYETTE, RICHLAND,
ROCK, AND SAUK COUNTIES

Rates Fringes

Painters:
Brush. ... ... .. ... .. ...... $ 21.50 7.60
Structural Steel, Spray..... $ 22.50 7.60

* PAINO802-003 06/01/2002
BROWN, CALUMET, DOOR, FOND DU LAC, GREEN LAKE, KEWAUNEE,
MANITOWOC, MARINETTE, MARQUETTE, OCONTO, OUTAGAMIE, SHAWANO,
SHEBOYGAN, WAUSHARA, WAUPACA, AND WINNEBAGO COUNTIES

Rates Fringes
* PAINO802-006 06/01/2002
ADAMS, CLARK, FOREST, IRON, JUNEAU, LANGLADE, LINCOLN,
MARATHON, MENOMINEE, ONEIDA, PORTAGE, PRICE, TAYLOR, WOOD, AND
VILAS COUNTIES

Rates Fringes

* PAIN0934-001 06/01/2002

KENOSHA AND WALWORTH COUNTIES
Page 14



DB.WI030019.6.25.2004. txt

Rates Fringes
Painters:
Brush. .. .. .o $ 22.98 7.25
5] o] =\ V2% $ 23.98 7.25
Structural Steel............ $ 23.13 7.25
* PAIN1011-002 06/01/2001
FLORENCE COUNTY
Rates Fringes
Painters:. ... ..o i e e e een $ 19.40 3.95
* PLAS0599-010 06/01/2004
Rates Fringes
Cement Mason
Area 1. ... .. .. aa-. $ 25.25 10.95
Area 2. .. . e e e $ 24.20 10.45
Area 3. .. .- $ 23.05 11.95
Area 4. ... e e $ 25.47 9.68
Area 5. .. ... $ 24.25 10.90
Area 6. .. ... $ 22.10 13.05

AREA DESCRIPTIONS

AREA 1: BAYFIELD, DOUGLAS, PRICE, SAYER, AND WASHBURN
COUNTIES

AREA 2: ADAMS, ASHLAND, BARRON, BROWN, BURNETT, CALUMET,
CHIPPEWA, CLARK, COLUMBIA, DODGE, DOOR, DUNN, FLORENCE,
FOND DU LAC, FOREST, GREEN LAKE, IRON, JEFFERSON, KEWAUNEE,
LANGLADE, LINCOLN, MANITOWOC, MARATHON, MARINETTE,
MARQUETTE, MENOMINEE, OCONTO, ONEIDA, OUTAGAMIE, POLK,
PORTAGE, RUSK, ST CROIX, SAUK, SHAWANO, SHEBOYGAN, TAYLOR,
VILAS, WALWORTH, WAUPACA, WAUSHARA, WINNEBAGO, AND WOOD
COUNTIES

AREA 3: BUFFALO, CRAWFORD, EAU CLAIRE, JACKSON, JUNEAU, LA
CROSSE MONROE, PEPIN, PIERCE, RICHLAND, TREMPEALEAU, AND
VERNON COUNTIES

AREA 4: MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

AREA 5: DANE, GRANT, GREEN, I0OWA, LAFAYETTE, AND ROCK
COUNTIES

AREA 6: KENOSHA AND RACINE COUNTIES

* PLUMO011-003 05/01/2001

ASHLAND, BAYFIELD, BURNETT, DOUGLAS, IRON, SAWYER, AND WASHBURN
COUNTIES

Rates Fringes

* PLUMO0O75-002 06/01/2002
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MILWAUKEE, OZAUKEE, WASHINGTON, AND WAUKESHA COUNTIES

Rates Fringes
* PLUMO0O75-004 06/01/2002

DODGE (Watertown), GREEN, JEFFERSON, LAFAYETTE, AND ROCK
COUNTIES

Rates Fringes

* PLUMO075-009 06/01/2002

COLUMBIA, DANE, I0WA, MARQUETTE, RICHLAND AND SAUK COUNTIES
Rates Fringes

* PLUM0118-002 06/01/2003

KENOSHA, RACINE, AND WALWORTH COUNTIES

* PLUM0O400-003 06/01/2003

ADAMS ,BROWN, CALUMET, DODGE (except Watertown), DOOR, FOND DU
LAC, GREEN LAKE,KEWAUNEE, MANITOWOC, MARINETTE (except
Niagara), MENOMINEE, OCONTO, OUTAGAMIE, SHAWANO, SHEBOYGAN,
WAUPACA, WAUSHARA, AND WINNEBAGO COUNTIES

Rates Fringes

* PLUM0434-002 06/01/2002

BARON, BUFFALO, CHIPPEWA, CLARK, CRAWFORD, DUNN, EAU CLAIRE,
FLORENCE, FOREST, GRANT, JACKSON, JUNEAU, LA CROSSE, LANGLADE,
LINCOLN, MARATHON, MONROE, ONEIDA, PEPIN, PIERCE, POLK,
PORTAGE, PRICE, RUSK, ST. CROIX, TAYLOR, TREMPEALEAU, VERNON,
VILAS, AND WOOD COUNTIES

Rates Fringes
Pipefitter.... ... .. ... ... ...... $ 25.15 9.72
* PLUM0O506-007 06/01/2000
MARINETTE COUNTY (Niagara only)
Rates Fringes
Plumber/Pipefitter
(1) Jobs where plumbing
bid is $50,000 or less...... $ 17.48 10.00
(2) All other work.......... $ 24.03 10.00
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* TEAMO039-002 05/01/2004

Rates Fringes
Truck drivers:
1 & 2 Axle Trucks........... $ 19.45 12.01
2 Axle Trucks. . ..o oo oeooo . $ 19.17 10.69
3 or more axles; Euclids
or Dumptor, Articulated
Truck, Mechanic............. $ 19.60 12.01
SELF-PROPELLED HOPPER DREDGE:
Drag Tender $ 8.78 $4.23+A

FOOTNOTE:

A_. Paid Holidays: New Year®s Day, Washington®s Birthday,
Memorial Day, Independence Day, Labor Day, Paul Hall"s Birthday
(August 20), Veterans Day, Thanksgiving Day, and Christmas Day

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 () (D) (i1)).

In the listing above, the '"SU" desighation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

Page 17



DB.W1030019.6.25.2004 . txt

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations

Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210
2.) IT the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator

U.S. Department of Labor

200 Constitution Avenue, N_W.

Washington, DC 20210
The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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SECTI ON 02139

SI TE PREPARATI ON

PART 1 GENERAL

1

1 DESCRI PTI ON OF WORK

The work required under this Section includes furnishing all materials and
equi prent and perform ng operations such as, but not limted to, excavating
and other areas requiring renmoval of materials to accommpdate required
construction, and haul road as shown on the contract draw ngs; and properly
di sposi ng of excess and waste materials. Al work shall be conducted in a
manner to prevent damage to the structures which are to remain and to
maintain or inprove the aesthetics and ecology of the site. (See SECTION
01130, "ENVI RONMENTAL PROTECTION.") Al work and materials shall be in
accordance with the requirenents specified herein and shown on the contract
dr awi ngs.

.2 SUBM TTALS

CGovernment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herw se designated. Wen used, a designation followi ng the "G'
designation identifies the office that will review the submttal for the
CGovernment. The follow ng shall be subnmitted in accordance with Section
01330 SUBM TTAL PROCEDURES

SD-01 Preconstruction Subnmittals
Construction Equi prent.
Prior to starting work, a list of all equipnment, tools and machi nes,
including their sizes, capacities and operating speeds, to be used in the
performance of the work, shall be submitted. Al equipnent shall be
mai ntai ned in satisfactory working condition at all tines.

Wrk Pl an; G ACF.

At least ten (10) cal endar days prior to proceeding with the work at the
site, subnmit a work plan for the work required under this Section. The

pl an shall include a description of the nmeans, mnethods, procedures and
sequence in which the required work will be perforned. The protective
nmeasures which will be taken to prevent damagi ng, disturbing, underm ning

or causing cave-ins at the existing piers, docks and revetnents shall be
descri bed. The proposed | ocations of tenporary stockpiles of excavated
material shall be described in detail. The |ocations of staging areas,

equi prent storage, docking of floating plant, nooring areas, vehicle
parking, office trailers and other Contractor facilities shall be described
and shown.

SD-11 C oseout Subnmittals
Check Survey Records

A copy of the records of each check survey shall be provided on the next
work day follow ng the survey.

SECTI ON 02139 Page 2
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1.3 PRQIECT/ SI TE CONDI TI ONS
1.3.1 Satisfactory Materials

Satisfactory materials shall conprise any nmaterials classified by ASTM D
2487 as GW GP, GM GP-GM GWGM GC, GP-GC, GMGC, SW SP.

1.3.2 Unsatisfactory Materials

Materials which do not conply with the requirenments for satisfactory
materials are unsatisfactory. Unsatisfactory materials also include
man-made fills; trash; refuse; backfills from previous construction; and
material classified as satisfactory which contains root and other organic
matter or frozen material. The Contracting Oficer shall be notified of
any contam nated nmateri al s.

1.3.3 Cohesi onl ess and Cohesive Materials

Cohesi onl ess materials include materials classified in ASTM D 2487 as GW
@GP, SW and SP. Cohesive materials include materials classified as GC, SC,
M., CL, MH, and CH Materials classified as GMand SMwi || be identified
as cohesionless only when the fines are nonplastic. Testing required for
classifying materials shall be in accordance with ASTM D 4318, ASTM C 136,
ASTM D 422, and ASTM D 1140.

1.3.4 Degree of Conpaction

Degree of conpaction required, except as noted in the second sentence, is
expressed as a percentage of the maxi num density obtained by the test
procedure presented in ASTM D 1557abbrevi ated as a percent of |aboratory
maxi mum density. Since ASTM D 1557 applies only to soils that have 30
percent or less by weight of their particles retained on the 3/4 inch
sieve, the degree of conpaction for material having nore than 30 percent by
wei ght of their particles retained on the 3/4 inch sieve shall be expressed
as a percentage of the maxi numdensity in accordance with AASHTO T 180

Met hod D and corrected with AASHTO T 224. To maintain the sanme percentage
of coarse material, the "renove and replace" procedure as described in the
NOTE 8 in Paragraph 7.2 of AASHTO T 180 shall be used.

PART 2 PRODUCTS (NOT APPLI CABLE)

PART 3 EXECUTI ON

3.1 SLOPE PREPARATI ON
The Contractor shall perform excavation of every type of materia
encountered within the limts of the project to the lines, grades, and

el evations indicated and as specified. G ading shall be in conformty with
the typical sections shown. Suitable excavated materials shall be reused

as backfill and paid for under site preparation. It is anticipated that
all excavated materials is suitable for backfilling. During construction,
excavation and fill shall be perforned in a manner and sequence that will

provi de proper drai nage and sedinment control at all tines. Prepare slopes
to the lines and grades shown on the draw ngs. Conduct operations with
care to prevent danmage or disturbance to existing structures, utilities,
roadways, and fences which are to remain. Existing property and

i nprovenents shall not be underm ned. Slope preparation in advance of 100
feet of conpleted arnor stone construction shall be at the Contractor's
risk.

SECTI ON 02139 Page 3
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The alignnent of the the required top of slope is shown on the draw ngs.

| mredi ately prior to commencenent of work at the site, under the direction
and observation of the Contracting Oficer's Representative at the site,
the Contractor shall place offset stakes at fifty (50) foot intervals to
establish the top of the slope alignment. Earthwork is required | andward
of the top of slope to create a snooth transition to the existing ground
surface and to provide proper drainage.

3.2 SEEDI NG

Contractor shall seed all fill and excavated areas in accordance with the
State of Wsconsin, Department of Transportation, Standard Specifications
for H ghway and Structure Construction, dated 1996, Section 630 SEEDI NG

3.3 TOPSA L

Contractor shall provide and place top soil as shown on the contract
drawi ngs in accordance with the State of Wsconsin, Departnent of
Transportation, Standard Specifications for H ghway and Structure
Construction, dated 1996, Section 625 TOPSO L AND SALVAGED TOPSO L.

3.4 FI LL AND BACKFI LL

Fill and backfill adjacent to any and all types of structures shall be
pl aced and compacted to at |east 80 percent |aboratory maxi mum density for
cohesive materials or 85 percent |aboratory maxi num density for
cohesionless materials to prevent wedgi ng action or eccentric |oading upon
or against the structure. Conpaction shall be acconplished by sheepsfoot
rollers, pneunatic-tired rollers, steel-wheeled rollers, vibratory
conmpactors, or other approved equi pnent.

3.5 BROKEN CONCRETE SLABS

Concrete slabs as shown on the drawi ngs (approxi mately 1170 Square Yards)
may be broken to maxi mum di nensi on of 12-inches or less and used as fill.

Concrete material used as fill material shall be free of rebar. |If
concrete material is determned by the Contracting O ficer Representative
to be of substandard quality for fill use, then contractor shall dispose of

as stated in section "Dl SPOSAL".
3.6 REMOVAL OF OBSTRUCTI ONS

The existing items which are to be renoved to allow for the required
construction work shall be as indicated on the draw ngs and specified
herein. Al of the area within the limts of the required work, as shown
on the draw ngs, shall be cleared of vegetation, scrap, organic debris, and
other unsatisfactory materials. The waste naterials obtained fromthese
operations shall be disposed of as specified in Paragraph "D SPOSAL."

Repl acenment of signs and nmounting posts shall be as directed by
CGovernment's on-site representative.

3.7 STOCKPI LI NG

As material is excavated, it nmay be tenmporarily stockpiled or placed
directly in the required work as backfill. Surface stockpiles shall be

mai ntai ned in neat and well drained condition. Underwater stockpiling is
not allowed. At the conpletion of the work all tenporarily stockpiled
materials shall have been renoved fromtheir tenporary |ocations and pl aced
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inthe work in the required location or at a location as directed by the
CGovernment's on-site representative.

3.8 DI SPOSAL

Al waste, excess and unsatisfactory materials resulting fromwork required
under this Section shall be renoved fromthe site unl ess otherw se
specified and directed and upon renoval shall beconme the property of the
Contractor. All disposal shall conformto the requirenents of SECTI ON
01430 "ENVI RONVENTAL PROTECTI ON', including any applicable |oca
requirenents.

3.9 QUALI TY CONTRCL

The Contractor shall establish and maintain a quality control system for
all operations performed under this Section to assure conpliance with
contract requirenents and rmaintain records of its quality control for al
operations perforned, including, but not Iimted to, the follow ng:

a. Renoval work.

b. Disposal

c. (Observance of safety regulations
3.9.1 Check Surveys

Surveys nmade by the Contractor will be required on the placenent of
excavated material for determning that the work is acceptably perforned.
The Contractor shall make checks as the work progresses to verify that the
excavation and the placed material will allow the structure to be
constructed within the lines established for conpleted work. At |east one
(1) check survey as specified below shall be made by the Contractor for
each fifty (50) foot section as soon as practicable after conpletion.
Following this work, the cross section of each step of the work shall be
approved by the Governnent's On-site Representative before proceeding with
the next step of the work. Approval of cross sections based on check
surveys shall not constitute final acceptance of the work. Cross sections
shal |l be taken by the Contractor on lines fifty (50) feet apart, measured
along the structure reference lines, with readings at five (5) foot
intervals and at breaks along the lines out to a m ni mrum of one-hundred
(100) feet fromreference line. Additional elevations and soundi ngs shal
be taken as the Governnent's On-site Representative nmay deem necessary or
advi sabl e. The surveys shall be conducted in the presence of an authorized
representative of the Governnent, unless waived by the Contracting Oficer.

3.9.1.1 Above Water

El evati on of naterial above the water surface shall be determ ned by the
use of a leveling instrument and a rod having a base twelve (12) inches in
diameter. Oher neans, if approved by the Contracting O ficer, nmay al so be
used.

3.9.1.2 Bel ow Wt er
For portions of the work that are under water, sounding surveys shall be
performed either by neans of a sounding pole or a soundi ng basket wei ghing

about 8-1/2 pounds, each of which has a base neasuring twelve (12) inches
in dianeter.
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-- End of Section --
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SECTI ON 02370A

SO L SURFACE ERGCSI ON CONTROL

PART 1 GENERAL

1.

1 REFERENCES
The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

ACRI CULTURAL MARKETI NG SERVI CE ( AMB)

AMS Seed Act (1995) Federal Seed Act Regul ations Part
201

101 DESCRI PTI ON OF WORK

The work shall consist of furnishing and installing soil surface erosion
control materials, including fine grading, blanketing, stapling, mulching
and m scel |l aneous related work, within project linmts and in areas outside
the project limts where the soil surface is disturbed fromwork under this
contract at the designated |ocations. This work shall include all

necessary materials, |abor, supervision and equipnent for installation of a
conpl ete system

1.2 MEASUREMENT AND PAYMENT

.1.2.1 Er osi on Control Bl ankets

The erosion control blankets shall be nmeasured by the square yard of
surface area covered. No neasurenment for paynent shall be made for fine
gradi ng, trenching or other mscellaneous materials necessary for placenent
of the erosion control blankets.

.4 SUBM TTALS

Covernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are for information only. Wen
used, a designation following the "G' designation identifies the office
that will review the subnmittal for the Governnent. The follow ng shall be
submitted in accordance with Section 01330 SUBM TTAL PROCEDURES:
SD- 02 Shop Drawi ngs
Layout; G ACF
bstructions Bel ow Ground; G ACF

Provi de scal e drawi ngs showi ng | ocati ons of any obstructions bel ow
ground within the project area.
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1.

Erosion Control; G ACF

Scal e drawi ngs defining areas to receive recomended material s
as required by federal, state or local regul ations.

Seed Establishnent Period; G ACF

Cal endar time period for the seed establishnent period. Wen
there is nore than one seed establishnent period, the boundaries
of the seeded area covered for each period shall be described.
Mai nt enance Record;

Mai nt enance record of work performed, of measurenents and
findings for product failure, recommendations for repair, and
products repl aced.

Equi pnent ;

A listing of equipnent to be used for the application of erosion
control materials.

Fi ni shed G ade;

Condi tion of finish grade status prior to installation; |ocation
of underground utilities and facilities.

SD-06 Test Reports

Er osi on Control Bl ankets;

Certified reports of inspections and |aboratory tests, prepared
by an i ndependent testing agency, including analysis and
interpretation of test results. Each report shall be properly
identified. Test nethods used and conpliance with recogni zed test
standards shall be descri bed.

Construction Wrk Sequence Schedul e; GA- AOF

Construction sequence schedul e showing the start and finish
dates of definable features of work..

Installer's Qualification;

The installer's conpany nanme and address; training and
experience and or certification.

SD-10 Operation and Mai ntenance Data

Mai nt enance | nstructions;

Mai nt enance Instruction for year-round care of installed
materi al .

DELI VERY, | NSPECTI ON, STORAGE, AND HANDLI NG

Materials shall be stored in designated areas and as recomended by the
manuf acturer protected fromthe elenents, direct exposure, and damage.
Cont ai ners shall not be dropped fromtrucks. Material shall be free of
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defects that would void required performance or warranty.

a. FErosion control blankets shall be furnished in rolls with suitable
wrapping to protect against noisture and extended ultraviol et
exposure prior to placenent. Erosion control blanket rolls shal
be | abeled to provide identification sufficient for inventory and
quality control purposes.

b. Seed shall be inspected upon arrival at the jobsite for conformty
to species and quality. Seed that is wet, noldy, or bears a test
date five nonths or older, shall be rejected

1.3 SUBSTI TUTI ONS

Substitutions will not be allowed without witten request and approval from
the Contracting Oficer.

1.4 | NSTALLER S QUALI FI CATI ON

The installer shall be certified by the nmanufacturer for training and
experience installing the material.

1.5 TI VE LI M TATI ONS

Backfilling the openings in synthetic grid systens and articul ating
cellular concrete block systems shall be conpleted a maxi mum 7 days after
pl acement to protect the material fromultraviolet radiation.

1.6 WARRANTY

Erosion control material shall have a warranty for use and durable
condition for project specific installations. Tenporary erosion contro
materials shall carry a mninmum ei ghteen nonth warranty. Permanent erosion
control materials shall carry a mnimumthree year warranty.

PART 2 PRODUCTS
2.1 Erosi on Control Bl ankets
2.1.1 Erosi on Control Bl ankets Type VI

Er osi on control blanket shall be a nmachi ne-produced 100 percent

bi odegradabl e mat with an herbaceous straw fiber matrix. The bl anket shal
be of consistent thickness with the straw evenly distributed over the
entire area of the mat. The bl anket shall be covered on the top and bottom
sides with 100 percent bi odegradabl e woven natural fiber netting. The
netting shall consist of machine directional strands fornmed fromtwo
intertwined yarns with cross directional strands interwoven through the
twi sted nmachi ne strands (commonly referred to as a Leno weave) to form an
approximate 1/2 by 1/2 inch nesh. The bl anket shall be sewn together with
bi odegradabl e thread on 1.5 inch centers. The bl anket shall have the

foll owi ng properti es:

Mat eri al Cont ent

Straw 100 percent straw fiber with approxi mately
.5 | b/ yd® wei ght.

Netti ng Top and bottom si des, Leno woven 100% bi odegr adabl e
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2.

2.

Mat eri al Content
natural organic fiber with approxi mately

9.3 I b/1,000ft? weight.

Thr ead Bi odegr adabl e

Not e: Photodegradable life a mnimumof 18 nonths with a m ni num 90
percent light penetration. Apply to slopes up to a maximm 1.5:1
gr adi ent .

1.2 Seed
1.2.1 Seed O assification

St at e- approved seed of the | atest season's crop shall be provided in
origi nal seal ed packages bearing the producer's guaranteed analysis for
percentages of mixture, purity, germnation, hard seed, weed seed content,
and inert material. Labels shall be in confornance with AMS Seed Act and
applicabl e state seed | aws.

.1.2.2 Per manent Seed Species and M xtures

Per manent seed speci es and mixtures shall neet requirenent for Wsconsin
Department of Transportation (WDOT) Seed M xture No. 30.

M xt ure Percent Bot ani cal Nane Commpn Nane
by Wei ght
10% Poa pratensis Kent ucky Bl uegrass
30% Festuca rubra Red Fescue
25% Festuca ovi na Hard Fescue
10% Pucci nel | a di stans Salt Grass
15% Lol i um perenne | mproved Fi ne Perennia
Ryegr ass
10% Lot us corni cul at us Bi rdsf oot Tref oi

.1.2.3 Quality

Weed seed shall be a maxi mum 1 percent by weight of the total m xture.

. 1.3 St aki ng

St akes shall be 100 percent bi odegradabl e manufactured fromrecycl ed

pl astic or wood and shall be designed to safely and effectively secure
erosion control blankets for tenporary or pernmanent applications. The

bi odegr adabl e stake shall be fully degradabl e by biological activity within
a reasonable tine frame. The bio-plastic resin used in production of the
bi odegradabl e stake shall consist of polylactide, a natural, conpletely

bi odegr adabl e substance derived fromrenewabl e agricultural resources. The
bi odegradabl e stake nust exhibit anple rigidity to enable being driven into
hard ground, with sufficient flexibility to resist shattering. The

bi odegr adabl e stake shall have serrations on the leg to increase resistance
to pull-out fromthe soil. The bi odegradabl e stake shall have di mensions
recommended by the erosion control blanket manufacturer.
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2.1. 4 St apl es
Stapl es shall be as recommended by the manufacturer.
2.1.5 WATER

Unl ess otherw se directed, water shall be the responsibility of the
Contractor. Water shall be potable or supplied by an existing irrigation
system

PART 3 EXECUTI ON
3.1 CONDI TI ONS

The Contractor shall submit a construction work sequence schedule, with the
State of Wsconsin approved erosion control plan a m ni nrum of 30 days prior
to start of construction. The work schedul e shall coordinate the timng of
| and di sturbing activities with the provision of erosion control neasures.
Er osi on control operations shall be performed under favorable weather

condi tions; when excessive noisture, frozen ground or other unsatisfactory

conditions prevail, the work shall be stopped as directed. When speci al
conditions warrant a variance to earthwork operations, a revised
construction schedule shall be submitted for approval. Erosion contro

materials shall not be applied in adverse weather conditions which could
af fect their performance.

3.1.1 Fi ni shed G- ades

The Contractor shall verify that finished grades are as indicated on the
drawi ngs. The |l ocation of underground utilities and facilities in the area
of the work shall be verified and marked. Danage to underground utilities
and facilities shall be repaired at the Contractor's expense.

3.1.2 Pl acemrent of Erosion Control Bl ankets

Bef ore placing the erosion control blankets, ensure the subgrade has been
graded snoot h; has no depressed, void areas; is free from obstructions,
such as tree roots, projecting stones or other foreign matter. Vehicles
shall not be permitted directly on the bl ankets.

3.1.3 SI TE PREPARATI ON
3.1.3.1 Layout

Erosion control material locations may be adjusted to neet field
conditions. When soil tests result in unacceptable particle sizes, a shop
drawi ng shall be submitted indicating the corrective neasures.

3.1.3.2 Protecti ng Existing Vegetation

When there are established awns in the work area, the turf shall be
covered and/or protected or replaced after construction operations.

Exi sting trees, shrubs, and plant beds that are to be preserved shall be
barricaded along the dripline. Danmage to existing trees shall be mtigated
by the Contractor at no additional cost to the Governnment. Danage shall be
assessed by a state certified arborist or other approved professional using
the National Arborist Association's tree valuation guideline.

3.1.3.3 Cbstructi ons Bel ow G ound
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3.

3.

3.

When obstructions bel ow ground affect the work, shop draw ngs show ng
proposed adjustnents to placenment of erosion control material shall be
submitted for approval.

1.4 | NSTALLATI ON
1.4.1 Er osi on Control Bl ankets

a. FErosion control blankets shall be installed as indicated and
in accordance with manufacturer's recommendati ons. The extent of
erosion control blankets shall be as shown on draw ngs.

b. FErosion control blankets shall be oriented in vertical strips
and anchored with staples, as recommended by the nmanufacturer

Adj acent strips shall be abutted to allow for installation of a
common row of staples. Horizontal joints between erosion contro
bl ankets shall be overlapped sufficiently to accombdate a conmon

row of staples with the uphill end on top

c. A trench shall be located at the uphill term nation. The
erosion control blanket shall be stapled to the bottom of the
trench. Backfill and conpact the trench as required.

d. Were terminating in a channel containing an installed
bl anket, the erosion control blanket shall overlap installed
bl anket sufficiently to acconmodate a common row of staples.

1.5 CLEAN- UP

Excess material, debris, and waste materials shall be disposed offsite at
an approved landfill or recycling center. Adjacent paved areas shall be
cleared. | mmediately upon conpletion of the installation in an area, the
area shall be protected against traffic or other use by erecting barricades
and providing signage as required, or as directed.

.1.6 SEED ESTABLI SHVENT PERI OD

.1.6.1 Commrencement

The seed establishnment period to obtain a healthy stand of grass plants
shal |l begin on the first day of work under this contract and shall end 3
nonths after the last day of the seeding operation. Witten calendar tine
period shall be furnished for the seed establishment period. Wen there is
nore than 1 seed establishnent period, the boundaries of the seeded area
covered for each period shall be described. The seed establishment period
shal | be nodified for inclenent weather, shut down periods, or for separate
conpl eti on dates of areas.

.1.6.2 Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass
plants are a minimum 1 inch high.

.1.6.3 Field Area

A satisfactory stand of grass plants fromthe seeding operation for a field
area shall be a minimum 10 grass plants per square foot. The total bare
spots shall not exceed 2 percent of the total seeded area.
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3.1.6.4 Mai nt enance During Establishnent Period

Mai nt enance of the seeded areas shall include eradicating weeds, insects
and di seases; protecting enbanknents and ditches from surface erosion;

mai nt ai ni ng erosion control materials and nulch; protecting installed areas
fromtraffic; and watering.

3.1.6.5 WATERI NG SEED

Water shall be applied to supplenent rainfall at a sufficient rate to
ensure noist soil conditions to a minimum21 inch depth. Run-off and
puddl i ng shall be prevented. Watering trucks shall not be driven over turf
areas, unless otherw se directed. Watering of other adjacent areas or

pl ant material shall be prevented.

3.2 MAI NTENANCE RECORD

A record shall be furni shed describing the maintenance work perforned,
record of neasurenents and findings for product failure, recomendations
for repair, and products replaced.

3.3 Mai nt enance

Mai nt enance shall include eradicating weeds; protecting enbanknents and
ditches from surface erosion; nmaintaining the performance of the erosion
control materials and nulch; protecting installed areas fromtraffic.

3.4 Mai nt enance | nstructions

Witten instructions containing drawi ngs and other necessary infornmation
shal | be furnished, describing the care of the installed material;

i ncl udi ng, when and where mai ntenance shoul d occur, and the procedures for
mat eri al repl acenent.

3.5 Pat chi ng and Repl acenent
Unl ess otherwi se directed, material shall be placed, seanmed or patched as
recomrended by the manufacturer. Material not meeting the required
performance as a result of placenment, seanmi ng or patching shall be renoved

fromthe site. The Contractor shall replace the unacceptable material at
no additional cost to the Governnent.

-- End of Docunent --
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SECTI ON 02373

GEOTEXTI LE

PART 1 GENERAL
1.1 DESCRI PTI ON OF WORK

The work required under this Section includes furnishing all naterials and
equi pnent and perform ng operations such as, but not limted to, placenent
of geotextile fabric above backfill area beyond the reinforced concrete
cap, prior to placenent of required splash stone.

1.2 REFERENCES
The publications listed below forma part of the specification to the
extent referenced. The publications are referred to in the text by basic

desi gnation only.

AMERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

ASTM D 4354 (1999) Sanpling of Geosynthetics for
Testi ng
ASTM D 4355 (1999) Deterioration of Geotextiles from

Exposure to U traviolet Light and Water
(Xenon- Arc Type Appar at us)

ASTM D 4491 (1999a) Water Perneability of Ceotextiles
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength
of Geotextiles

ASTM D 4632 (1991; R 1997) G ab Breaking Load and
El ongati on of Geotextiles

ASTM D 4751 (1999a) Determ ni ng Apparent Qpening Size
of a Ceotextile

ASTM D 4759 (1988; R 1996) Deternining the
Speci ficati on Conformance of CGeosynthetics

ASTM D 4833 (2000) Index Puncture Resistance of
Geot extil es, Ceomenbranes, and Rel at ed
Product s

ASTM D 4873 (2001) Identification, Storage, and

Handl i ng of Geosynthetic Rolls and Sanpl es
1.3 SUBM TTALS
Covernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are for information only. Wen

used, a designation following the "G' designation identifies the office
that will review the subnmittal for the Governnent. The follow ng shall be
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1.

submitted in accordance with Section 01330 SUBM TTAL PROCEDURES:
SD-01 Preconstruction Subnittals
Thread; G ACF
A mninumof 7 days prior to schedul ed use, proposed thread type

for sewn seanms along with data sheets show ng the physica
properties of the thread.

Manufacturing Quality Control Manual Sanpling and Testing; G ACF

A minimum of 7 days prior to schedul ed use, manufacturer's
quality control manual

SD- 04 Sanpl es
Qual ity Assurance Sanpl es and Tests; G ACF

Sanmples for quality assurance testing; 14 days shall be allotted
in the schedule to allow for testing.

SD-07 Certificates
Ceotextile; G ACF

A mnimum of 7 days prior to schedul ed use, manufacturer's
certificate of conpliance stating that the geotextile neets the
requi renents of this section. For needle punched geotextiles, the
manuf acturer shall also certify that the geotextile has been
continuously inspected using permanent on-line full-width neta
detectors and does not contain any needl es which coul d damage

ot her geosynthetic layers. The certificate of conpliance shall be
attested to by a person having legal authority to bind the
geotextil e manufacturer.

4 DELI VERY, STORAGE AND HANDLI NG

Del i very, storage, and handling of geotextile shall be in accordance with
ASTM D 4873.

4.1 Del i very

The Contracting O ficer shall be notified a mninumof 24 hours prior to
delivery and unl oading of geotextile rolls. Rolls shall be packaged in an
opaque, waterproof, protective plastic wapping. The plastic wapping
shal |l not be renmpved until deploynment. |If quality assurance sanples are
collected, rolls shall be immediately rewapped with the plastic wapping.
Geotextile or plastic wappi ng danaged during storage or handling shall be
repaired or replaced, as directed. Each roll shall be |abeled with the
manuf acturer's name, geotextile type, roll number, roll dimensions (Iength,
wi dth, gross weight), and date manufactured.

.4.2 St or age

RolI's of geotextile shall be protected from construction equi pnent,

chem cal s, sparks and flanes, tenperatures in excess of 160 degrees F, or
any other environnental condition that may damage the physical properties
of the geotextile. To protect geotextile from becom ng saturated, rolls
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shall either be elevated off the ground or placed on a sacrificial sheet of
plastic in an area where water will not accunul ate.

1.4.3 Handl i ng

Ceotextile rolls shall be handl ed and unl oaded with | oad carrying straps, a
fork l'ift with a stinger bar, or an axial bar assenbly. Rolls shall not be
dragged along the ground, lifted by one end, or dropped to the ground.

PART 2 PRODUCTS
2.1 RAW MATERI ALS
2.1.1 Ceotextile

Geotextile shall be a woven pervious sheet of polyneric material and shal
consi st of long-chain synthetic polyners conposed of at |east 95 percent by
wei ght pol yol efins, polyesters, or polyanm des. The use of woven slit film
geotextiles (i.e. geotextiles nade fromyarns of a flat, tape-Ilike
character) will not be allowed. Stabilizers and/or inhibitors shall be
added to the base polynmer, as needed, to nake the filanents resistant to
deterioration by ultraviolet light, oxidation, and heat exposure. Regrind
material, which consists of edge trinmm ngs and other scraps that have never
reached the consuner, nmay be used to produce the geotextile. Post-consuner
recycled material nmay al so be used. Geotextile shall be forned into a
network such that the filanents or yarns retain dinensional stability
relative to each other, including the edges. GCeotextiles shall neet the
requirenents specified in Table 1. \Were applicable, Table 1 property

val ues represent mninum average roll values (MARV) in the weakest
principal direction. Values for ACS represent nmaxi mum average roll val ues.

M NI MUM PHYSI CAL RECUIRE@EhESlFOR DRAI NAGE GEOTEXTI LE

PROPERTY ~ UNITS  ACCEPTABLE VALUES TEST METHOD
‘GRAB STRENGTH  LBs 105 ASTM D 2632
SEAM STRENGTH  LBS 55 ASTM D 2632
PUNCTLRRE tBs 0 ASTM D 4833
TRAPEZOID TEAR  LBS s ASTM D 4533
CAPPARENT CPENING

SI ZE U S. SIEVE 70 ASTM D 4751
PERMTTIVITY sc-1 o1 ASTM D 2491
CWTRMIQET

DEGRADATI ON PERCENT 70 AT 500 HRS ASTM D 4355

2.1.2 Thr ead

Sewn seams shall be constructed with high-strength pol yester, nylon, or

ot her approved thread type. Thread shall have ultraviolet light stability
equi valent to the geotextile and the color shall contrast with the

geot extil e.
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2.2 MANUFACTURI NG QUALI TY CONTROL SAMPLI NG AND TESTI NG

The Manufacturer shall be responsible for establishing and maintaining a
quality control programto assure conpliance with the requirenents of the
specification. Docunentation describing the quality control program shal
be nmade avail abl e upon request. Manufacturing quality control sanpling and
testing shall be performed in accordance with the nmanufacturer's approved
quality control manual. As a nminimm geotextiles shall be randomy
sanpled for testing in accordance with ASTM D 4354, Procedure A

Accept ance of geotextile shall be in accordance with ASTM D 4759. Tests
not neeting the specified requirenents shall result in the rejection of
applicable rolls.

PART 3 EXECUTI ON
3.1 QUALITY ASSURANCE SAMPLES AND TESTS
3.1.1 Qual ity Assurance Sanpl es

The Contractor shall provide assistance to the Contracting Oficer in the
collection of quality assurance sanples. Sanples shall be collected upon
delivery to the site for quality assurance testing at the request of the
Contracting Officer. Sanples shall be identified with a waterproof marker
by manufacturer's nane, product identification, |ot nunber, roll nunber,
and machine direction. The date and a uni que sanpl e nunber shall al so be
noted on the sanple. The outer |ayer of the geotextile roll shall be

di scarded prior to sanpling a roll. Sanples shall then be collected by
cutting the full-width of the geotextile sheet a mininumof 3 feet long in
the machine direction. Rolls which are sanpled shall be inmmediately
resealed in their protective covering.

3.1.2 Qual ity Assurance Tests

The Contractor shall provide quality assurance sanples to an | ndependent
Laboratory. Sanples will be tested to verify that geotextile neets the
requirements specified in Table 1. Test method ASTM D 4355 shall not be
performed on the collected sanples. GCeotextile product acceptance shall be
based on ASTM D 4759. Tests not neeting the specified requirenents shal
result in the rejection of applicable rolls.

3.2 | NSTALLATI ON
3.2.1 Subgr ade Preparation

The surface underlying the geotextile shall be snpboth and free of ruts or
protrusions which coul d damage the geotextile. Subgrade naterials and
conpaction requirenents shall be in accordance with Section 02139, "SITE
PREPARATI ON' .

3.2.2 Pl acement

The Contractor shall notify the Contracting Officer a mninmumof 24 hours
prior to installation of geotextile. Geotextile rolls which are danaged or
contain inperfections shall be repaired or replaced as directed. The
geotextile shall be laid flat and snoboth so that it is in direct contact
with the subgrade. The geotextile shall also be free of tensile stresses,
folds, and wrinkles. On slopes steeper than 10 horizontal on 1 vertical,
the geotextile shall be laid with the machine direction of the fabric
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parallel to the slope direction.
3.3 SEAMB
3.3.1 Overl ap Seams

Geotextil e panels shall be continuously overlapped a minimumof 12 inches
at all longitudinal and transverse joints. Were seans nmust be oriented
across the slope, the upper panel shall be | apped over the | ower panel. |If
approved, sewn seans may be used instead of overl apped seans.

3.3.2 Sewn Seans

Factory and field seans shall be continuously sewn on all slopes steeper
than 1 vertical on 4. The stitch type used shall be a 401 | ocking chain
stitch or as recommended by the manufacturer. Quality Assurance seam
sanpl es shall be provided to the Governnent at the request of the
Contracting Oficer. Seamstrength shall neet the m ni mumrequirenents
specified in Table 1. The thread at the end of each seamrun shall be tied
off to prevent unraveling. Skipped stitches or discontinuities shall be
sewn with an extra line of stitching with a mninumof 18 inches of overl ap.

3.4 PROTECTI ON

The geotextile shall be protected during installation fromclogging, tears,
and ot her danmage. Damaged geotextile shall be repaired or replaced as
directed. Adequate ballast (e.g. sand bags) shall be used to prevent
uplift by wind. The geotextile shall not be left uncovered for nore than
14 days after installation.

3.5 REPAI RS

Torn or damaged geotextile shall be repaired. C ogged areas of geotextile
shal |l be renoved. Repairs shall be performed by placing a patch of the
sanme type of geotextile over the danaged area. The patch shall extend a

m ni mum of 12 inches beyond the edge of the damaged area. Patches shall be
continuously fastened using approved nmethods. The nachine direction of the
patch shall be aligned with the machine direction of the geotextile being
repaired. Ceotextile rolls which cannot be repaired shall be renoved and
repl aced. Repairs shall be perfornmed at no additional cost to the

Gover nnent

3.6 PENETRATI ONS

Engi neered penetrations of the geotextile shall be constructed by methods
recomended by the geotextil e manufacturer.

3.7 COVERI NG

CGeotextile shall not be covered prior to inspection and approval by the
Contracting Officer. Cover shall be placed in a manner that prevents soi
fromentering the geotextile overlap zone, prevents tensile stress from
being nmobilized in the geotextile, and prevents winkles fromfol ding over
onto thensel ves. On side slopes, soil backfill shall be placed fromthe
bottom of the slope upward. Splash stone shall not be dropped onto the
geotextile froma height greater than 3 feet. No equiprment shall be
operated directly on top of the geotextile w thout approval of the
Contracting O ficer. Equiprment with ground pressures |ess than 7 psi shal
be used to place the first lift over the geotextile. A minimmof 12 inches
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of soil shall be naintai ned between full-scal e construction equi prent and
the geotextile. Cover soil material type, conpaction, and testing
requirenents are described in Section 02486A, "STONE CONSTRUCTI ON'.
Equi pnent pl aci ng cover soil shall not stop abruptly, make sharp turns,
spin their wheels, or travel at speeds exceeding 5 nph.

-- End of Section --
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SECTI ON 02486

STONE CONSTRUCTI ON

PART 1 GENERAL

1

1 VEASUREMENT

New materials will be nmeasured for payment by the ton (2,000 pounds) of
materi al acceptably placed in the work as deternined by carrier

di spl acenment or certified scale weight tickets, as approved by the
Contracting Officer. WMaterial placed beyond the tolerance limts will not
be paid for. The nmethod of determ ning the quantity of material placed
beyond tolerance limts will be made in accordance with Subparagraph,
"Determ nation of Excess Stone." Any naterial wasted or used by the
Contractor for other purposes and any material not placed in the required
work in accordance with the requirements of the specifications and draw ngs
will not be neasured or paid for.

1.1 Met hod of Determ ning Wight with Delivery by Vessel or Barge

.1.1.1 Gauges

If stone is delivered by vessel or barge, the carrier shall, prior to use
in connection with this work, be fitted by the Contractor at its own
expense with gauges or such other facilities for determ ning displacenent
as may be required by, or be satisfactory to, the Contracting Oficer.
Carriers which owing to their nodel or other cause cannot be accurately
gauged for displacenent shall not be used on this work. Gauges shall be
graduated to the tenth of a foot, or to other suitable unit approved by the
Contracting Oficer. They shall be six (6) in nunber and shall be |ocated
as follows: two (2) near each end on opposite sides, and two (2) am dship

on opposite sides. The gauges shall be attached solidly to the hull its
el f, and wherever practicable, shall be |ocated inside the hull. If

| ocated inside the hull, provisions shall be made for the free passage of
the outside water to a vertical tube and for the ready neasurenent of the
depth of the water within the tube. |If |ocated outside on wood hulls, the

gauges shall be protected by solid fenders or be recessed into the

pl anki ng, or if on steel hulls, the gauge nmarks may be placed directly on
the plates and identified by punch marks. Gauges shall be so pl aced that
their zeros are bel ow water when the carrier is inits normal trim |ight
and free fromwater. The installation of the gauges shall be subject to
the approval of the Contracting Oficer. The Contracting Oficer shall be
notified a mninmumof five (5) days prior to installation of gauges.

.1.1.2 Gaugi ng Tabl es

To facilitate the determ nation of the weight of each |oad, a gauging table
for each carrier enployed shall be prepared by an accredited agent
satisfactory to the Contracting Officer. The gauging table shall show the
cargo weight, in tons of 2,000 pounds, for each unit of neasurenent of the
draft. |If the lines of the carrier are such that the cubic feet of

di spl acenment for each neasured unit of draft can be accurately cal cul at ed,
the gauging table shall be based upon the data, using 62.4 pounds as the
wei ght of one (1) cubic foot of water. |If the lines of the carrier to be
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gauged are such as to render inpracticable the preparation of the gauging
tabl e by the above described nethod, the weight for each unit of draft
shal | be determ ned by measurenent of displacenment by actually | oading
stone of known wei ght and the wei ght thus obtained shall be entered in the
table for use in subsequent gauging. |If alterations are nmade in any
carrier which will affect the accuracy of the gauging table, after it has
been prepared, or if otherw se deemed necessary at any tine by the
Contracting Oficer (COR), the carrier shall be remeasured, and a new
gaugi ng tabl e prepared. Existing stone placed in lieu of new stone is
excl uded from neasurenent for paynment for new stone.

1.1.1.3 Readi ng of Draft Gauges

Readings to determine the draft will be taken before and after unl oadi ng,
and the difference in tonnage thus found, that is, the difference between
di spl acenments | oaded and light, will be used to determ ne the net weight to
be paid for. The draft shall be determined fromthe average of all six (6)
readi ngs, weighting the readings of the middl e gauges at doubl e those of
the end gauges. The Contracting O ficer or the designated Contracting
Oficer's Representative shall be present at all draft gauge readings.

1.1.1.4 Uni f or m Loadi ng

The carrier shall be so | oaded as to cause uni form subnergence. The
increase in draft on the m ddl e gauges, as a result of the |oad, shall not
differ by nmore than 0.5 feet fromeach other, and that between any bow
gauges and any stern gauges shall not differ nore than 1.5 feet from each

other. If such is not the case, the Contractor shall trimthe carrier by
shifting the stone until this [imt is reached, before the stone will be
accepted. |If, however, the carriers proposed to be used by the Contractor

are so built that they cannot be | oaded as prescribed, and yet can be
calibrated accurately for displacenment under varying | oads, such other
met hod of determ nation of displacement as may be approved by the
Contracting O ficer may be used.

1.1.1.5 Readings in Still Water

Al'l measurenents for determ ning gauging table data and for | oad depths
shall be nade in still water as close to the work as is possible. The
Contractor is required to place the carriers where such neasurenents can be
accurately nade.

1.1.1.6 Leaks

Al carriers used in transporting stone shall be free of |eaks such as
woul d render accurate gauging difficult. Facilities for inspecting the
hol d of each carrier to determ ne whether |eakage is occurring shall be
provi ded. Each carrier shall also be provided with adequate punping
facilities, and if water is found to be accurmulating in the hold, the
carrier shall be punped dry before each gauging, both before and after
unl oadi ng.

1.1.1.7 Vari ations During Unl oadi ng Operations

Li ghteni ng by punping or by transfer of crews or supplies will not be
permitted while stone is being discharged. Should any |ightening becone
necessary, the unloading of stone shall be suspended and the | oad marks
shall be taken in such manner as to insure the Governnent against |oss from
the cause.
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1.1.1.8 Carrier Designations

Each carrier shall be plainly marked by a distinctive nunber, letter, or
nane, which shall not be changed or given to any other carrier during the
contract period.

1.1.1.9 Verification of Measurenents

The readi ngs, other data, and cal cul ati ons from which the gaugi ng table and
the tonnage are determned will be open to verification by the Contractor
and shall be subject to the approval of the Contracting Oficer. The
Contractor is invited to be present in person or to be represented by an
aut hori zed agent during the neasuring of carriers. Wen the displacenents
of the carriers are determ ned or redeterm ned, a record of allowed

di spl acenment for quantity determnation will be sent to the Contractor. |If
the Contractor protests within five (5) days, the carrier will be
reneasured and the Contractor nmust be present in person or be represented
by an accredited agent so that correct neasurenents can be agreed upon.

The Contractor will be given the weight of each load as it is deterni ned.
Failure to protest within five (5) days will be taken as equivalent to
expressing satisfaction with the nmeasurenents and wei ght of stone

determ ned by the Contracting Oficer.

1.1.1.10 Carriers Not Measured

In case any stone is delivered by carriers not neasured for displacenent

and marked as herein described, the Contractor shall, at its own expense,
furni sh neans for properly and conveniently wei ghing such stone at the work
site. In case any stone is delivered by carriers not neasured for

di spl acenent and nmarked as herein described, the Contractor shall, at its

own expense, furnish means for properly and conveni ently wei ghing such
stone at the work site.

1.1.2 Met hod of Determ ning Weight with Delivery by Truck

The nethod of neasurenent for determ ning the weight of stone materials
delivered by truck shall be certified weigh bills provided by the
Contractor. Wigh bills and the scal es used for wei ghing of trucks and
materials contained therein shall, unless otherw se approved by the
Contracting Oficer, conformto the followi ng requirenents:

a. Scales shall conformto the requirenments of the NBS Handbook H 44.
The tol erance applications of the Handbook, as applicable to under

regi stration and over registration and to tests involving digita

i ndi cations or representations, shall apply. A scale shall not be used
for weighing a load totaling nore than the nom nal capacity marked on
the scal e by the manufacturer. Any portion of the load in excess of the
nom nal scal e capacity will not be considered for paynent.

(1) The accuracy of the scale shall be checked. Wen a State
scal e inspector is not imediately avail able for checking the
scale, the Contractor may, at its own expense, secure a check from
a local official sealer of weights and neasures, or the
Contracting O ficer nmay give tentative approval, based on check
truckl oads wei ghed on other scal es which bear an official sea

pl aced in the current cal endar year

b. The total weight of a single highway vehicle shall be weighed as a
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single draft and shall not be determ ned by adding together the results
obt ai ned by separately wei ghing each end of such vehicle except that

wei ghi ng of a coupl ed conbi nati on nay be determ ned wi thout uncoupling
under the follow ng conditions:

(1) The brakes are rel eased.
(2) There is no tension or conpression on the drawbar

(3) The approaches are straight and in the sane |l evel plane as the
scale platform

(4) The approaches are paved at least fifty (50) feet in each
direction with a seal coat or higher type surfacing.

(5) The approaches are of sufficient width and I ength to ensure
| evel positioning of vehicles during the wei ghing operation

c. Wwen a print-out systemis enployed on a platformor surge bin

scale, it shall be equipped with a printer which shall print the
following information on a triplicate ticket for each truckl oad:

(1) Tine

(2) Date

(3) Sequential ticket nunber (may be preprinted on ticket)

(4) Gross Wi ght

(5) Tare Weight (trucks shall be tare weighed at |east twice daily)
(6) Net Weight

(7) Net accunulated job daily total

(8) Truck identification nunber

d. The systemshall be so interlocked as to allow printing only when
the scale has cone to a conplete rest.

1.1.2.1 Scal es

For scal es not equipped with the print-out system as stated above, weigh
bills shall contain the same or equivalent data as specified for the
print-out system Weigh bills, including print-outs, shall be certified by
the signature of the scale operator, which shall attest that the

i nformati on shown on the weigh bill is correct and is the wei ght(s)
observed on the scale at the time of weighing. Each weigh bill shall also
be certified by the Contractor attesting that the entire | oad was properly
pl aced in the work, and shall show the tine and date of weighing and the
time and date of unloading. Each truck shall be plainly marked by a

di stinctive nunber, letter, or nanme, which shall not be changed or given to
any other truck during the contract period. The Government reserves the
right to periodically inspect the weighing operations at the scales.

1.1.2.2 On-Site Scal es

On-site scales shall be certified by the applicable | ocal weights and
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neasures regul ati ng agency and shall be as approved by the Contracting
Oficer. Scales shall be of the recording type and of the size required to
wei gh the materials and containers or vehicles. The scale shall include a
housing for the instrunments and scale operator, with heat, lighting and
ventil ation.

1.1.3 Det erm nati on of Excess Stone

Al stone outside the linmts and tol erances of the cross sections of the
structure, except mnor variations as determ ned by the Contracting
Oficer, will be deducted fromthe quantity of new stone to be paid for

Wei ght of excess stone will be determined fromthe cross sections obtained
by the nethod provided for in Subparagraph, "Final Surveys," on the basis
that the cubic feet of volume (including voids) for each type of stone, as
listed below, is equal to one (1) ton or 2,000 pounds for a specific
gravity of stone furnished equal to 2.75. |If the specific gravity of the
stone furnished is other than 2.75, the cubic feet of volunme equaling 2,000
pounds shall be reconputed. The re conputation shall be done by

mul tiplying the indicated volunme per ton by the ratio of 2.75 divided by
the specific gravity of the stone furnished. Should any excess stone be
di scl osed above the tolerance Iine as defined in Subparagraph

"Tol erances,” its volunme will be conputed by the average end area nethod,
based on the cross sections in the followi ng manner. The average end area
of excess stone above the tolerance line for two (2) successive cross
sections, multiplied by the di stance between the cross sections will be

accepted as the volune. The Contractor will not be required to remove such
excess stone and deductions for the weights thereof will be made from
contract paynments for new stone. |In addition to the above, stone which has

been delivered to the site and has been | ost or wasted or otherw se not
properly incorporated into the final required work, shall be deducted from
the quantity to be paid for

Cubi ¢ Feet of Volune Per Ton
I ncl udi ng Conpensation for Voids
Type of Stone Voi ds (for excess quantity cal cul ati ons)

Arnmor Stone 38% 17.93
1.1.3.1 Fi nal Surveys

Survey work and neasurenents required for determ nation of excess vol une
conputations for stone materials will be done by the Governnent. Vol une
computations will be done by the Government. Cross section surveys will be
taken perpendicular to the axis of the structures. Elevations and
soundings will be taken on lines twenty-five (25) feet apart neasuring
along the structure reference line, with the readings at five (5) foot
intervals and at breaks in the grade along the line. Oher survey
intervals and readi ngs nay be used if deened appropriate or advisable by
the CGovernment's on-site representative. Additional cross sections,

el evati ons and soundi ngs may be taken if deternined necessary by the
Covernment's on-site representative. Determnation of quantities will be
made by the Governnent's on-site representative and havi ng once been nmade,
wi Il not be reopened, except on evidence of collusion, fraud or obvious
error. Prior to any work under this Section, the Contractor shal
coordinate all operations with the Governnment's on-site representative so
that excess volune surveys will be made at the appropriate tine. The
surveys made under Subparagraph, "Check Surveys" may be used when deened
appropriate by the Governnment's on-site representative, as part of the
surveys required herein. Stone quantity conputations shall be based
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entirely upon weights of new stone as deternined from carrier displacenent
or certified scale weight tickets.

1.2 CONVERSI ON FACTORS OF | N- PLACE VOLUME TO BI D QUANTI TI ES

The followi ng factors were used in converting the in-place volune to the
quantities shown in the Bl DDI NG SCHEDULE.

Stone Materi al Specific Gavity Per cent Voi ds

Arnor Stone 2.75 38%

If the specific gravities of any of the material proposed for use by the
Contractor are different fromthat shown above, the Contracting O ficer
will recompute estimated quantities; these reconputed values will be those
on which overages or underruns are based. The all owable variations as
defined in CONTRACT CLAUSE entitled "VARI ATION I N ESTI MATED QUANTI TY" will
be cal cul ated in accordance wi th Subparagraph, "Revised Quantities" bel ow
for stone within the specified design range of 2.50 to 2.90 (Specific
Gravity). For other specific gravity ranges, the all owable variations and
appl i cabl e cal cul ati ons areas described in Paragraph, "SPECI FIC GRAVITY OF
STONE AND REDESI GN'.

1.2.1 Revi sed Quantities

The estimated quantities of stone listed in the Bl DDI NG SCHEDULE wer e
computed on the basis of stone having a specific gravity (saturated surface
dry (SSD) basis) of 2.75 based on water having a unit weight of 62.4 pounds
per cubic foot. Wien the specific gravity (SSD) of the stone to be used in
the work is between and including 2.50 and 2.90, the estimated quantities
will be revised by nmultiplying themby the fraction which results when the
specific gravity (SSD) of the stone is divided by 2.75. The revised
quantities will then be the quantities fromwhich the allowable fifteen
percent (15% variation in quantity will be determ ned.

1.2.1.1 Modi fications to Specific Gavity
If the specific gravity (SSD) of the stone to be used in the work is
between 2.50 and 2.90, but is other than 2.75, the Contracting Oficer wll
issue a nmodification in accordance with CONTRACT CLAUSE entitled " CHANGES'
to adjust the estimated quantities.

1.3 SPECI FI C GRAVI TY OF STONE AND REDESI GN

1.3.1 Specific Gavity
The estimated quantities of stone set forth in the Bl DDI NG SCHEDULE of the
SCOLI Cl TATI ON were conputed on the basis of material having a specific
gravity (SSD) of 2.75.

1.3.2 Stone Wthin Specified Design Range of Specific Gavity

When stone to be furnished is within the specified design range of specific
gravity, no redesign will be considered or nade.

1.3.3 Modi fication of Specified Design Range of Specific Gravity

If the Contractor, after award of the contract, requests approval of stone
froma source(s) which has a range of specific gravity(SSD), whose linits
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are | ower or higher than the specified design range of 2.50 to 2.90 as
specified in Subparagraph, "Material Quality" of Paragraph, "STONE

MATERI ALS, " consideration will be given to nodification under the follow ng
condi tions:

a. The nodification of the specified design range will result in a
savings to the Government. Such savings shall not be subject to CLAUSE
titled "VALUE ENG NEERI NG CONSTRUCTI ON. "

b. Only one (1) such proposal for nodification will be allowed. In
addition, the required conpletion tine shall not be extended nore than
thirty (30) days as a result of redesign for any reason, including acts
of the Government.

c. The nodified design range of specific gravity (SSD) to be used
shall not have a lower limt of less than 2.30 nor higher than 3.50.

d. The stone sections of the required structure are to be re desi gned

by the Governnent. Such redesign will be based on the Contractor's
proposed nodi fication to the specified design range of specific gravity
(SSD) and will include any required revisions to allowable tol erances.

Only one such redesign will be made. A charge of $5,000 will be
assessed the Contractor whether the redesign is used or not.

(1) The above redesign will be nade upon witten request fromthe
Contractor. The request shall state the proposed nodified design
range of specific gravity (SSD). Wth the request the Contractor
shal |l submt records of |aboratory tests perforned on the proposed
stone source(s) indicating the range of specific gravity (SSD) of
the stone source(s). The laboratory tests shall have been
performed by a Governnment approved conmercial |aboratory.

(2) The Governnent shall be allowed a period of twenty-one (21)

cal endar days after receipt of the request to nake the redesign
The redesign will be made based on the lower limt of the proposed
nodi fi ed design range of specific gravity (SSD) furnished.

(3) Upon conpletion of the redesign it will be furnished to the
Contractor, including revised estimated quantities for the Bl DD NG
SCHEDULE, based on the average specific gravity of the proposed
nodi fi ed design range of specific gravity (SSD)

(4) Upon receipt of the redesign, the Contractor shall nake a
decision as to whether it will make a proposal to nodify the
al | owabl e range

e. Any proposal to nodify the specified design range shall be
submtted within fifteen (15) cal endar days after receipt of the
Governnent's redesign and shall include a statenent as to the savings
which will result fromthe nmodification. If a formal proposal is not
submitted within the time limt, the work shall be performed in
accordance with the specified design

f. The statement of savings shall be in the formof the revised

Bl DDI NG SCHEDULE showi ng unchanged unit prices for the revised
guantities.

g. The estinmated quantities shown in the BlI DDI NG SCHEDULE of the
SOLICI TATION wi Il be revised by utilizing the quantity cal cul ations
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fromthe Government's redesign if the Contractor elects to performthe
work in accordance with the redesign.

1.3.4 Variation in Estimated Quantities

The al | owabl e variations as defined in the CONTRACT CLAUSE entitled
"VARI ATI ON | N ESTI MATED QUANTI TY" will be determined from esti nated
quantities which may be revi sed per Subparagraph, "Revision of Estimated
Quantities".

1.3.5 Revi sion of Estimated Quantities

After selection and testing of the stone source(s) to be used under the
contract, the estimated quantities will be further revised based on the
actual average of the specific gravity (SSD) of the stone delivered and
used. (Note that quantities and resulting extensions only are revised, not
unit prices.)

1.4 STONE MATERI ALS CONTRCOL (SMC) PLAN

The Contractor shall submit a witten Stone Materials Control (SMC) Pl an
that describes the neans and nmethods to be used for production, handling,
transporting and placenment and the effective inspection of material quality
and gradation testing of stone materials in a manner which will result in a
satisfactory quality of in-place stone construction. Witten procedures
shal | be included for guiding and instructing the Contractor's SMC

i nspectors and construction workers in the techniques and criteria to be
used for exam ning stone for acceptability and for the proper production
gradation, handling, transporting, and placenent of stone. Procedures
shal | be described for tracking arnor stones used in conducting gradation
tests, and for reporting the performance and results of the tests on
Quality Control reports. Procedures shall be described for monitoring and
recording the dates and | ocati ons of stone blasting, and tracking and
docunenting that furnished stone conplies with the applicable quarrying
period and curing restrictions, if any. This subnmttal shall be nmade not

| ess than Thirty (30) cal endar days in advance of the date stone nmaterials
are to be shipped fromthe source . The stone material control plan
submittal shall designate a Stone Material Control Field Supervisor (SMCFS)
who shall be responsible for inplenentation of all functions of the stone
material control program The stone material control plan submttal shal
al so include a sanple daily SMC QC inspection report, which shall be used
during stone material production. The SMCFS shall not have collatera
project duties or responsibilities assigned by the Contractor except those
specified in the stone material control plan subnmittal. |If the prime
Contractor acquires stone products required for this project through a
subcontractor, the SMCFS shall not be an enpl oyee of the subcontracted
conpany or subcontracted corporation producing the stone material or
products. Governnent approval of the submittal shall not be provided unti
after the contractor has produced satisfactory set of Pre-Production

Ref erence Stones, but not later than five (5) cal endar days after all the
requirenents for the Pre-Production Reference Stones have been net,
including the Contractor's laboratory testing results and prior stone
source submttal

1.5 REVI SI ON OF SMC PLAN OR | NSPECTI ON STAFFI NG
If the Contractor elects to initiate a proposal to revise the SMC plan, the

Contractor shall submit the proposed revision not later than (7) days prior
to the date it proposes to inplenent the revision and shall not inplenent
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the revision prior to the COR s approval. Changes to SMC inspector
staffing levels or enmployees shall likew se be subnitted for approval.
CGovernment required revisions of the SMC plan or Contractor staffing shal
foll ow the procedures prescribed el sewhere in this Section.

1.6 SMC FI ELD SUPERVI SOR QUALI FI CATI ONS

The Contractor shall submit the name(s) and evidence that the Stone
Material Control Field Supervisor (SMCF) is a Gaduate Geol ogi st (m ninum
Bachelor's Degree) with not |ess than two years experience in geol ogy and
stone inspection; or is a Licensed Professional Geologist with not |ess
than one year experience in stone inspection; or is an experienced SMCF
supervisor with a mininumthree years experience in stone inspection. This
experience shall be in assessing stone quality for the size and type of
arnor stone and other stone specified in the contract, and in the project
conditions to which the stone will be subjected. The SMCF Supervisor shal
be responsible for preparing a daily SMC i nspection report for the proper
execution of the SMC plan, and shall oversee the work of all SMC

i nspectors. This subnittal shall include data on applicabl e experience
(names and | ocations of projects), training (names and | ocations of
courses) and education (names and |l ocations of schools, wth nanes

addr esses and phone nunbers of references for verification of each item of
data. This submttal shall be nade not |ess than 30 days in advance of the
date stone materials are to be shipped fromthe source . Governnent
approval of the submittal will not be provided until after the Contractor
has produced satisfactory Pre-Production Reference Stones, but not |ater
than 5 cal endar days after all the requirenents for the Pre-Production

Ref erence Stones have been net, including Governnent | aboratory testing if
appl i cabl e.

1.7 SMC REPORTS

During all SMC activities, the Contractor shall submit daily reports of al
wor k perforned under the approved SMC plan. The reports shall be delivered
to the COR not later than the day following the SMC activity. An exanple
daily report format is included in this specification as Attachnent-B:

Each daily report for each inspector shall include not |ess than the
followi ng information:

a. SMC Inspector's nane.

b. Identification of the stone handling equi pment during all phases of
the work, and the name(s) of equipnment operator(s) used to acconmmpdate
the stone inspection, if it appeared that the equi pnent or operator was
a factor in produci ng unacceptabl e stone.

c. Date of stone inspection

d. Weat her conditions including tenperature.

e. Tenperature and date stone was renoved fromquarry face, and date
and details of blasting, if applicable.

f. Location and strata within quarry where stone renoval took place
(horizontally and vertically).

g. Color(s) and character(s) used by inspector for spray paint marks

and the applicable code for stones which are individually sorted
(versus nechanically sorted) and for any rejected stone.
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1

1

1

1

h. Breakdown of the approxi mate quantity, per gradation range, of
accepted and rejected stone processed for the project during the day,
and the disposition of the rejected stone nmaterials.

i. A sumary of the cause or causes for npbst of the rejections of
stone occurring during the day.

j. Running total of the quantity of each gradation range of stone
shi pped fromthe source to date.

k. Running average of the approxi nate per stone wei ght per gradation
range for stones, which are individually picked for the project, i.e.
excl udes stones graded by use of a screen or grizzly.

8 RECORDS

At | east 30 cal endar days in advance of shiprment of stone to the work site,
submit a copy of bulk specific gravity (ASTM C 127) test results for each
type of armor stone to be furnished. The information shall be furnished
prior to preparation of the Pre-Producti on Reference Stones.

9 PRE- PRODUCTI ON QUALI TY CONTROL
9.1 Material Quality

Bef ore selecting a source for preparation of Pre-Production Reference
Stones, the Contractor shall be reasonably certain that the source is
capabl e of neeting the quality, quantity and source requirenments specified
in Section 02485.

9.2 Arnor Stone Pre-Producti on Reference Stones

Fol | owi ng subnmittal of the Contractor's SMC plan and the Contractor's

sel ection of a source, but prior to the Governnent's approval of a source
and the SMC plan, the Contractor shall make arrangements to provide a set
of Pre-Production Reference Stones. The SMC I nspector or SMCF supervisor
shal | select the Pre-Production Reference Stones for the approval of the
Contracting Officer. The Pre-Production Reference Stones shall be |ocated
at the source of the stone and be laid out in windrow fashion. At |least 10
Pre- Producti on Reference Stones for each type of arnor stone to be

furni shed under this contract shall be provided. The Pre-Production

Ref erence Stones shall be representative of the areas, faces, and lifts
within the quarry fromwhich the stone will be furnished; of the quality of
stone to be furnished; and of the weight within the specified size range,
for each type of arnor stone. The Contractor shall al so nmake arrangenents
to provide stones having each type of unacceptable feature set aside at the
quarry as exanpl es of unacceptable stone that shall not be shipped.

Accept abl e stones over 2000 pounds in size shall have been marked with
spray paint on three mutually perpendicul ar sides with a coded mark to
denote acceptability for a certain size range. The representative
unaccept abl e stones shall be marked with a "red X' as exanpl es of
unacceptabl e materials or shapes.

.9.3 Eval uati on of Pre-Producti on Reference Stones

The Contractor shall notify the COR when the Pre-Production Reference
Stones are ready for evaluation. The Contractor's SMCFS and all SMC
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i nspectors shall acconpany the COR during the CGovernment's eval uati on of
the Pre-Production Reference Stones. The Contractor shall arrange to have
i ndi vi dual stones to be free fromany dust or nud covering the faces and
turned as necessary to acconmpdate the COR' s evaluation. The CORw |l mark
unacceptabl e stones with a "red X'. |If 20 %or nore of the stones within a
set of Pre-Production Reference Stones are found to be unacceptable, the
Contractor shall replace the unacceptabl e stones from avail able inventory
for re-inspection, as soon as possible. |If after a total of three
attenpts, the Contractor is unable to present an acceptable set of

Pre- Producti on Reference Stones, the source shall be disapproved for this
contract. The Contractor shall then be required to submit a new source for
approval. In addition the Contractor shall submit the nane and
qualifications for a person to replace the SMC supervisor. The Contractor
may, of its own accord, choose a replacement source at the time the first
or second set of Pre-Production Reference Stones are found to be
unaccept abl e. The replacenent of stones for sets of Pre-Production

Ref erence Stones or replacing of stone sources, shall be at no additiona
cost to the Governnent and with no change in the required conpletion period
for this contract.

1.9.4  Approval of Pre-Production Reference Stones

The COR will make an acceptance determ nation of the Pre-Production

Ref erence Stones based on visual inspection and |aboratory testing,
conducted in accordance with paragraphs 2.2.1 and 2.2.2 where applicable.
The Contractor will be notified in witing within 10 worki ng days of a
finding by the COR that the Pre-Production Reference Stones, SMC Pl an, and
SMC staff are acceptable. The Contractor nmay then proceed wi th production
of materials for this contract, provided the materials are consistent with
the accepted Pre-Production Reference Stones. |f the Pre-Production

Ref erence Stones are not accepted, the CORwill notify the Contractor in
witing within 10 worki ng days of the inspection.

1.9.5 Availability of Pre-Production Reference Stones
The acceptabl e Pre-Producti on Reference Stones and unacceptabl e stones as
determned during the inspection by the Contracting Oficers Representative
shall remain unaltered at the quarry as quality and size exanpl es
t hroughout the duration of shipping stone for this contract.

1.10 SUBM TTALS
CGovernment approval is required for submittals with a "G' designation;
submittals not having a "G' designation are for information only or as
ot herwi se designated. Wen used, a designation followi ng the "G
designation identifies the office that will review the submttal for the
CGovernment. The followi ng shall be submtted in accordance with Section
01330 SUBM TTAL PROCEDURES:

SD-01 Preconstruction Subnittals

Changes to Existing Condition (Check Surveys); G ACF.

Prior to start of on-site construction subnit any changes found in existing
data provi ded on the plans.

Di spl acenent Gauge Installation Data; G ACF.

Conpl ete informati on on the stone hauling vessel gauge installation shal
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be submitted.
Gaugi ng Tabl e Dat a.

Furni sh stone hauling vessel gauging tables and a copy of the data and
cal cul ations used for the preparation of the tables.

Equi pnent Dat a.

Prior to starting work, a list of all equipnent, tools, nachines, including
their sizes, capacities and operating speeds, to be used in the performance
of the work shall be submitted. Al the plant shall be naintained in

sati sfactory working condition at all tines.

St one Source; G ACF.

When using a |listed stone source, the Contractor shall, at |east 15

cal endar days in advance of using such source, designate in witing the
source or one (1) conbination of sources fromwhich it proposes to furnish
each type of stone materials. The Government shall also at this tinme be
given in witing the specific areas, lifts and geologic units in the quarry
or pit to be utilized.

Alternate Stone Source Data; G ECD.

I f a proposed source is disapproved, subnit the required data for an
alternate |listed stone source.

Redesi gn Data; G ECD.

If the Contractor proposes to utilize stone having a specific gravity
outside of the specific design range and the Governnent provides the
Contractor with a redesign, the Contractor shall, within fifteen (15)

cal endar days after receipt of the Governnment's redesign, submt its formnal
proposal to performthe work in accordance with the redesign. The
submittal shall include a statenent of the direct savings to the Governnent
and a tabulation in the formof a revised Bl DDI NG SCHEDULE showi ng
unchanged unit prices for the revised quantities.

St one Production Testing Plan; G ECD.

Prior to starting production of any stone materials, submt in witing the
detail ed net hods of production testing the Contractor plans to follow. The
details shall include the Contractor's methods to be used in processing,

| oadi ng, and handling each test sanple.

Stone Material Control (SMC) Plan; G ECD.

Prior to starting production of any stone materials, submit in witing the
Stone Materials Control (SMC) Plan for approval as detailed in paragraphs
within this section.

Revi sion of SMC Plan or Inspection Staffing; G ECD.

After Stone Materials Control (SMC) Plan has been approved any changes wl|
be approved as detailed in paragraphs within this section.

Bil k Specific Gravity of Stone; G ECD.
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Prior to delivery stone materials, submit in witing the specific gravity
for each different type of stone materials Control required for project as
detailed in paragraphs within this section.

SD- 07 Certificates
Wei gh Scale Certification; G AOF.

If an on-site scale is used, prior to the use thereof, submt details on
the | ocation and construction of the scale and a copy of the certification
of the scale's accuracy fromthe | ocal weights and neasures regul ating
agency.

Certified Weight Scal e Tickets.
A copy of each weigh bill, including certification of exact weight, tine of
wei ghing and delivery and certification of proper placenent in the work
shall be submitted within one (1) work day after wei ghing.
SMC Fi el d Supervisor Qualifications; G ECD
Prior to starting production of any stone materials, submt in witing the
Field Supervisor Qualification for approval as detailed in paragraphs
within this section.

SD- 06 Test Records
Specific Gravity of Stone.
At least fifteen (15) cal endar days in advance of shipnent of stone to the
work site, submit a copy of specific gravity test results for the stone
proposed to be furnished. The specific gravity test shall not be nore than
90 days ol d.
Check Survey Data.

A copy of the record of each check survey shall be submitted within one (1)
wor k day after the survey.

SMC Reports.
Contractor shall submt all witing Reports in conjunction with the Stone

Materials Control Plan within 24 hours, as detailed in paragraphs within
this section.

PART 2 PRODUCTS

2.

2.

1 STONE MATERI ALS
1.1 Cener al

The materials to be furnished other than for materials approved for re-use
in SECTI ON 02139 "SI TE PREPARATI ON', shall neet all requirenents specified
in this Section of the specifications. The Contracting Oficer will, at
any time during the contract, reject materials not neeting specified
requirenents at the source or job site. Inspection of materials at the
quarry and job site by the Contracting Officer will be as specified in

Par agr aph, "QUALITY ASSURANCE." |Inspection and testing of materials by the
Contractor shall be as stated in Paragraph, "QUALITY CONTRCL." Materials
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whi ch have been delivered to the project site and are rejected, whether in
stockpile or in place in the structure, shall be renmoved fromthe project
site at the Contractor's expense.

2.1.2 Sour ces

2.1.2.1 Li sted Stone Material Sources
The following |isted sources have been tested and/ or have previously
furnished materials that neet the quality requirenments specified.
Information for each of the listed sources is available for inspection and
use by the Contractor in the Ofice of the Design Branch, Engi neering and
Pl anning Division, U S. Arny Corps of Engineers, Detroit District, 477
M chi gan Avenue, MNamara Building, Detroit, Mchigan. |If a listed source
is only qualified for certain types of material it is so noted.

(1) Drummond |sland Quarry, Drummond |sland, M chigan

(2) Cedarville Quarry of the M chigan Linmestone Division of the
U S. X. Corporation, Cedarville, M chigan

(3) Rogers City Quarry of Mchigan Linestone Division of the

U S. X. Corporation, Rogers City, Mchigan. (Qualifies for stone
up to 1,000 pounds in weight.)

(4) Inland Linme and Stone Quarry, near Manistique, M chigan

(5) WMarbl ehead Quarry, Marbl ehead, GChio.

(6) Presque Island Quarry of Chenstone Corporation, Presque |sle,
(Stoneport), Mchigan. (Qualifies for stone up to 1,000 pounds in
wei ght .)

(7) Woodville Linme and Chenical Conpany Quarry, Wodville, GChio.

(8) Sherman Quarry, Pelkie, Mchigan (Qualifies for stone up to 3
ton in weight.

(9) Wolery Quarry, Wolery Stone Conpany, Bloonington, |ndiana.

(10) Reed Quarry, Bl oom ngton Linestone Conpany, Bl oom ngton
I ndi ana.

(11) Hunter Valley Quarry, Enpire Stone Company, Bl oom ngton
I ndi ana.

(12) Maple Hill Quarry, Bloom ngton Linestone Conpany,
Bl ooni ngt on, | ndi ana.

(13) University Qarry, |ndiana Linmestone Conpany, Bedford,
I ndi ana.

(14) Adanms Quarry, |ndiana Linmestone Conpany, Bedford, Indiana.

(15) Diehl Hollow Quarry, I|ndiana Linmestone Conpany, Bedford,
I ndi ana.

(16) Wal sh Quarry, |ndiana Linmestone Conpany, Bedford, Indiana.
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(17) PM & B Quarry, Indiana Linmestone Conpany, Bedford, Indiana.
(18) Chum ey Quarry, Enpire Stone Conpany, Bl oonington, |ndiana.

(19) Victor OQolitic Quarry, Victor Qolitic Stone Conpany,
Bl ooni ngt on, | ndi ana.

(20) Valders Quarry, "Mddle Level," Valders, Wsconsin.
(21) North Qarry, Kelleys Island, Chio.

(22) Kel stone Quarry "Lower Level,"
Kell eys Island, Chio.

Lake State Aggregate Conpany,
(23) Wiite Rock Qarry, Edward Kraemer and Sons, Inc., day
Center, OChio.

(24) Wallace Stone Conmpany Quarry, Bayport, Mchigan. (Qualifies
for stone up to 6,000 pounds in weight.)

(25) Sturgeon Bay Sand and Gravel Co., Sturgeon Bay, Wsconsin
(Qualifies for stone up to 5 tons in weight.)

(26) Materials Service Corporation Quarry, Thornton, I|llinois.
(Qualifies for stone up to 1,000 pounds in weight.)

(27) Maybee Quarry, Stoneco Inc., Maybee, Mchigan. (Qualifies
for stone up to 1 ton in weight.)

(28) Portage Stone Quarry, Portage (Wod County), Ohio, Stoneco
Inc., Maunee, Ohio.

(29) Line City Stone Conpany Quarry, Lime Cty (Perrysburg), OChio.

(30) North Baltinore Quarry, France Stone Conpany, North
Bal ti nore, Ohio.

(31) Otawa Lake Quarry, Stoneco, Inc., Otawa Lake, M chigan.
(Qualifies for stone up to one (1) ton, shaley materi al

unaccept abl e.

(32) Luckey Quarry, France Stone Conpany, Luckey, Ohio.

(33) Bloomville Quarry, France Stone Conpany, Bloomville, Onio.
(34) Bellevue Quarry, France Stone Conpany, Bell evue, GChio.

(35) Au daize Stone Quarry, CGakwood, Chi o, Maunee Stone Conpany.
(36) Maumee Quarry, Stoneco Inc., Maunee, Ohio.

(37) Silica Quarry, Sylvania, Chio, of the France Stone Conpany,
Tol edo, Oni o.

(38) Ida Quarry, Grape, Mchigan, of the France Stone Conpany,
Tol edo, Ohi o.

(39) Sibley Quarry, Trenton, M chigan, of the M chigan Foundation
Conmpany, Trenton, Mchigan. (Qualifies for stone up to 2 tons in
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wei ght .)

(40) Banat Qarry, Menoninee, Mchigan. (Qualifies for stone up
to 100 pounds in weight.)

(41) Rexton Quarry, Rexton, M chigan, of the Sand Products
Corporation, Brevort, M chigan.

(42) Mddle Inlet Granite Quarry, Mddle Inlet, Wsconsin.
(43) Byran Dresser Trap Rock Quarry, Dresser, Wsconsin.

(44) Scray's Quarry, DePere, Wsconsin. (Qualifies for stone up
to 6,000 pounds in weight.)

(45) Rockwel | Linme Conpany Quarry, Manitowoc, W sconsin.
(Qualifies for stone up to three (3) tons in weight from | ower
lift only.)

(46) Vul can Material Conpany Quarry, MCook, Illinois. (Qualifies
for stone up to 1,000 pounds in weight.)

(47) H. B. Hoadl ey Quarry, Bloom ngton, Indiana.
(48) Utley Qarry, Fairwater, Wsconsin.

(49) Zinmrer Quarry, Kewaunee, Wsconsin. (Qualifies for stone up
to 50 pounds in weight.)

(50) Mundt Quarry, Anberg, Wsconsin.
(51) Dundee Quarry, Dundee Cenent Conpany, Dundee, M chi gan.

(52) MacRitchie Stone Conpany Quarry, Wst M1l grove, GChio.
(Qualifies for stone up to 1,000 pounds in weight.)

(53) Ives Quarry, Vulcan Materials Conpany, Wst Pit, Racine,
Wsconsin. (Qualifies for stone up to five (5) tons in weight.)

(54) Greenleaf Quarry, Geenleaf, Wsconsin. (Qualifies for stone
up to 6,000 pounds in weight.)

(55) Franklin Quarry, WVulcan Materials Conpany, M I|waukee,

W sconsin. (Upper layer qualifies for stone up to one (1) ton in
weight. In lower |layer cherty material not acceptable, 6-inch
maxi mum si ze.)

(56) Roberts Road Quarry, Rockwood Stone Conpany, Rockwood,

M chigan. (3rd lowest ledge.) (Qualifies for stone up to 100
pounds in weight.)

(57) Monroe Quarry, France Stone Conpany, Monroe, M chigan.
(Qualifies for stone up to 100 pounds in weight.)

(59) Republic Mne Dunp, Republic, M chigan.
(60) G oveland M ne Dunp, Randville, M chigan.

(61) Lindberg's 480 Quarry, Sands, M chigan.
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(62) Cold Springs Quarry, Cold Springs, M nnesota.
(63) Isle Quarry, Isle, Mnnesota.

(64) Lannon Quarry, Hal quist Stone Co., Sussex, Wsconsin.
(Qualifies for stone up to five (5) tons in weight.)

(65) Sussex Quarry, Hal quist Stone Co., Sussex, Wsconsin.
(Qualifies for stone up to five (5) tons in weight.)

(66) Sussex Quarry, Vulcan Materials Co., MIwaukee W sconsin.
(Qualifies for stone up to 1000 pounds in weight.)

(67) LaFarge Quarry, Al pena, Mchigan (Upper lift only).

(68) Ul and Rock Products, U land Bros., Duluth, N

(69) Del Zotto Quarry, Del Zotto Manufacturing Co. Duluth, M\
(70) Buckley Quarry, Wssota Sand and Gravel Co., Superior, W.

(71) Waterloo Quarry, Mchels Materials Conpany Co., Waterl oo,
W sconsi n.

(72) Mosinee (Cisler) Quarry, Mathy Construction Co., Msinee,
W sconsi n.

(73) Tork Quarry, E. Kraener & Sons, W sconsin Rapids, Wsconsin.
(74) Baraboo Quarry, Baraboo Quartzite Co., Baraboo, W sconsin.

(75) Klingemeyer Quarry, E. Kraemer &Sons, North Freedom
W sconsi n.

(76) Long Lake Quarry (Formerly Straits Aggregate Quarry), Al pena,
M chigan. (Stone containing Chert or Stylolites are unacceptable.
Qualifies for acceptable stone up to Six (6) tons in weight.)

(77) A son Brothers Quarry, Brule, Wsconsin. (Qualifies for
stone up to 2 tons in weight.)

(78) Peter Mtchell Mne, North Shore Mning Co., Babbitt,
M nnesot a.

(79) Dodgeville No. 5 Mne Dunp, Houghton, Mchigan. (Qualifies
for stone up to 100 pounds weight.)

(80) Superior Sand and Gravel, Hancock, Mchigan. (Qualifies for
stone up to 250 pounds in weight.)

(81) Hayton Quarry, Chilton, Wsconsin.

(82) Gimms Quarry, Ginmms, Wsconsin. (Qualifies for stone up to
seven (7) tons in size.)

(83) RNI.l. Inc. Qarry, Brussels, Wsconsin. (Qalifies for
stone up to three (3) tons in size.)
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(84) Rockland Quarry, Rockland, M chigan. Penska Construction
(Qualifies for stone up to one (1) ton in size.)

(85) Havel ka Quarry, Havel ka Construction, Wallce, M chigan
(Qualifies for stone up to 500 pounds in weight.)

(86) Mchael's Materials, (920) 478-2084, operates approximtely
60 quarries in the Wsconson area.

(87) Daanen & Jansen, (D&J), (920) 336-4149, operates two quarries
in the G een Bay Area.

(88) Specification Stone, (989) 354-3502, operates severa
quarries in the Wsconsin area.

(89) Valders Quarry, (920) 775-4151, has a significant quantity
of stone sized from 2,300 to 4,500 pounds.

2.1.2.2 Bi ddi ng Requi r enent

Bi ds shall be based on obtaining stone fromany of the s sources |listed by
conpany nane in the above Subparagraph titled "Listed Stone Materia
Sources". Bids shall not be based on non-listed sources.

2.1.2.3 Source Potentia

The sites listed as potential sources of material have not been
investigated with respect to the availability of specific quantities and
sizes of the material required for the project. Listing of sources herein
before only indicates that there some material in the source, if selected
zones and appropriate quarrying techni ques are used, that neets all the
requirenents specified. The listing of sources does not guarantee that the
quality or sufficient quantities of materials necessary for this contract
are available in any of the sources listed nor does it guarantee that
econom cal production can be obtained fromthat source.

2.1.2. 4 Source Verification

Not hi ng herein is to be construed as inplying that sources listed herein
are actually interested in or capable of producing or offering stone in the
size, gradation, weights or quantities required or that transportati on from
the source to the project is available. The Contractor shall verify each
source selected for its capability to produce the quantity required of the
quality, sizes, gradation or weights specified.

2.1.2.5 Material Suitability

The right is reserved to reject materials fromcertain |ocalized areas,
zones, strata, or channels of any source, when such materials are
determned by the Contracting O ficer to be unsuitable based upon quality
requirenents herein. Rejection of any or all material by the Contracting
O ficer shall not be grounds for a tine extension under CLAUSE titled,
"DEFAULT (FI XED- PRI CE CONSTRUCTION)." Materials produced froma sel ected
source(s) shall neet all requirenents specified.

2.1.2.6 Non- Li st ed Sources

Stone materials shall be furnished fromany of the above-listed sources.
Non-1isted sources are prohibited.
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2.1.2.7 O her Sources

Stone materials shall be furnished fromany of the above-listed sources, or
subject to the conditions hereinafter stated, may be furni shed from ot her
sources. Commercially active non-listed source s or non-comercially
active non-listed sources of material will be considered for use only after
award of a contract.

a. Comercially Active Non-Listed Source(s)

If after award of a contract the Contractor proposes to use a
non-listed conmercially active source(s) of naterial, the Contractor
shal |l obtain approval fromthe Contracting Oficer in accordance with
t he provisions of Section 01100, SPECI AL PRQIECT PROCEDURES, Paragraph
titled "Use of Materials from Non-Listed, Non-Conmercially Active
Sources." Subsequent submittals of docunents will not be pernmitted
except upon request of the Contracting Oficer.Conmercially active
non-1isted sources shall not be used unless the requested use of such
source(s) is approved by the Contracting O ficer in accordance with
t he applicabl e provisions of the contract. As appropriate, the
Contracting Oficer will adjust the applicable contract unit prices
downward to protect the Governnent's interest if the requested
commercially active non-listed source(s) is approved for use.

b. Non-Conmercially Active Non-Listed Source(s)

If after award of a contract the Contractor proposes to use a
non-commercially active non-listed source(s) of material, the
Contractor shall obtain approval fromthe Contracting Oficer in
accordance with the provisions of SECTION 01100, "SPECI AL PRQIECT
PROCEDURES", Paragraph, "Use of Materials from Non-Listed,

Non- Commerci al ly Active Sources". Subsequent submittals of docunents
will not be permtted except upon request of the Contracting Oficer
Non-commercially active non-listed sources shall not be used unless the
requested use of such source(s) is approved by the Contracting Oficer
in accordance with the applicable provisions of the contract. As
appropriate, the Contracting Oficer will adjust the applicable
contract unit prices downward to protect the Governnent's interest if
t he requested non-conmmercially active non-listed source(s) is approved
for use.

2.1.2.8 Notification

When stone materials are to be obtained froma listed source(s), the
source(s) shall be selected and the Contracting O ficer notified at |east
fifteen (15) cal endar days in advance of the tine the material will be used
in the work.

2.1.2.9 Sanpl i ng

If the Contractor proposes to furnish the materials froma source or
sources not listed herein before but which are comrercially active or

ot herwi se approved, the Contractor nay designate only a single source or
conbi nati on of sources for each type of material. Upon receipt of the
required information, the Contracting Officer's Representative will inspect
the selected non-listed source to verify that it may contain sone nateria
that neets all requirenments specified and warrants sanpling and testing.
Sanpl i ng, shipping and testing of materials fromnon-1listed sources shal
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be as foll ows:

a. Sanmpling and Shi pping. The Contractor shall, not later than sixty
(60) cal endar days prior to shipnment of the materials to the work site
furnish and deliver a suitable sanple(s) of the naterials proposed to
be furnished for testing at the Government's | aboratory. The sixty
(60) days time shall begin at the tine the sanples are actually
received at the | aboratory. Sanples for acceptance testing shall be
provi ded as specified in Subparagraph, "Mterial Sanpling and

Shi ppi ng". Sanples shall be representative of the size and quality of
materials to be used on the project. Material actually furnished under
the contract shall be of quality at least a s good, in the judgnent of
the Contracting O ficer, as sanple(s) furnished. The Contracting
Oficer's Representative shall be present during sanpling and approve
the selection of all sanples before shipnent. The Contracting
Oficer's Representative nay elect to personally select all sanples.
Sanpl i ng and shi ppi ng of sanple(s) shall be at the Contractor's
expense. Sanple(s) shall be selected fromthe proposed sources of
supply and shall be shipped or delivered to the Waterways Experi nent
Station, 3909 Halls Ferry Road, Vickburg, M5 39180-6199.

b. Testing. Necessary testing required to evaluate one (1) proposed
source or conbination of sources which are not on the |ist under
Subpar agraph, "Sources" herein before will be nade at the expense of
the Governnent. Testing will be in accordance w th Subparagraph
“"Material Tests".

c. Conpletion Tine. A maxi mum of sixty (60) cal endar days wll be
required by the Governnment to conplete eval uation of stone materi al
The stated contract conpletion tinme will not be extended for sanpling,
testing and supplying fromnon-1listed sources.

2.1.2.10 Rej ecti on

If the source(s) so designated by the Contractor is not allowed for use by
the Contracting Oficer, the Contractor nmay not submit for use non-listed
sources, but shall furnish the materials froma source(s) listed

her ei nbef ore subject to concurrence of Contracting O ficer and conpliance
with contract specification requirenments at no additional cost to the
Gover nnent .

2.1.3 Specific Gavity

Since quantity determ nations are contingent upon the range of specific
gravity (saturated surface dry (SSD) basis) of stone to be supplied, the
Contractor shall nmake an investigation to determ ne the | owest and hi ghest
specific gravity (SSD) of the stone available at the quarry or quarries it
proposes to utilize and furnish a copy of the results to the Contracting
Oficer. Tests shall have been perforned in accordance with RTH 107.

2.1.4 Al t er nat e Sources

If it is found during the contract that acceptable materials and quantities
of materials cannot be obtained by the Contractor fromthe source(s)
presently being used, the Contractor may request to be allowed to use
alternate source(s). |If the request is approved, the source(s) to be used
shal |l be selected fromthe sources |listed in Subparagraph, "Sources."

ot aining and furnishing materials fromthe alternate source(s) shall be at
no additional cost to the Governnent.
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2.1.5 Mat eri al Sampling and Shi ppi ng

When directed by the Contracting Oficer, stone and aggregate shall be

shi pped to the Governnment's | aboratory for testing for quality prior to the
start of placenent. Additionally, if before or during the course of the
quarry operations conditions are such that, in the Contracting Officer's
opinion, testing to ensure the quality of the production material is
warranted, the follow ng action shall be taken:

2.1.5.1 Test Sanpl es

Test sanpl es shall be obtained by the Contractor at its expense. Sanples
sel ected for testing shall be representative of material formations in the
quarry to be used or being used on the project. The Contracting Oficer's
Representative nust be present and approve the selection of all test
sanpl es before shipnent. The Contracting Officer's Representative may
elect to personally select all sanmples. Were specified sizes are in
excess of 2,000 pounds, stone for sanples shall weigh one (1) ton each.
When specified sizes are under 2,000 pounds, but |arger than 500 pounds,

i ndi vi dual rock sanples shall be the size of the |argest stone specified,
except that if the sources selected are capabl e of produci ng stone wei ghing
2,000 pounds or larger, the sanples required shall weigh one (1) ton. |In
general, one (1) to three (3) stones representative of each stone grouping,
as determined by the Contracting Oficer fromeach quarry to be used, shal
be selected for testing. Sanples of stone groupings with a maxi mum size

| ess than 500 pounds shall contain at least two (2) stones representative
of the higher limt of the stone weights specified. In addition, the
sanpl e shall be representative of the gradation specified and the m ni mum
wei ght of the total sample shall be not |ess than 500 pounds.

2.1.5.2 Shi ppi ng Sanpl es

The sanpl es shall be shipped or delivered by the Contractor, at its
expense, to the Waterways Experinent Station, 3909 Halls Ferry Road,

Vi cksburg, Ms 39180-6199. Tests perfornmed will be as described in the
Subpar agraph, "Material Tests."

2.1.6 Materi al Tests

Tests to which the material will be subjected to will include one (1) or
nore of the follow ng tests: petrographic exam nation, specific gravity,
abrasi on, absorption, wetting and drying, freezing and thaw ng, soundness,
compressi ve strength, expansion, tensile strength, pul se velocity,
gradation, water content, dry unit weight and total porosity, elastic
nodul i, direct shear and any others determ ned necessary to assure
acceptable material. Al tests shall be perfornmed in accordance with the
appl i cabl e portion of the ASTM C 127, ASTM C 295, ASTM C 535, ASTM D 653,
ASTM D 2664, ASTM D 2845, ASTM D 2936, ASTM D 2938, ASTM D 3148, CRD C 107,
CRD C 127, CRD C 137, CRD C 144, CRD C 145, CRD C 148, RTH 101, RTH 102,
RTH 103, RTH106, RTH 107, RTH 108, RTH 109, RTH 110, RTH 111, RTH 112, RTH
115, RTH 201, RTH 202, RTH 203, and tests listed in Paragraph

"REFERENCES, " except sone variations of these tests as devel oped by the

Wat erways Experinent Station nmay be used if applicable to | ocal conditions.
Al tests will be made by, or under the supervision of, the Governnent and
at its expense, except as specified in Paragraph, "QUALITY ASSURANCE." A
series of tests on only one (1) separate proposed source or single

conbi nation of sources above those listed in the Subparagraph, "Listed
Stone Material Sources," will be nade at the Governnent's expense. Further
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testing shall be at the Contractor's expense.
2.2 MATERI AL QUALITY

Al'l stone shall be of a quality to insure pernanence of the structure in
the climate in which it is to be used. The stone shall be durable, sound,
free fromdetrinmental cracks, blast fractures, seams and ot her defects
which tend to increase deterioration fromnatural causes or cause breakage
during handling and placing. It shall be highly resistant to weathering
and di sintegration under freezing and thawi ng and wetting and drying
conditions. Acceptability of stone material will be determ ned by the
Contracting Oficer fromsuitable |aboratory tests, visual inspection, and
service records. Tests which the material nay be subjected to are given

her ei nbef ore in Subparagraph, "Mterial Tests". Inspection for cracks,
fractures, seams, defects, and deterioration shall be made by visua

exam nation. Inclusion of objectionable quantities of dirt, sand,cl ay,
chert and rock fines or other deleterious material will not be permtted.
Sel ected granite, quartzite, rhyolite, trap rock, |inestones, sone

dolonmitic linmestones and certain sandstones will generally neet the
requi renents of these specifications.

2.2.1 Specific Gravity Range

Al'l stone shall have a mninumspecific gravity of 2.50 and a nmaxi mum
specific gravity of not nore than 2.90 based on water having a unit weight
of 62.4 pounds per cubic foot. Reference is made to Paragraph, "CONVERSI ON
FACTORS OF | N-PLACE VOLUME TO BID QUANTITIES, " for data on converting
in-place volunme to bid quantities and for information on variations in
specific gravity.

2.2.2 St one Di nensi ons

The | east di mensi on of any piece of stone shall not be |less than one third
of its greatest dinension.

2.2.3 Pr epared Li nmest one

The stone material for prepared |linmestone shall be crushed and graded and
shall not contain nore than fifteen percent (15% of thin or el ongated
pi eces.

2.3 QUARRY OPERATI ONS AND HANDLI NG

Quarry operations shall be conducted by the Contractor/Supplier in a nmanner
that will produce stone conformng to the requirenments specified and may

i nvol ve sel ective quarrying, handling, processing, blending, and | oading as
necessary. Blasting and handling of rock shall be controlled by the
Contractor/ Supplier to produce rock of the size ranges and quality

speci fied. Techniques such as the use of proper hole dianeter, hole depth,
hol e angl e, burden and spaci ng di stances, types and distribution of
expl osi ves, delay intervals and sequence, renpoval of nuck piles between
each shot, and special handling techniques will be required as necessary to
produce the specified materials. Al aspects of blasting operations shal
be specific ally designed so that the end product is not damaged fromthe
bl asting technique and that the stone is suitable for the intended purpose.
Stone in excess of 500 pounds each will not be accepted frommaterial which
was bl asted fromthe face of the quarry during the period of 15 Septenber
to 1 May for quarries | ocated above 43 degrees North latitude and 1 Cctober
to 1 May for quarries |ocated bel ow 43 degrees North |atitude.
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2.3.1 Tenporary Storage

St orage of stone materials subsequent to shiprment fromthe quarry and prior
to permanent placenent in the required work shall be subject to approval of
the Contracting Oficer. Underwater storage of stone nmaterials is
prohi bit ed.

2.4 GRADATI ON

Mat erial having the gradations |isted bel ow shall be placed in the work at
| ocati ons shown on the drawings. Gadation limits are in-place

requi renments. Adjustnents in production and pl acing nmet hods shall be nade
as necessary to assure final placed materials are within specified ranges.

2.4.1 Arnor Stone Protection

Arnmor stones protection shall weigh between sixteen thousand (1, 600) pounds
and thirty-two thousand (3,200) pounds each, with a ninimum of 75% greater
by wei ght exceedi ng twenty-two thousand 2,200 pounds.

PART 3 EXECUTI ON
3.1 PLACEMENT

Exi sting stone materials approved for re-use and placenment in lieu of
required new stone in accordance with the requirenents of SECTI ON 02139,
"SI TE PREPARATI ON' shall be used in their entirety before new materials of
the respective gradations are placed.

3.1.1 Cener al

Al materials shall be placed uniformy within the slope |lines and grades
indicated on the drawings or as directed by the Contracting O ficer.

Mat erial shall be placed by equi pnent capable of handling materials of the
si ze specified.

3.1.1.1 Pl acement of Stone Protection on Geotextile

In areas where geotextile is shown to be placed, the geotextile shall be in
pl ace prior to placenent of the stone thereon. Placenent of the geotextile
i s specified under SECTION 02215, "GEOTEXTILE." The stone shall be placed
on the geotextile with care so as not to rupture the fabric and shall not
be dropped from a height greater than one (1) foot. During placement of
stone, any damage to the fabrics shall be repaired in an approved nanner by
the Contractor, at no additional expense to the Governnent.

3.1.2 Li mi tations of Placement Procedures
Stone construction in advance of conpleted pernmanent protection except as
specified herein shall be at the Contractor's risk. The Contractor shal
keep the Contracting O ficer advised as to any and all situations that may
result in a possible interruption of work.

3.1.3 Arnmor Stone
Stone shall be placed in the |locations and at the thickness shown without

deviating fromthe |ines and grade shown on the draw ngs, including
al | onance for tolerances. Final shaping of the slope shall be perforned
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concurrently with the initial placement of the stones. Stones shall be
random y selected and set in contact with each other so that the
interstices between adjacent stones shall be as small as the character of
the stone will permit. The face of stone having the | argest area shall be
pl aced agai nst the surface of the underlying material. Placenent shal
begin at the bottom of the slope. The heaviest stones are defined as those
whi ch exceed 2,200 pounds. The heavi est stones shall be placed as toe
stones. Arnor stones shall be placed in a manner to avoid displ acing
underlying materials or placing undue inpact force on underlying materi al
that woul d cause the breaking of stones. Unless otherw se specified, stone
shal | not be dropped froma height of greater than two (2) feet. The

equi pnent used in placing the stone shall be suitable for handling
materials of the sizes required including the ability to place the stone
over its final position before release and if necessary pick up and
reposition the stone. Drag |ine buckets and skips shall not be used in

pl acement. Moving stone by drifting or manipul ati ng down the slope wll

not be permtted. The finished work shall be a well distributed nass, free
of pockets of either snaller or |arger stone, having a m ni mum of voids and
with the nmaxi num of interlocking of stones. Al stone when placed shall be
stabl e, keyed and interl ocked with no overhangi ng or perched stones. It
shoul d be anticipated that rehandling of individual stones after initia

pl acement will be required to achieve the above requirenents.

3.1.3.1 Restrictions

Stone required to be placed over or adjacent to drains and subsurface pipes
shal | not be dropped, but gently | owered and placed in their final position
by the material handling equipnent.

3.1. 4 Arnor Stone Protection

Stone shall be placed to a full zone thickness in one operation in a nmanner
to avoid displacing the underlying material or placing undue inpact force
on underlying materials and supporting subsoils. The arnor stone shall be
placed in a manner to produce a resultant graded nass of stone with mininum
voi ds. Rearranging of individual stones nmay be required to achieve this
result. Placenment by any nethod which is likely to cause segregation of
the various sizes will not be permtted. Unsegregated stone shall be

| owered in a bucket or container and placed in a systematic nmanner directly
on the underlying material. Placenment shall begin at the bottom of the

sl ope and proceed upward. Casting or dropping of stone over (1) foot or
novi ng by drifting or mani pulating down the slope will not be pernitted.
Final finish of slope shall be performed as the material is placed.

3.1.5 Sli des

In the event of the sliding or failure of any part of the structure during
its construction, or after its conpletion, but prior to its acceptance, the
Contractor shall, upon witten order of the Contracting O ficer, cut out
and renove the slide fromthe structure and then rebuild that portion of
the structure with new materials or reuse the displaced materials for
rebuilding if deemed appropriate. The Contracting O ficer shall determ ne
the nature and cause of the slide. |In case the slide is caused through
fault of the Contractor, the foregoing operations shall be perforned

wi t hout cost to the Government.

3.1.6 Tol er ances

The finished surface and stone | ayer thickness shall not deviate fromthe
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lines and grades shown on the contract drawi ngs by nore than the tol erances
listed below. Tolerances are nmeasured from and perpendicul ar to, the
indicated neat lines and are not cunulative. Extrene limts of the

tol erances given shall not be continuous in any direction for nore than
five (5) tines the nom nal stone dinension nor for an area greater than
1000 square feet of the structure surface.

NEATLI NE TOLERANCES

Above Neat |ine Bel ow Neat |ine
St one (I nches) (I nches)
Arnor Stone 6. 00" 6. 00"

The intention is that the work will be built generally to the required

el evations, slope and grade and that the outer surfaces shall be even and
present a neat appearance. Placed material not neeting these limts shal
be renmoved or reworked as directed by the Contracting Oficer. EXxcess
material permitted to remain in place by the Contracting Oficer will not
be paid for.

3.2 QUALI TY CONTROL
3.2.1 Cener al

The Contractor shall establish and nmaintain quality control for all work
performed at the quarry or quarries and the job site under this Section to
assure conpliance with contract requirenents. It shall naintain records of
its quality control tests, inspections and corrective actions. Quality
control measures shall cover all materials, equipnment, tests and
construction operations including but not limted to the foll ow ng:

a. Testing and inspection during start up operations and during
production of materials for rock quality, weights or sizes and
gradations of stone naterials. Adjustnents shall be made in nethods
and/ or procedures as necessary to provide "in-place" stone materials in
sizes conformng with the contract requirenents.

b. Placenment of all materials to the slope and grade |ines shown on
the contract drawi ngs and in accordance with this Section of the
speci fications.

c. Conducting all operations in conpliance with the requirements of
SECTI ON 01130, "ENVI RONMENTAL PROTECTI ON'.

d. Observance of safety regul ations.
3.2.2 Check Surveys

Surveys made by the Contractor are required on each material placed for
determining that the materials are acceptably placed in the work. The
Contractor shall nake checks as the work progresses to verify |lines, grades
and t hi cknesses established for conpleted work. At |east one (1) check
survey as specified below shall be nade by the Contractor for each
twenty-five (25) foot section as soon as practicable after conpletion.
Fol | owi ng pl acenent of each type of material, the cross section of each
step of the work shall be approved by the C.O R before proceeding with the
next step of the work. Approval of cross sections based on check surveys
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shall not constitute final acceptance of the work. Cross sections shall be
taken by the Contractor on lines twenty-five (25) feet apart, measured
along the structure reference line, with readings at five (5) foot
intervals and at breaks along the |lines. However, other cross section
spaci ngs and reading intervals may be used if determ ned appropriate by the
C.OR Additional elevations and soundi ngs shall be taken as the C.OR
may deem necessary or advisable. The surveys shall be conducted in the
presence of an authorized representative of the Governnent, unless this
requirenent is waived by the Contracting Oficer

3.2.2.1 Above Water

The el evati on of stone above the water surface shall be determ ned by the
use of a leveling instrument and a rod having a base twelve (12) inches in
diameter. Oher neans, if approved by the Contracting O ficer, nmay al so be
used.

3.2.2.2 Bel ow Wat er

For portions of the work that are under water, sounding surveys shall be
performed either by neans of a sounding pole or a soundi ng basket wei ghing
about 8-1/2 pounds, each of which has a base neasuring twelve (12) inches
in dianeter.

3.2.2.3 Gage Board

The gage shall be checked prior to each survey. The Contractor shal
install a gage board at the project site.

3.2.2.4 El ectroni ¢ Depth Recorder Mt hod

VWhen using an el ectronic depth recorder, the foll ow ng procedures shall be
used. The depth recorder shall be calibrated and adjusted for the gage,
with check bar, at least six (6) times within a normal eight (8) hour work
day. Nornal calibration tines shall be at the beginning of the work day,

m d- nmorni ng, close of norning's work, start of afternoon's work,

m d-aft ernoon, and the end of the day. Further calibrations shall be
performed whenever there is any mal function within the depth recorder or
transducer which mght affect the soundings, a major gage change, or change
in water tenperature due to industrial discharge or other causes. The check
bar shall be set at approximately the deepest sounding in the area to be
sounded. The depth recorder shall be calibrated to read at | ow water

datum  Wen checking the calibration at md-nmorning, end of norning,

m d- aft ernoon and end of work, the same settings used for the previous
calibration shall be used. If the calibration check does not agree with the
previous calibration, the depth recorder shall be calibrated to the proper
setting. Under no circunstances shall the setting of the depth recorder be
changed between cali brati ons.

3.2.2.5 Tag |ine Method of Horizontal Location Al ong Station

If atag line is used with a depth recorder, the soundings shall be marked
with a fix every five (5) feet.

3.2.2.6 Predet erm ned Transit Angle Method or Ranges Met hod
The interval between predeterm ned angles or ranges along a sounding |ine

shal | not exceed 200 feet along the entire length of the sounding line. No
predeterm ned angle shall forman intersection with the sounding |ine of
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| ess than 45 degrees.
3.2.2.7 The Speed of the Soundi ng Boat

When soundi ng, the speed of the sounding boat shall be as constant as
possi bl e, preferably between 180 feet per minute and 220 feet per minute.

3.2.2.8 Checki ng Gage

The gage shall be checked prior to each calibration and recorded on the
sounding chart or in the field notes. The gage shall be checked prior to
each calibration and recorded on the sounding chart or in the field notes.

3.2.2.9 El ectroni ¢ Depth Recorder

The survey depth recorder used nust be a standard nodel acceptable to the
Contracting Oficer using a sounding chart that can be read directly to the
nearest foot and estinated to the nearest tenth (0.1) of a foot. Accuracy
shal |l be better than 1/2 of 1 percent.

3.2.3 Quarry Test, Inspection and Sanpl es
3.2.3.1 Cenera

Al tests specified herein shall be perforned by, and at the expense of,
the Contractor as part of its "Quality Control Prograni. Sanples for
testing shall be selected by the Contractor with the concurrence of the
Contracting Oficer's Representative. Tests shall be nade as specified

bel ow and any adjustnents to the Contractor's operati on necessary to
provide material neeting contract requirenents shall be at the Contractor's
expense. Stone materials which do not meet these specification
requirenents shall be separated to assure they do not get mixed in with
acceptable material s.

3.2.3.2 Pre- producti on Testing

Stone materials produced during start-up operations at the quarry shall be
tested and evaluated for quality, weight and gradations as required to
assure conpliance with the specifications. Three (3) consecutive tests
shal |l pass all requirenents, and be w tnessed by the Contracting Oficer's
Representative, prior to full production operations or shipnment of any
material to the project site.

3.2.3.3 Quarry Sanpl es

Prior to delivery of any stone to the job site and after pre-production
testing is conplete, the Contractor's inspector and the Contracting
Oficer's Representative shall neet at each quarry designated to supply
stone material and select stones, with required weight, to be set aside at
the quarry as reference sanples of the materials to be shipped to the
project site. These sanples shall be retained until conpletion of the
project. Sanples shall consist of at |east one (1) stone representing the
m ni mum average and nmaxi mum wei ght of each size range in the gradation.
Basi ¢ quarry naterial inspections shall be provided by the Contractor as
part of its "Quality Control Program'.

3.2.3.4 Producti on Testing

Production quality control tests shall be perfornmed at the quarry prior to
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shi pnent of materials to the project site and shall be perforned at regul ar
interval s throughout the project construction. Tests which do not pass are
not counted toward the number of tests required. Production testing may be
increased as necessary to maintain quality control when directed by the
Contracting Oficer's Representative. Increased production testing shal

al so be at the Contractor's expense. Sanples for production testing shal
be taken frommaterials as they are produced. The follow ng mninmmtests
are required.

M ni mum Si ze M ni mum Nunber
St one Type of Test of Sanpl e/ Test of Tests
Arnor Stone Gradati on 3 Tons
Stone Fill Vi sua
Measur enent
Wi ght

3.2.3.5 Vi sual | nspections

A visual check of all stone designated above shall be nmade at the quarry or
at the project site as required for size, gradation, elongation, cracks,
deterioration and other defects visible to the naked eye on the entire
surface area of the stone. Five percent (5% of the stone checked for
cracks shall be wetted and re inspected for minute cracks to determne if
addi ti onal inspections are necessary on all stone. Stone with cracks or
defects that are detrinental to a long |asting product shall not be shipped
to the project site.

3.2.3.6 Measur enent and Wei ght Tests

St ones over 500 pounds in weight shall be neasured on three (3) mutually
per pendi cul ar axes and wei ght conmputed. Conputed wei ghts and neasurenents
shal | be recorded. Weighing of stones shall be performed only as necessary
to verify questionable conputed wei ghts. Weighing of stones shall be
recorded. Stone selected for neasurenment shall represent all sizes
specified in order to verify confornmance with the specified weight limts.
St ones wei ghing | ess than 500 pounds shall be wei ghed and tabulated in a
manner approved by the Contracting O ficer for conparison with the

speci fied gradation.

3.2.3.7 Gradati on Test

Stone gradation determination shall be as recomended by the Contractor and
approved by the Contracting Oficer.

3.2. 4 Project Site Inspection and Tests

At the project site, visual inspections shall be rmade of all materials for
size, gradations, fractures, etc., to assure that handling during |oading,
transporting, unloading and placenent does not cause danage to the
materials and to assure they are placed in accordance with the requirenents
of this Section. Any nmaterial broken, cracked, out of gradation or weight
[imtation or inproperly placed in the work shall be renpbved and repl aced
with new stones or corrected as directed by the Contracting Officer at no
addi ti onal expense to the Governnent.

3.2.5 Ret est s

The Governnent reserves the right to test or retest any of the material

SECTI ON 02486 Page 30



EMERGENCY SHORELI NE PROTECTI ON - SECTI ON 14 - MOSEL SVSCEE

produced fromthe sources listed or used on the project at Governnent
expense.

3.3 QUALI TY ASSURANCE

During the contract period, both prior to and after nmaterials are delivered
to the job site, visual inspections of the stone nmaterials may be perforned
by the Contracting Officer. |If the Contracting Officer, during the

i nspections, suspects that the stone quality, gradation or weights of stone
bei ng furnished are not as specified, supplenmental sanpling and testing by
the Contractor shall be required. Sanples of the delivered stone for
testing and the nmanner in which the test is to be performed shall be as
directed by the Contracting Oficer. This additional sanpling and testing
shall be performed at the Contractor's expense when test results indicate
that the materials do not neet specified requirenents. Wen test results
indicate that materials neet specified requirenents, an equitable

adj ustnent for the sanpling and testing will be nade in accordance with
CLAUSE titled "CHANGES." Any material rejected shall be renoved fromthe
job site at the Contractor's expense.

-- End of Section --
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SECTI ON 02540
M NI - HORI ZONTAL DI RECTI ONAL DRI LLI NG
PART 1 GENERAL
Contractor shall submit a Schedule. Discuss the feasibility of the design
with respect to tinme, depth, tol erances, excavation, shoring, and
dewat eri ng i npacts. Contractor shall also submt qualifications of
M ni -Horizontal Directional Drilling Contractor and Superintendent.
1.1 SUBM TTALS
Covernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are for information only. Wen
used, a designation following the "G' designation identifies the office
that will review the subnmittal for the Governnent. The follow ng shall be
submitted in accordance with Section 01330 SUBM TTAL PROCEDURES:
SD- 02 Shop Drawi ngs
Shop Drawi ngs; G EDC
Shop drawi ngs to include equipnent set up | ocations including dinmensions,
shoring and bracing, traffic protection, dewatering system and provisions
for worker safety.
Detai |l ed Descriptive Draw ngs; G EDC
Det ai | ed descriptive drawi ngs of the system and procedures to be enpl oyed.

As-Built Draw ngs; G EDC

Contractor shall provide as-built draw ngs showi ng | ocation and depths of
al i gnnment s.

SD- 08 Manufacturer's Instructions
Material Safety and Data Sheets (MsDS); G EDC
Contractor shall provide MsSDS for all nmaterial on site.
SD-01 Preconstruction Submittal s
Schedul e; G EDC

Contractor shall subnmit a Schedule for installing Drainage Pipe to include
time for utility verification.

HDD WORK PLAN; G- EDC

Two part plan. First part is to delineate what utilities need to be |ocated
for depth due to alignment concerns or safety concerns. The second part
after verification of the depth of utilities is to provide data to include
proposed type and size of equi pnent, guidance systens and met hod of grade
and al i gnnent adjustnments base on utility depth exploration.
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If utilities verification changes the alignments then contractor shal
resubmt work plan with nodifications.

Worki ng drawi ngs and witten procedure describing in detail the proposed
met hod of installation. This will include, but not be limted to, size,
capacity and setup requirenments of equipnent; |ocation and sitting of
drilling and receiving pits/areas; dewatering if applicable; nethod of
fusion and type of equi pnent for joining pipe; type of cutting tool head;
type of drilling mud and met hod of monitoring and controlling line and
grade. |If the Contractor determnes that nodifications to the method and
equi pnent as stated in the subnmittal is necessary during construction, the
Contractor will submit a Second plan describing such nodifications,

i ncluding the reasons for the nodification.

An emergency contingency plan which will provide for the adequate closure
of the operation and filling of void space that nay devel op between the
pi pe and excavated ground surface follow ng an unanticipated | oss and/ or
potential loss of soil and along the conduit alignnment. The plan shal
provi de measures that when inplemented will adequately prevent any ground
surface settlenent along the alignment.

The plan should contain details of emergency grout nmix proportions if the
al i gnment i s abandoned, slunp, and design strength, as well as equi pnent
and grouting procedures including specified injection pressures and net hods
of void filling verification. The plan should also contain details of
verifying, recording and reporting the inplenentation of the plan. The
pl an shall include the follow ng:

Acci dent Prevention Pl an; G ACF

See Specification Section 01100 SPECI AL PRQJIECT PRCCEDURES for requirenents
for the Accident Prevention Plan (APP). Ensure that all health and safety
protocols related to jacking and boring activities are discussed in the
APP, including confined space procedures (if applicable). Wrk shall be
performed in accordance with the requirenents of 29 CFR 1910, 29 CFR 1926,
EM 385-1-1, and other references al listed herein. Mtters of
interpretation of the standards shall be subnmitted to the Contracting
Oficer for resolution before starting work. \Were the regul ations
conflict, the nost stringent requirenments shall apply

Protection of Existing Uilities; GEDC

Provisions for Mid bl ow out into drain/pavenment areas. Provisions for
identifying and protecting adjacent utilities and structures.

SD- 07 Certificates
QUALI FI CATIONS; G ED
Submit docunentation showi ng two years of gui ded boring experience for the
supervi sor and conpany, linear feet of installation, 10 simlar projects
showi ng date, duration of work, |ocation, project owner information, (i.e.,
nane, address, telephone nunber, contact person). By similar the |list
shoul d i nclude at |east one of the followi ng types of conditions:

di aneter of bore 3 inch

depth 20.0 feet
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type of pipe HDPE, PE

1.2 DEFI NI TI ONS

Gui ded Boring or Mni-Horizontal Directional Drilling is a nethod of
trenchl ess construction using a surface |aunched steerable drilling too
controlled froma nobile drilling frame, and includes a field power unit,

mud m xi ng system and nobil e spoils extraction system

1.3 SCOPE
Thi s specification addresses the installation of 4 inch HDPE drai nage pi pe
by guided directional drilling and devel opment to assure drai nage. HDPE
pipe will consist of slotted and non-slotted components, as shown on the
plans. A geotextile filter sock will be installed around the slotted
portion. The Contractor will furnish all |abor, conponents, materials,
tool s and appurtenances necessary or proper for the perfornmance and
compl etion of the contract. The Contractor shall install the carrier to be

an El ectrical Conduit.
1.4 GENERAL DESCRI PTI ON OF THE METHCD

Gui ded boring is a nmethod of trenchless construction using a surface

| aunched steerable drilling tool controlled froma nmobile drilling frane,
and includes a field power unit, nud m xing system and mobile spoils
extraction system The drilling frame differs from m cro-tunneling, auger

boring or pipe jacking equipnent in that operations are performed fromthe
surface; large pits to place and align equi pnment are not necessary. The
drilling frame is sited and aligned to bore a pilot tunnel that confornms to
the planned line and grade of the carrier pipe. The drilling frame is set
back fromthe access and a high-pressure fluid jet tool head is |aunched and
guided to the correct invert elevation and line required. Using a

real -time gui dance system attached behind or within the tool head, and which
neasures inclination, role and azinuth, the tool head is gui ded through the

soil to create a pilot tunnel. Upon reaching the outlet point, the
tool head is renobved and a reaner with the product pipe attached is joined
to the drill string and pulled back through the tunnel. A vacuum spoils

extracti on system renoves any excess spoils generated during the
installation.

1.5 QUALI FI CATI ONS
Contractor shall submt the follow ng qualifications.

1.5.1 Contractors Experience
Submit docunentation showi ng two years of guided boring experience with at
| east 100, 000 feet of guided boring installations to include a list of a
m ni mum of 10 projects simlar in scope (length of drilling, type of soi
conditions, type of pipe, dianmeter of pipe and depth) and value to the
project specified in the contract docunents. Contractor shall submit wth
proposal .
I nformation nmust include, but not be limted to, date, |ocation, pipe
information (i.e., length, dianmeter , pipe material), project owner
information, (i.e., nane, address, telephone number, contact person).

1.5.2 Qual i fications Supervisors
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Submit a list of field supervisory personnel and their experience with
gui ded boring operations. At |east one of the field supervisors listed
nust be at the site and be responsible for all work at all tinmes when
gui ded boring operations are in progress. Quided boring operations will
not proceed until the resune(s) of the Contractor's field supervisory
personnel have been received and reviewed by the Contracting Oficer.

.5.3 Qualifications Safety Personne

Provide qualifications of Safety personnel. Evidence of OSHA certification
or license for its site safety representative/personnel responsible for gas
testing. The Contractor's site safety representative shall provide the
engineer with a copy of on-site safety practices and an emergency plan in
accordance with OSHA requirenents prior to start of work.

.6 WORK PLAN

Contractor shall provide the foll owi ng draw ngs and procedure describing in
detail the proposed nethod of installation. This will include, but not be
l[imted to, size, capacity and setup requirenents of equi prment; dewatering
if applicable; nethod of fusion and type of equi pnent for joining pipe;
type of cutting tool head; type of drilling mud and nethod of nonitoring
and controlling line and grade. |If the Contractor determ nes that

nodi fications to the nethod and equi prent as stated in the submttal is
necessary during construction, the Contractor will submit a plan describing
such nodi fications, including the reasons for the nodification.

T PROTECTI ON OF EXI STI NG PROPERTY

7.1 Protection of Uilities

The Contractor shall specifically address as part of the submittal the
depth or clearance distance between the underground utilities and drilling
alignment with respect to the possible nmud bl owout and danmage to utilities.
Contractor shall take depth readings by nmeter to verify his alignnment every
10 feet along the pipe centerline or before every utility crossing to
assist in making the tol erances shown. Horizontal and vertical contro
shal | be established and approved by the contracting officer.

. 7.2 Protection of Pavenent, Existing Uilities and Drai nage Bases

The Contractor shall specifically address as part of the submittal the
depth or clearance distance between boring alignnents and utilities.
Contractor shall take depth readings by meter to verify his alignment every
10 feet along the pipe centerline or before every utility crossing to

assi st in nmaking the tol erances shown.

The contracting officer shall be notified imediately if settlement

readi ngs exceed the limts as specified herein. Upon conpletion of the
installation of the pipe all monitoring points shall be recorded once per
day for 1 additional day. At the conpletion of the nonitoring period the
Contractor shall provide the contracting officer with a report show ng the
| ocation of all nonitoring points and el evati on readings.

The mi ni mum depth under all asphalt and concrete paving is 5 feet.

8 SCHEDULES
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The Contractor has the foll ow ng scheduling constraints:
Contractor shall submt a schedule. The schedul e shoul d include:
utility verification
hori zontally directional drilling alignnment
Transportation and Di sposal of Excavated Materia
1.9 MSDS (Material Safety Data Sheets)
Contractor shall provide MSDS for all material on site. Drilling fluid
products information (MSDS); special precautions necessary; method of
m xi ng and application; and nethod of renoving spoils.
1.10 SITE CONDI TI ONS
a. Drilling operations nust not interfere with, interrupt or endanger
surface and activity upon the surface. Contractor shall reroute traffic

around work areas with appropriate signage.

b. The contractor shall contact Diggers Hotline at 1-800-242-8511 at | east
3 days before installation.

c. The contractor shall install to the lines and grades on the draw ng.

d. Contractor nust conply with all applicable jurisdictional codes and
OSHA requi renents.

e. Wen rock stratum boul ders, underground obstructions, or other soi

conditions that inpede the progress of drilling operations are encountered,
the Contractor and Contracting O ficer Representative nmust reviewthe
situation and jointly determne the feasibility of continuing drilling

operations, making adjustments or switching to an alternative construction
met hod.

1.10.1 Ceot echni cal Testing and G oundwat er
a. Contractor shall sanple the soils and classify enough to performthe
Hori zontal Direction Drilling work along the alignment during the utility
verification before updating the work plan. Borings are provided on sheet
of the plans previous work in the area. Gound water is assuned deeper
than 7 feet. Geotechnical test data is avail abl e upon request through
Engi neeri ng and Techinical Severice Division, Detroit District.

PART 2 PRODUCTS

2.1 MATERI AL REQUI REMENTS

2.1.1 Pi pe Fittings

a. Contractor shall verify all utility unknowns prior to subnmtting a work

plan for Horizontal Directional Drilling. Contractor shall subnit type of
pi pe, fittings, gaskets, calcul ations/neasurenents on radius of bending,
suitability for intended purpose and drilling mud 30 days prior to starting.

b. Hi gh Density Pol yethyl ene Pipe (HDPE)slotted and non slotted, shall be
used in accordance with the naterial specifications. Pipe shall be 4" in
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2.

dianmeter. Slotted pipe shall be fully slotted with a m ninum axi al spacing
of 20mm The slotted pipe shall be wapped in a geotextile filter sock
that neets requirenments stated in Section 02373, "GEOTEXTILE". The outlets
shal | be equi pped with an animal guard gate to prevent entry of rodents or
other aninals. The gate shall be hinged to allow passage of debris. The
inlet pipe end shall be capped. Al additional appurtenances (tees,

gaskets, etc.) will nmeet the material specifications. The Contractor shal
sel ect a pipe that has a wall thickness that can support the earth | oads
and the installation process. The Contractor will supply the pipe and
fitting and will include its price in the bid. Al pipe installed by

gui ded boring will be joined by an approved butt fusion or el ectrofusion
techni que according to the nanufacturers specifications. Contractor shal
verify that the HDPE pi pe radius of bending, and nmaterials are adequate for
i nt ended pur pose.

c. HDPE pipe will be produced fromresins neeting the requirenments of ASTM
D1248, designation PE3408, ASTM D3350 cell classification PE345434C.

Mat erial taken from HDPE pipe will neet the mninmumstability requirenents
of ASTM D3350. Pipe will be legibly narked at intervals of no nore than
five feet with the manufacturer's nanme, trademark, pipe size, HDPE cel
classification, appropriate | egend such as ASTM D3350, date of manufacture
and point of origin. Pipe not marked as indicated above will be rejected.

d. HDPE pi pe shall have the m ni mum properties

Property Test Met hod Uni t
Density ASTM D- 1505 >0. 941gns/ cnB
Fl exural Modul us ASTM D- 3350 >110, 000 ps
Modul es of Elasticity ASTM D- 638 28, 200 ps
(Young' s Modul us)
Long Term Strength ASTM D- 2837
73 degrees 1,600 psi
140 degrees 800 ps
Material Cell Cassification ASTM D- 3350 345434C
Mat eri al Designation PPl Recommrendati on PE3408

1.2 Drilling Fluid

The fluid will be inert. The fluid should remain in the boring to ensure
the stability of the tunnel, reduce drag on the pulled pipe, and provide
backfill within the annulus of the pipe and tunnel.

PART 3 EXECUTI ON

3.

1 OBSTRUCTI ONS

The Contracting O ficer nust be notified i mediately if any obstruction is
encountered that stops the forward progress of drilling operations. The
Contractor and Contracting Officer nmust review the situation and jointly
determne the feasibility of continuing drilling operations or switching to
an alternative construction nmethod. Wen it is determined that it is
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i npossible to continue drilling operations, the Contractor will be all owed
to abandon the completed portion in place, after grouting unless otherw se
directed by the Contracting Oficer.
3.2 DRAI NAGE DEVELCOPMENT
Devel opnent shall be conducted as soon as possible after drilling is
compl eted. Devel opnent of the drainage shall consist of acid washing with
aquafreed or simlar product.
3.3  TOLERANCES
Contractor shall neet the follow ng tol erances for each alignnment. Al
lines shall be at a minimmdepth of 5 feet feet bel ow roadways, and
parking |l ots, and grass areas.
3.3.1 Bendi ng Radi us
Bendi ng radi us shall not be | ess than 500 feet unless approved by the
Contracting Officer. The bending may be increased as necessary to all ow
the pipe outlet be built at an invert elevation of 600 feet.
Qutl et: Tol erance
Hori zontal : + 6 inches

Vertical:+ 3 feet

-- End of Section --
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